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ARCHITECT'S CERTIFICATE
(Tobe submitted at the time of Registration of Ongoing Project & for Withdrawal of Money

from Designated Account)

Date: 17/07/2023

To,
Shree Hinglajmata construction,
R/H No- A4,tirupati park,
Opp saraswat bank, Gurusahani nagar
N-4,cidco
Aurangabad

Subject: Certificate of Percentage of Completion of Construction Work of 'GURUSAHAf..!1TWIN
TOWER" situated at plot No-138,S.No-15,N-4 cidco Aurangabad having MahaRERA
Registration Number ( P51500048239 ) being Developed by
shri. Hiroo Chimandas Gurusahani( promoter) & shree Hinglajmata construction
(co-pormoter)

Sir,

I 1 We have undertaken assignment as Architect 1 Licensed Surveyor of Certifying Percentage of
Completion of Construction Work of 'GURUSAHANI TWIN TOWER" having MahaRERA Registration
Number (P51500048239) being developed by shri. Hiroo Chimandas Gurusahani (promoter) &
shree Hinglajmata construction (co-pormoter )

Based on the Site Inspection, with respect to the Layout 1 each Building/wing of the aforesaid Real
Estate Project, I certify that as on date of this Certificate, the Percentage of Work Done for each of the
Building/wing of the Real Estate Project under MahaRERA is as per Table-A herein below. The
percentage of work executed with respect to each of the activity of entire Phase is detailed in Table-B .

..~

/
./



TABLE-A
Layout / Building / Wing Number: Stand alone single building having only one wing

s. Tasks I Activity Percentage of Actual Work
No. Done

(As on date of the
Certificate)

(1) (2) (3)
1. Excavation 100 %
2. Basements (if any) 90 %
3. Podiums (if any) 0
4. Plinth 0
5. Stilt Floor 100 %
6. Slab of Super Structure 100 %
7. Internal Walls, Internal Plaster, Floorings, Doors, 50%

windows within Flats / Premises
8. Sanitary Fittings within Flats / Premises 10 %
9. Staircases, Lift Wells & Lobbies at each Floor Level 80%

Overhead and Underground Water Tanks
10. External Plumbing & External Wa"s/ Plaster, Elevation, 45%

Completion of Terraces, with waterproofing of the
Building / Wing

11. Installation of Lifts, Water Pumps, Fire Fighting Fittings 0
and Equipments as per CFO NOC, Electrical Fittings,
Mechanical Equipments, Compliance to conditions of
Environment / CRZ NOC, Finishing to Entrance
Lobby/s,.Plinth Protection, Paving of Areas appurtenant
to BuildinglWing, Compound Wall and a" other
requirements as may be required to complete Project
as per specifications to Agreement of Sale, Any other
Activity

TABLE-B

Common Areas (Internal & External Development Works) in respect of the Registered Phase /
Project Number

s. Common Areas & Facilities Proposed Percentage of Details
No. (Yes I NO) actual Work

Done
(As on date of
Certificate)

(1) (2) (3) (4) (5)

1. Internal Roads & Footpaths No 0 AMC Roads

2. Water Supply Yes 0 As per details
obtained from
consultant

3. Sewerage (Chamber Lines, Yes 0 AMC chamber line
Septic Tank, STP)

4. Strom Water Drains No 0 NA

5. Landscaping & Tree Planting No 0 NA

6. Street Lighting No 0 NA



7. Community Buildinqs No 0 NA
8. Treatment & Disposal of Sewage No 0 NA

and Sullage Water
9. Solid Waste Management & No 0 NA

Disposal
10. Water Conservation 1 Rain Water Yes 0 As per details

Harvesting obtained from
consultant

11. Enel"QYManagement No 0
12. Fire Protection & Fire Safety Yes 0 As per details from

requirements consultant! fire NOC
13. Electrical Meter Room, Sub- No 0 NA

Station, Receivinq Station
14. Others (Option to Add more) No 0

Yours faithfully,

Signature & Name (in block letters) Architect
JADHAV.R.S

Agreed & Accepted by:

EE INGLAJMATACONSTRUCTlOr~S

~~-
Date:17/07/2023


