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Annexure B
FORM - 2

[See Regulation 3]
ENGINEER'S CERTIFICATE

(Tobe submitted at the time of Registration of Ongoing Project and for Withdrawal of Money
from Designated Bank Account)

Date: 30/06/2023
To

The Shree Hinglajmata Constructions

RowHouse No. Al/4, Tirupati Park,

Gursahani Nagar, N-4, Cidco, Aurangabad.

Subject: Certificate of Cost Incurred for Development of 'Gursahani Twin
Towers' (to be Registered in RERA) being developed by MIs. Shree
Hinglajmata Constructions.

Sir,

1. I N.G. Karhane have undertaken assignment of Certifying Estimated Cost

for Gursahani Twin Towers, (to be Registered in RERA)being developed by

MI s. Shree Hinglajmata Constructions.

2. We have estimated the cost of Civil, MEP and Allied Works required for

. completion of the apartments & proportionate completion of internal &

extemal works of the Project as per the specifications mentioned in the

Agreement of Sale. Our estimated cost calculations are based on the

Drawings/Plans made available to us for the Project under Reference by the

Developers / Consultants. The Schedule of Items & Quantity required for the

entire work as calculated by N.G. Karhane Quantity Surveyor* appointed by

the Developer/Engineer, the assumption of the cost of material, labour &

.other inputs made by the Developer, and the Site Inspection carried out by

us to ascertain / confirm the above analysis given to us.



3. We estimate Total Estimated Cost of completion of the aforesaid -Project

mentioned under reference at Rs. 8.0 Cr. (Total of Table A & B) at the time

of Registration. The estimated Total Cost of Project is with reference to the

. Civil, MEP & Allied Works completion of the apartments & proportionate

completion of internal & external works, as per the specifications mentioned

in the Agreement of Sale & for the purpose of obtaining Occupation

Certificate / Completion Certificate for the Building(s) I Wing(s) I Layout /

. Plotted Development from the 07/10/2021 being the Planning Authority

under whose jurisdiction the aforesaid Project is being implemented.

4. The Estimated Cost incurred till date is calculates to Rs. ~~~'.nCr Total of

Table A & B). The Amount of Estimated Cost Incurred is calculated on the

basis of input materials / services used & unit cost of these items.

5. The Balance Cost of completion of the Civil, MEP & Allied Works for

completion of Apartments & proportionate completion of internal & external

works, as per specifications mentioned in Agreement of Sale, of the aforesaid

Project is estimated at Rs. tf;Q,(I)Cr (Total of Table A & B).

6. I Certify that the cost of Civil, MEP & Allied Work for apartments &

. proportionate internal & external works, as per the specifications mentioned

in Agreement of Sale, of the -aforesaid Project as completed on the date of

this certificate is as given in Table A & B below:

TABLE - A
BuildingI Wing I Layout I Plotted called Development'Gursahani Twin Towers' (tobe

registered in RERA)

S. Particulars Amount (in Rs.)
. No.

1. Total Estimated Cost of Building / Wing/ Layout / 8.00 Cr.
Plotted Developmentas on date of Registration is

2. Cost incurred as on date of Certificate 4.0 Cr.
3. WorkDone in Percentage (as Percentage of Estimated 50%

Cost)

4. Balance Cost to be incurred ** ((basedon Estimated 4.0 Cr
Cost)

5. Cost incurred on Additional / Extra Items not included
in the Estimated Cost (Table-C)

\
I



TABLE-B

Internal & External DevelopmentWorks in respect of Registered Phase

S.
No.

Particulars Amount (in Rs.)

1. Total Estimated Cost of Internal & External
Development Works including amenities & facilities in
the Layout as on date of Registration is

2. Cost incurred as on date of Certificate

3. Work Done in Percentage (as Percentage of Estimated
Cost)

4. Balance, Cost to be incurred ** ((based on Estimated
Cost)

, 5. Cost incurred on Additional / Extra Items not included
in the Estimated Cost (Table-C)

Yours Faithfully,

N.G. KARHANE

Signature& Name (IN BLOCK LETTERS) with Stamp of Engineer

[Not Less than Bachelor's Degree Holder or equivalent a per Section 2(u) of the Act]

LocalAuthority license no. (Ifapplicable)

Agreedand Accepted by:

Signature for on behalf of Shree
Name: DEVENDRA A. DESHP

Date : 30/06/2023

'nglajmata Constructions
11 HINGLAJMATA CONSTRUCTIONS

~

It~~""

For on behalf of Land Owner / Promoter
Name: DR. HIROO C. GURSAHANI

(Personnel Capacity)
Date : 30/06/2023

Note:
1. The scope ofwork is to complete Registered Real Estate Project as per

drawings approved from time to time and as per specifications
mentioned in agreement of sale.



2. (*).Quantity survey can be done by office of Engineer or can be done
by an independent Quantity Surveyor, whose certificate of quantity
calculated can be relied upon by the Engineer. In case of independent
quantity surveyor being appointed by Developer, the name has to be
mentioned at the place marked (*) and in case quantity are being
calculated by office of Engineer, the name of the person in the office of
Engineer, who is responsible for the quantity calculated should be
mentioned at the place marked (*).

3. (**) Balance Cost to be incurred (4) may vary from Difference between
Total estimated Cost (1) and Actual Cost incurred (2) due to deviation
in quantity required / escalation of cost etc. As this is an estimated
cost any deviation in quantity required for development of the Real
Estate Project will result in amendment of the cost incurred / to be
.incurred.

4. All components of work with specifications are indicative and not
exhaustive.

5. Please specify if here are any deviations' / qualifications. Example:
Any deviations in input material used from specifications in
agreement of sale.

Table C
List of Extra/ Additional/Deleted Items considered in Cost.

(which were not part of the original Estimate of Total Cost)

Sr.No. List of Extra/ Additional / Deletes Items Amount (In Rs.)

1.

2.


