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B.E. (Hons.) (Pilani), M. Tech. (IIT, Mum.), FLE. FLV, MISSE, MWWA, MACI (USA) 

* Consulting Civil Engineer Structural Designer 

Government Registered Property Valuer (CAT|-474) 

Structural Auditor, Chartered Engineer(F-11 1017-5) 

Sir, 

'MOGRA' Rana Nagar, Opp. Hotel Atithi. Jalna Road, Aurangabad -431 003. 

E-mail: ngkarkhane@gmail.com 

Annexure B 

FORM -2 

[See Regulation 3] 
ENGINEER'S CERTIFICATE 

(To be submitted at the time of Registration of Ongoing Project and for Withdrawal of 
Money from Designated Account - Project Wise) 

The Shree Hinglajmata Constructions 
Row House No. A1/4, Tirupati Park, 
Gurusahani Nagar, N4 Cidco, Aurangabad. 

(M) 9823028081 

Date: 31/12/2023 

Subject: Certificate of Cost Incurred for Development of Gurusahani Twin 
Towers' having MahaRERA Registration Number P.51500048239 
Only Applicable after project Registration) being Developed by 
Shree Hinglajmata Constructions. 

I N.G. Karhane have undertaken assignment of Certifying Estimated 
Cost for Gurusahani Twin Towers, having Maha RERA Registration 

Number P-51500048239 (Only Applicable after project Registration 

being developed by Shree Hinglajmata Constructions. 

We have estimated the cost of Civil, MEP and Allied Works required 

for completion of the apartments & proportionate completion of 

internal & external works of the Project as per the specifications 
mentioned in the Agreement of Sale. Our estimated cost calculations 

are based on the Drawings/Plans made available to us for the Project 
under Reference by the Developers/ Consultants. The Schedule of 

Items & Quantity required for the entire work as calculated by N.G. 

Karhane Quantity Surveyor* appointed by the Developer/Engineer, 
the assumption of the cost of material, labour & other inputs made by 

the Developer, and the Site Inspection carried out by us to ascertain / 

confirm the above analysis given to us. 
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3. 

4. 
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6. 

We estimate Total Estimated Cost of completion of the aforesaid 

Project mentioned under reference at Rs. 8.0 Cr. (Total of Table A & 

B) at the time of Registration. The estimated Total Cost of Project is 

with reference to the Civil, MEP & Allied Works completion of the 

apartments & proportionate completion of internal & external works. 

as per the specifications mentioned in the Agreement of Sale & for the 

purpose of obtaining Occupation Certificate / Completion Certificate 

for the Building(s) I Wingls) I Layout / Plotted Development from the 

07/ 10/2023 being the Planning Authority under whose jurisdiction 

the aforesaid Project is being implemented. 

The Estimated Cost incurred til date is calculates to Rs. 6.0 Cr Total 

of Table A & B). The Amount of Estimated Cost Incurred is calculated 

on the basis of input materials / services used && unit cost of these 

items. 

The Balance Cost of completion of the Civil, MEP & Allied Works for 

completion of Apartments & proportionate completion of internal & 

external works, as per specifications mentioned in Agreement of Sale, 
of the aforesaid Project is estimated at Rs. 2.0 Cr (Total of Table A & 

B). 

I Certify that the cost of Civil, MEP & Allied Work for apartments & 

proportionate internal & external works, as per the specifications 
mentioned in Agreement of Sale, of the aforesaid Project as completed 

on the date of this certificate is as given in Table A & B below: 

Building / Wing / Layout / Plotted Development bearing RERA No. P51500048239 
or called "Gurusahani Twin Towers' (to be prepared separately for each 

Building/Wing/Layout/ Plotted Development of the Real Estate Project) 
S.No. 

1. 

2. 

3. 

TABLE-A 

4. 

Particulars 

Total Estimated Cost of Building/ Wing / 
Layout / Plotted Development as on date of 
Registration is 
Cost incurred as on date of Certificate 
Work Done in Percentage (as Percentage of 
Estimated Cost) 

Balance Cost to be incurred ** (based on 
Estimated Cost) 
Cost incurred on Additional / Extra Items not 
included in the Estimated Cost (Table-C) 

Amount (in Rs.) 
8.00 Cr 

6.0 Cr 

75 % 

2.0 Cr 

AMC-S9/89); 
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Internal & External Development Works in respect of Registered Phase 

S.No. 

1. 

2 

3 

4. 

5. 

Registration is 

TABLE- B 

Total Estimated Cost of Internal & External 
Development Works including amenities & 
facilities in the Layout as on date of 

Particulars 

Cost incurred as on date of Certificate 

Work Done in Percentage (as Percentage of 
Estimated Cost) 
Balance Cost to be incurred ** (based on 
Estimated Cost) 

Yours Faithfully,y 

Cost incurred on Additional / Extra Items not 
included in the Estimated Cost (Table-C) 

N.G. KARKHANE 

Amount (in Rs.) 

Signature & Name (IN BLOCK LETTERS) with Stamp of Engineer 

[Not Less than Bachelor's Degree Holder or equivalent a per Section 

2(u) of the Act] 
N.G. KARKHANE 

BEeas),M Tech. FIV,FE, MISSE MWAMACI SA 
*CONSULTING CIVIL ENGINeER 

'STRUCTURAL DESIGNER' STRUCTURAL AUDITOR. 
*CHARTERED ENGINESR 

'GOVT. REGT. PROPERTY VALUER 

"Mogra" Opp. Hotl ASh, Rana Nagar. Jetna Roed, 
|Aurangabad-491005, Pn.:(0) 0240-2452305, (R485 53. 

Mo-99230ROS1.6-1ankarkhne gmall. om 



Local Authority license no. 

Agreed and Accepted by: 

Signature for on behalf of Shree Hinglaimata Constructions 

Name : DEVENDRA A. DESHPANDE 
Date : 

For on behalf of Land Owner / Promoter 

DR. HIROO C. GURSAHANI 

(Personnel Capacity) 
Note : 

1. 

2. 

3. 

4. 

5 

The scope of work is to complete Registered Real Estate Project as per 

drawings approved from time to time and as per specifications 

mentioned in agreement of sale. 

(If applicable) 

() Quantity survey can be done by office of Engineer or can be done 

by an independent Quantity Surveyor, whose certificate of quantity 

calculated can be relied upon by the Engineer. In case of independent 

quantity surveyor being appointed by Developer, the name has to be 

mentioned at the place marked (") and in case quantity are being 

calculated by office of Engineer, the name of the person in the office of 

Engineer, who is responsible for the quantity calculated should be 

mentioned at the place marked (*). 

(**) Balance Cost to be incurred (4) may vary from Difference between 

Total estimated Cost (1) and Actual Cost incurred (2) due to deviation 

in quantity required / escalation of cost etc. As this is an estimated 

cost any deviation in quantity required for development of the Real 

Estate Project will result in amendment of the cost incurred / to be 

incurred. 

SREE HINGLAJIATA C0NSTRUCIIONS 

All comnponents of work with specifications are indicative and not 

exhaustive. 

Please specify if here are any deviations/ qualifications. Example: 

Any deviations in input material used from specifications in 

agreement of sale. 

Sr.No. 

1. 

2. 

Table C 

List of Extra/Additional /Deleted Items considered in Cost. 

(which were not part of the original Estimate of Total Cost) 

List of Extra/Additional/Deletes Items Amount (in Rs.) 
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