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N.G. Karkhane 

To 

Subject: 

Annexure B 

FORM-2 

(To be submitted at the time of Registration of Ongoing Project and 
for Withdrawal of Money from Designated Account-Project wise) 

Sir, 
1. 

[See Regulation 3) 
ENGINEER'S CERTIFICATE 

The Shree Hingajmata Constructions 
Row House No. Al/4, Tirupati Park, 
Gurusahani Nagar, N4 Cidco, Aurangabad. 

(M) 9823028081 

Date: 11/04/2024 

Certificate of Cost Incurred for Development of 
'Gurusahani Twin Towers' having MahaRERA 
Registration Number P-51500048239 Only Applicable 
after project Registration) being Developed by Shree 
Hinglajmata Constructions. 

I N.G. Karhane have undertaken assignment of Certifying 
Estimated Cost for Gurusahani Twin Towers, having Maha 

RERA Registration Number P.51500048239 (Only Applicable 
after project Registration being developed by shree 
Hinglajmata Constructions. 

2. We have estimated the cost of Civil, MEP and Allied Works 
required for completion of the apartments & proportionate 
completion of internal & external works of the Project as per 

the specifications mentioned in the Agreement of Sale. Our 
estimated cost calculations are based on the Drawings/ Plans 

made available to us for the Project under Reference by the 

Developers / Consultants. The Schedule of Items & Quantity 
required for the entire work as ca<culated/ by N.G. Karhane 

KARKF 

aMCSsf89) 

QUITINS 



Quantity Surveyor appointed by the Developer/Engineer, the 

assumption of the cost of material, labour & other inputs 

made by the Developer, and the Site Inspection carried out by 

us to ascertain / confirm the above analysis given to us. 

3. We estimate Total Estimated Cost of completion of the 

aforesaid Project mentioned under reference at Rs. 8.0 Cr. 

(Total of Table A B) at the time of Registration. The estimated 

Total Cost of Project is with reference to the Civil, MEP & 

Allied Works completion of the apartments & proportionate 

completion of internal & external works, as per the 

specifications mentioned in the Agreement of Sale & for the 

purpose of obtaining Occupation Certificate / Completion 

Certificate for the Buildingis) I Wingis) I Layout / Plotted 

Development from the 07/10/2023 being the Planning 

Authority under whose jurisdiction the aforesaid Project is 

being implemented. 

4. The Estimated Cost incurred till date is calculates to Rs. 7.0 

Cr Total of Table A & B). The Amount of Estimated Cost 

Incurred is calculated on the basis of input materials / 

services used & unit cost of these items. 

5. The Balance Cost of completion of the Civil, MEP & Allied 

Works for completion of Apartments & proportionate 
completion of internal & external works, as per specifications 

mentioned in Agreement of Sale, of the aforesaid Project is 

estimated at Rs. 1.0 Cr (Total of Table A &% 

6. I Certify that the cost of Civil, MEP & Allied Work for 
apartments & proportionate internal & external works, as per 

the specifications mentioned in Agreement of Sale, of the 

aforesaid Project as completed on the date of this certificate is 

as given in Table A & B below: 

TABLE-A 

Building/Wing/Layout/ Plotted Development bearing RERA 
No. P51500048239 or called 'Gurusahani Twin Towers' (to be 

prepared separately for each Building/Wing/Layout/ Plotted 
Development of the Real Estate Project) 

S.No Particulars Amount/in Rs ARKHA 
tMC-59/89) 



1 

2 

3. 

4. 

5. 

S.No 
1. 

2 

3. 

4 

Total 

5. 

Development as 
Registration is 

Estimated 
Building/Wing/ Layout/Plotted 

On date of 

Cost incurred 
Certificate 

Cost 

Work Done in Percentage 
Percentage of Estimated Cost) 
Balance Cost to be incurred 
(based on Estimated Cost) 

on date of 

of 

Cost incurred on Additional/ Extra 
Items not included in the Estimated 

Cost (Table-C) 

TABLE-B 

Internal & External Development Works in respect of 

Registered Phase 

Particulars 

Yours Faithfully, 

N.G. KARKHANE 

(as 

** 

Total Estimated Cost of Internal & 
External Development Works 
including amenities & facilities in 
the Layout as on date of Registration 
is 
Cost incurred as On date of 

Certificate 
Work Done in Percentage (as 
Percentage of Estimated Cost) 
Balance Cost to be incurred (based 
on Estimated Cost) 
Cost incurred on Additional Extra 

Items not included in the Estimated 

8.00 Cr 

7.00 Cr 

87.5% 

1.00 Cr 

Megra" Aurangeep. Hatel 

Amount (in Rs) 

N.G. KARKHAN 
BLHn),M. Teca FIV,FIE, MISSE MWWAJMAON SA 

*CONSULTING CIVIL ENGINER 
*81RUCTURAL QESIGNER 8TRUCTURAL ALDITOR. 

*CHARTERED ENGINEER 
'GOVT. REGT. PROPERTY VALUER 

IAtthl, Rana Naar, Jna 
431005, Ph.:(0) Q940-24230S, (FR$51.53 

as 

Cost (Table-C) 



Signature & Namne (IN BLOCK LETTERS) with Stamp of 
Engineer [Not Less than Bachelor's Degree Holder or equivalent a 
per Section 2(u) of the Act) 

Local Authority license no. 

Agreed and Accepted by: 

Signature for on behalf of Shree Hinglajmata Constructions 

Name: DEVENDRA A. DESHPANDE 

Date: 

For on behalf of Land Owner / PromoterPartner 

DR, HIROO C. GURSAHANI 

(Personnel Capacity) 

(f applicable) 

Note: 

SHREE HINGLAJMATA CONSTRUCTIONS 

Datng 

1. The scope of work is to complete Registered Real Estate 

Project as per drawings approved from timne to time and as 

per specifications mentioned in agreement of sale. 

2. (") Quantity survey can be done by office of Engincer or can 

be done by an independent Quantity Surveyor, whose 

certificate of quantity calculated can be relied upon by the 

Engineer. In case of independent quantity surveyor being 

appointed by Developer, the name has to be mentioned at the 

place marked (") and in case quantity are being calculated by 

office of Engineer, the name of the person in the office of 

Engineer, who is responsible for the quantity calculated 

should be mentioned at the place marked (**). 

3. (**) Balance Cost to be incurred (4) may vary from Difference 

between Total estimated Cost (1) and Actual Cost incurred (2) 



Sr. 
No 
1. 
2. 

due to deviation in quantity required / escalation of cost etc. 

As this is an estimated cost any deviation in quantity 

required for development of the Real Estate Project will result 

in amendment of the cost incurred / to be incurred. 

4. All components of work with specifications are indicative and 

not exhaustive. 

5. Please specify if here are any deviations/ qualifications. 

Example: Any deviations in input material used from 

specifications in agreement of sale. 

Table C 

List of Extra/Additional/Deleted Items considered in Cost. 

(which were not part of the original Estimate of Total Cost) 

List of Extra / Additional / Deletes Items Amount (in Rs.) 
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