
To 

'MOGRA' Rana Nagar, Opp. Hotel Atithi, Jalna Road, Aurangabad -431 003. 
E-mail: ngkarkhane@gmail.com 

-N.G. Karkhane 
B.E. (Hons.) (Pilani), M.Tech., (l1T, Munm.), F..E., F..V., MISSE, MwWA, MACI (USA) 

* Consulting Civil Engineer Structural Designer 
3 Government Registered Property Valuer (CAT I-474) 

4 Structural Auditor, Chartered Engineer(F-111017-5) 

1. 

Subject: 

Sir, 

2 

The Shree Hinglajmata Constructions 

Annexure B 
FORM-2 

Row House No. A1/4, Tirupati Park, 
Gurusahani Nagar, N4 Cidco, Aurangabad. 

[See Regulation 3) 
ENGINEER'S CERTIFICATE 

(To be submitted at the time of Registration of Ongoing Project and for 
Withdrawal of Money from Designated Account-Project wise) 

(M) 9823028081 

Date: 08/04/2025 

Certificate of Cost Incurred for Development of"Gurusahani 
Twin Towers' having MahaRERA Registration Number 
P-51500048239 (Only Applicable after project Registration) being developed by Shree Hinglajmata Constructions. 

IN.G. Karhane have undertaken assignment of Certifying Estimated 
Cost for Gurusahani Twin Towers, having Maha RERA 
Registration Number P-51500048239 (Only Applicable after 
project Registration being developed by Shree Hinglajmata 
Constructions. 

We have estimated the cost of Civil, MEP and Allied Works 
required for completion of the apartments & proportionate 

completion of internal & external works of the Project as per the 

specifications mentioned in the Agreement of Sale. Our estimated 

cost calculations are based on the Drawings/Plans made available to 

us for the Project under Reference by the Developers / Consultants. 

AM59/89) 



3. 

4. 

5. 

(2) 

The Schedule of Items & Quantity required for the entire work as 

calculated by N.G. Karhane Quantity Surveyor appointed by the 

Developer/Engineer, the assumption of the cost of material, labour 

& other inputs made by the Developer, and the Site Inspection 
carried out by us to ascertain / confirm the above analysis given to 

us. 

We estimate Total Estimated Cost of completion of the aforesaid 

Project mentioned under reference at Rs. 8.0 Cr. (Total of Table A 

B) at the time of Registration. The estimated Total Cost of Project is 

with reference to the Civil, MEP & Allied Works completion of the 

apartments & proportionate completion of internal & external 
works, as per the specifications mentioned in the Agre�ment of Sale 

& for the purpose of obtaining Occupation Certificate / Completion 

Certificate for the Buildingis) I Wingis) I Layout / Plotted 

Development from the 07/10/2021 being the Planning Authority 

under whose jurisdiction the aforesaid Project is being implemented. 

The Estimated Cost incurred till date is calculates to Rs. 7.75 Cr 

Total of Table A & B). The Amount of Estimated Cost Incurred is 

calculated on the basis of input materials /services used& unit cost 

of these items. 

The Balance Cost of completion of the Civil, MEP & Allied Works 

for completion of Apartments & proportionate completion of 

internal & external works, as per specifications mentioned in 
Agreement of Sale, of the aforesaid Project is estimated at Rs. 0.25 

Cr (Total of Table A & 

8AMC-s 



6. I Certify that the cost of Civil, MEP & Allied Work for apartments 
& proportionate internal & external works, as per the specifications 

mentioned in Agreement of Sale, of the aforesaid Project as 

completed on the date of this certificate is as given in Table A & B 

below: 

S.No 

Building/ Wing/Layout/Plotted Development bearing RERA No. 
P51500048239 or called 'Gurusahani Twin Towers' (to be prepared 

separately for each Development of the Real Estate Project). 

1. 

2. 

3. 

4 

(3) 

5. 

TABLE-A 

Particulars 

Total Estimated Cost of Building Wing/ 
Layout/Plotted Development as on date of 
Registration is 
Cost incurred Certificate as date of 
Certificate. 

Work Done in Percentage as Percentage 
of Estimated Cost) 

C). 

Balance Cost to be incurred ((based on 
Estimated Cost). 

Cost incurred on Additional/ Extra Items 
not included in the Estimated Cost (Table 

Amount (in Rs) 

8.00 Cr. 

7.75 Cr 

96.88% 

0.25 Cr 

3AMC-59/oc 



Phase. 

S.No 

1 

2. 

3. 

4. 

5. 

Internal & External Development Works in respect of Registered 

(4) 

TABLE-B 

Total Estimated Cost of Internal & External 
Development Works including amenities & 
facilities in the Layout as on date of 
Registration is 

Particulars 

Cost incurred Certificate as on date of 
Certificate. 

Work Done in Percentage (as Percentage of 
Estimated Cost). 

Youts Faithfully, 

Balance Cost to be incurred (based on 
Estimated Cost). 

N.G. KARKHANE 

Cost incurred on Additional/Extra Items not 
included in the Estimated Cost (Table-C). 

Amount (in Rs) 

Signature & Name (IN BLOCK LETTERS) with Stamp of Engineer [Not 
Less than Bachelor's Degree Holler or equction 2(u) of the Act) 

e 
Aurn 

N.G. KARKHAN 

7 

N Toch FIV,FE, MSOE ,MWA °CONSULTWG CIVL ENGINEER 
UCTURAL DE8IGNER STRUCTURAUGITR. 

CHARTERED ENGINERR OVT. RGT. PROPERTY VALUER Op. Hotnl A, Rana Nagar, ne 1006, Ph.:(0) 24A-4306, 6 !Ls1.ak.om 



Local Authority license no. 
Agreed and Accepted by: 

Signature for on behalfof Shree Hinglajmata Constructions 
Name: DEVENDRA A. DESHPANDE 
Date : 
For on behalf of Land Owner/Promoter 

DR. HIROO C. GURSAHANI 

(Personnel Capacity) 

Note: 

2. 

3 

1. The scope of work is to complete Registered Real Estate Project as 

per drawings approved from time to time and as per specifications 

mentioned in agreement of sale. 

4 

5. 

() Quantity survey can be done by office of Engineer or can be 

done by an independent Quantity Surveyor, whose certificate of 

quantity calculated can be relied upon by the Engineer. In of 

independent quantity surveyor being appointed by Developer, the 
name has to be mentioned at the place marked () and in case 

quantity are being calculated by office of Engineer, the name of the 

person in the office of Engineer, who is responsible for the quantity 
calculated should be mentioned at the place marked (*). 

SHREE MINGLAJMATA CONSTRUCTIONS 

Dartner 

(**) Balance Cost to be incurred (4) may vary-from Difference 
between Total estimated Cost (1) and Actual Cost incurred (2) due 
to deviation in quantity required / escalation of cost etc. As this is an 
estimated cost any in quantity required for development of the Real 
Estate Project will result in amendment of the cost incurred / to be 
incurred. 

1 

(If applicable) 

S.No 

All components of work with specifications are indicative and not 
exhaustive. 

2. 

Please specify if here are any deviations/qualifications. Example: 
Any deviations in input material used from specifications in 
agreement of sale. 

List of Extra/Additional/Deleted Items considered in Cost. (which 
were not part of the original Estimate ofTotal Cost) 

Items. 

Table C 

List of Extra /Additional/Deletes Amount (in Rs) 
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