
To, 
Nakshatra Enterprises, 
Ajinkya Plaza, Gut No 107, 

(To be submitted at the time of Registration of Ongoing Project and for Withdrawal of Money 
from Designated Bank Account) 

Beed By Pass, Aurangabad 

Annexure - B 

Subject: 

FORM - 2 

Sir, 

[See Regulation 3] 

Nr HDFC Bank, Opp Renuka Mata Mandir, 

ENGINEER'S CERTIFICATE 

Date:15/07/2023 

Certificate of Cost Incurred for Development of Sai Residency Annex having 
MahaRERA Registration Number P5150048600 being developed by 
Nakshatra Enterprises 

I/ We Mr. Gautam Wagh have undertaken assignment of Certifying Estimated 
Cost for Sai Residency Annex having MahaRERA Registration Number 
P51500048600 being developed by Nakshatra Enterprise 

1. We have estimated the cost of Civil, MEP and Allied Works required for completion of 
the apatments & proportionate completion of internal external works of the Project 
as per the specifications mentioned in the Agreement of Sale. Our estimated cost 
calculations are based on the Drawings/Plans made available to us for the Project 
under Reference by the Developers/ Consultants. The Schedule of Items & Quantity 
required for the entire work as calculated by Er. Gautam Wagh Quantity Surveyor* 
appointed by the Developer/Engineer, the assumption of the cost of material, labour 
& other inputs made by the Developer, and the Site Inspection carried out by us to 
ascertain / confirm the above analysis given to us, 

2. We estimate Total Estimated Cost of completion of the aforesaid Project mentioned 
under reference at Rs, 4,40,11,740/- (Total of Table A) at the time of Registration. 
The estimated Total Cost of Project is with reference to the Civil, MEP & Allied Works 
completion of the apartments & proportionate completion of internal & external works, 
as per the specifications mentioned in the Agreement of Sale & for the purpose of 
obtaining Occupation Certificate / Completion Certificate for the Building(s) / Wing(s) 
/ Layout / Plotted Development from the Aurangabad Municipal Corporation Aurangabad being the Planning Authority under whose jurisdiction the aforesaid 

Project is being implemented. 



3. The Estimated Cost incurred till date is calculates to Rs. 1,54,04,109/- (Total of Table 
A). The Amount of Estimated Cost Incurred is.calculated on the basis.of inPut materials 

L.services used & unit cost.of.these.items. 

4, The Balance Cost of completion of the Civil, MEP & Allied Works for completion of 
Apartments & proportionate completion of internal & external works, as per 
specifications mentioned in Agreement of Sale, of the aforesaid Project is estimated at 
Rs. 2,86,07,631/- (Total of Table A). 

5. I Certify that the cost of Civil, MEP & Allied Work for apartments & proportionate 
internal & external works, as per the specifications mentioned in Agreement of Sale, 
of the aforesaid Project as completed on the date of this certificate is as given in Table 
A below: 

S 
No. 
1 

2 
3 

4 

5. 

TABLE- A 
Building Development of the Real Estate Project 

BUILDING E 

Total Estimated Cost of Building / Wing / 
Layout / Plotted Development as on date of 
Registration is 

Particulars 

Cost incurred as on date of Certificate 
Work Done in Percentage (as Percentage of 
Estimated Cost) Sa on 28th Feb 2022 

Yours faithfully, 

Balance Cost to be incurred ** ((based on 
Estimated Cost) 
Cost incurred on Additional / Extra Items not 
included in the Estimated Cost (Table-C) 

Agreed 8& Accepted by: 

Amount (in Rs.) 

Local Authority License Number (if applicable) 

4,40,11,740/ 

1,54,04,109 
35% 

Signature & Name (IN BLOCK LETTERS) With Stamp of Engineer 

2,86,07,631/ 

[Not less than Bachelor's Degree Holder or equivalent as per Section 2(u) of the Act] 



Signature of Promoter 
Name: Nakshatra Enterprises 
Date:15/07/2023 
Note: 

1. The scope of work is to complete Registered Real Estate Project as per drawings 

approved from time to time as per specifications mentioned in the Agreement to 

2. (*) Quantity Survey can be done by the office of Engineer or can be done by an 
independent Quantity Surveyor, who's Certificate of Quantity Calculated, can be 
relied up on by Engineer. In case of independent quantity surveyor being appointed 
by Developer, the name has to be mentioned at the place marked (*) & in case 
quantity are being calculated by office of Engineer, the name of person in the office 
of Engineer, who is responsible for the quantity calculated should be mentioned at 
the place marked (*). 

Sale. 

3. (**) Balance Cost to be incurred (4) may vary from difference between Total 
Estimated Cost (1) & actual Cost incurred (2) due to deviation in quantity required 
/escalation of cost etc. As this is an Estimated Cost any deviation quantity required 
for the Development of Real Estate Project will result in an amendment of the cost 
incurred / to be incurred. 

4. All components of work with specifications are indicative & not exhaustive 

5. Please specify if there are any deviations / qualifications. Example: Any deviation 
in input material used from specifications in Agreement of Sale. 

S. No. 

1 
2, 

TABLE -C 

List of Extra / Additional / Deleted Items considered in the Cost 
(Which were not parts of the original Estimate of Total Cost) 

Líst of Extra / Additional / Deleted 
Items 

Amount (in Rs.) 
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