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Annexure A
FORM 1

ISee Regulation 3]

ARCHITECT'S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project & for Withdrawal of

Money from Designated Account)

Date: 16-10-2023

To,

BALAJ! INFRA,

PLOT NO 2, AMBIKA NAGAR,

NEAR JALGAON ROAD, CHHATRAPATT SAMBHAJINAGAR-431008

Subject: Certificate of Percentage of Completion of Construction Work of SHIV PARK-2

having MahaRERA Registration No. P51500053337 being developed by BAIAJI

INFRA. (JUNE - OCT 2023 QTR)

Sir,

I / We Arch. Mr. PARMESHWAR GOVIND GAWALI have undertaken assignment as Architect /
Licensed Surveyor of Certifying Percentage of Completion of Construction Work of SHIV PARK-2

having MahaRERA Registration No. P51500053337 being developed by BALAJI INFRA.

Based on the Site lnspection, with respect to the Layout / each Building/Wing of the aforesaid

Real Estate Project, I certify that as on date of this Certificate, the Percentage of Work Done for

each of the Building/Wing of the Real Estate Project under MahaRERA is as per Table-A1-A9

herein below. The percentage of work executed with respect to each of the activity of entire

Phase is detailed in Table-B.

TABLE-A

For Project Shiv Park - 2 A1 Building

S. No. Tasks / Activity Percentage of Actual Work
Done

(As on date of the Certificate)

(1) l2l (3)

L Excavation LO}%

2 X number of Basement(s) and Plinth LOO%

3 X number of Podiums

4 Stilt Floor 100%

5 X number of Slabs of Super Structure LO0%



6 lnternal walls, lnternal Plaster, Floorings within

Flats/Premises, Doors and Windows to each of the

Flat/Premises

00%

7 Sanitary Fittings within the Flat/Premises, Electrical

Fittines within the Flat/Premises

o0%

8 Staircases, Lifts Wells and Lobbies at each Floor level

connecting Staircases and Lifts, Overhead and

Underground Water Tanks'

00%

9 The external plumbing and external plaster, elevation,

completion of terraces with waterproofing of the

Building/Wing

00%

10 lnstallation of lifts, water pumps, Fire Fighting Fittings

and Equipment as per CFO NOC, Electrical fittings to

Common Areas, electro, mechanical equipment,

Compliance to conditions of environment /CRZ NOC,

Finishing to entrance lobby/s, plinth protection, paving

of areas appurtenant to Building/Wing, Compound Wall

and all other requirements as may be required to

Obtain Occupation /Completion Certificate

oo%

TABLE.A

For Project Shiv Park - 2 A2 Building

S. No.

(1)

Tasks / Activity Percentage of Actua! Work
Done

(As on date of the Certificate)

(2) (3)

1 Excavation LOO%

?
3

X number of Basement(s) and Plinth 700%

X number of Podiums

4 Stilt Floor LOO%

5

6

X number of Slabs of Super Structure LOO%

lnternal walls, lnternal Plaster, Floorings within

Flats/Premises, Doors and Windows to each of the

Flat/Premises

00%

7 Sanitary Fittings within the Flat/Premises, Electrical

Fittings within the Flat/Premises

00%

8 Staircases, Lifts Wells and Lobbies at each Floor level

connecting Staircases and Lifts, Overhead and

Underground Water Tanks'

00%

9 The external plumbing and external plaster, elevation,

completion of terraces with waterproofing of the
o0%



TABLE-A

For Project Shiv Park - 2 A3 Building

Buildine/Wine
10 lnstallation of lifts, water pumps, Fire Fighting Fittings

and Equipment as per CFO NOC, Electrical fittings to
Common Areas, electro, mechanical equipment,

Compliance to conditions of environment /CRZ NOC,

Finishing to entrance lobby/s, plinth protection, paving

of areas appurtenant to Building/Wing, Compound Wall

and all other requirements as may be required to
Obtain Occupation /Completion Certificate

00%

S. No. Tasks / Activity Percentage of Actual Work
Done

(As on date of the Certificate)

(1) (2) (3)

L Excavation L00%

2 X number of Basement(s) and Plinth LOO%

3 X number of Podiums

4 Stilt Floor LOO%

5 X number of Slabs of Super Structure t00%
I

6 lnternal walls, lnternal Plaster, Floorings within
Flats/Premises, Doors and Windows to each of the

Flat/Premises

o0%

7 Sanitary Fittings within the Flat/Premises, Electrical

Fittings within the Flat/Premises

00%

8 Staircases, Lifts Wells and Lobbies at each Floor level

connecting Staircases and Lifts, Overhead and

Underground Water Tanks.

00%

9 The external plumbing and external plaster, elevation,

completion of terraces with waterproofing of the

Buildins/Wine

o0%

10 lnstallation of lifts, water pumps, Fire Fighting Fittings

and Equipment as per CFO NOC, Electrical fittings to
Common Areas, electro, mechanical equipment,

Compliance to conditions of environment /CRZ NOC,

Finishing to entrance lobby/s, plinth protection, paving

of areas appurtenant to Building/Wing, Compound Wall

and all other requirements as may be required to
Obtain Occupation /Completion Certificate

00%



S. No. Tasks / Activity Percentage of Actual Work
Done

(As on date of the Cenificate)
(1) l2l (3)
L Excavation L00%
2 X number of Basement(s) and Plinth 100%
3 X number of Podiums
4 Stilt Floor L00%
5 X number of Slabs of Super Structure L00%

6 lnternal walls, lnternal Plaster, Floorings within
Flats/Premises, Doors and Windows to each of the
Flat/Premises

oo%

7 Sanitary Fittings within the Flat/Premises, Electrical
Fittings within the Flat/Premises

00%

8 Staircases, Lifts Wells and Lobbies at each Floor level
connecting Staircases and Lifts, Overhead and
Underground Water Tanks.

o0%

9 The external plumbing and external plaster, elevation,
completion of terraces with waterproof ing of the
Building/Wing

00%
I

10 lnstallation of lifts, water pumps, Fire Fighting Fittings
and Equipment as per CFO NOC, Electrical fittings to
Common Areas, electro, mechanical equipment,
Compliance to conditions of environment /CRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving
of areas appurtenant to Building/Wing, Compound Wall
and all other requirements as may be required to
Obtain Occupation /Completion Certificate

00%

TABtE.A
For Project Shiv Park - 2 A4 Building

TABLE.A

S. No. Tasks / Activity Percentage of Actual Work
Done

(As on date of the Certificate)
(1) l2l (3)
7 Excavation LO0%

2 X number of Basement(s) and Plinth L00%



3 X number of Podiums

4 Stilt Floor LOO%

5 X number of Slabs of Super Structure LOO%

6 lnternal wa lls, lnterna I Plaster, F loorings with in

Flats/Premises, Doors and Windows to each of the
Flat/Premises

00%

7 Sanitary Fittings within the Flat/Premises, Electrical

Fittings within the Flat/Premises

o0%

8 Staircases, Lifts Wells and Lobbies at each Floor level

connecting Staircases and Lifts, Overhead and

U nderground Water Tanks.

o0%

9 The external plumbing and external plaster, elevation,
completion of terraces with waterproofing of the
Buildine/Wine

oo%

10 lnstallation of lifts, water pumps, Fire Fighting Fittings

and Equipment as per CFO NOC, Electrical fittings to
Common Areas, electro, mechanical equipment,
Compliance to conditions of environment /CRZ NOC,

Finishing to entrance lobby/s, plinth protection, paving

of areas appurtenant to Building/Wing, Compound Wall

and all other requirements as may be required to
Obtain Occupation /Completion Certificate

00%

TABLE.A

For Project Shiv Park - 2 AG Building

S. No. Tasks / Rctivity Percentage of Actual Work
Done

(As on date of the Certificate)
(11 l2l (3)

1 Excavation 700%

2 X number of Basement(s) and Plinth 100%

3 X number of Podiums

4 Stilt Floor lOOo/o

5 X number of Slabs of Super Structure LOO%

6 lnternal walls, lnternal Plaster, Floorings within
Flats/Premises, Doors and Windows to each of the
Flat/Premises

00%

1 Sanitary Fittings within the Flat/Premises, Electrical

Fittings within the Flat/Premises

00%



8 Staircases, Lifts Wells and Lobbies at each Floor level

connecting Staircases and Lifts, Overhead and

Underground Water Tanks.

00%

9 The external plumbing and external plaster, elevation,

completion of terraces with waterproofing of the

Building/Wine

oo%

10 lnstallation of lifts, water pumps, Fire Fighting Fittings

and Equipment as per CFO NOC, Electrical fittings to
Common Areas, electro, mechanical equipment,

Compliance to conditions of environment /CRZ NOC,

Finishing to entrance lobby/s, plinth protection, paving

of areas appurtenant to Building/Wing, Compound Wall

and all other requirements as may be required to
Obtain Occupation /Com pletion Certificate

00%

TABtE.A

For Project Shiv Park -2BL Building

S. No. Tasks / Rctivity Percentage of Actua! Work
Done

(As on date of the Certificate)

(1) (2) (3)

L Excavation oo%

2 X number of Basement(s) and Plinth OOo/o

3 X number of Podiums 00%

4 Stilt Floor oo%

5 X number of Slabs of Super Structure 00%

6 lnternal walls, lnternal Plaster, Floorings within
Flats/Premises, Doors and Windows to each of the

Flat/Premises

oo%

7 Sanitary Fittings within the Flat/Premises, Electrical

Fittings within the Flat/Premises

00%

8 Staircases, Lifts Wells and Lobbies at each Floor level

connecting Staircases and Lifts, Overhead and

Underground Water Tanks.

00%

9 The external plumbing and external plaster, elevation,
completion of terraces with waterproofing of the
Building/Wing

00%



L0 lnstallation of lifts, water pumps, Fire Fighting Fittings

and Equipment as per CFO NOC, Electrical fittings to
Common Areas, electro, mechanical equipment,
Compliance to conditions of environment /CRZ NOC,

Finishing to entrance lobby/s, plinth protection, paving

of areas appurtenant to Building/Wing, Compound Wall

and all other requirements as may be required to
Obtain Occupation /Completion Certificate

00%

TABtE.A
For Project Shiv Park - 2 82 Building

S. No. Tasks / Rctivity Percentage of Actual Work
Done

(As on date of the Certificate)
(1) (2) (3)

L Excavation o0%

2 X number of Basement(s) and Plinth 00%

3 X number of Podiums 00%

4 Stilt Floor 00%

5 X number of Slabs of Super Structure oo%

6 lnternal walls, lnternal Plaster, Floorings within
Flats/Premises, Doors and Windows to each of the
Flat/Premises

o0%

a

7 Sanitary Fittings within the Flat/Premises, Electrical

Fittings within the Flat/Premises

o0%

8 Staircases, Lifts Wells and Lo.bbies at each Floor level

connecting Staircases and Lifts, Overhead and

Underground Water Tanks.

00%

9 The external plumbing and external plaster, elevation,
completion of terraces with waterproofing of the
Buildine/Wine

o0%

10 lnstallation of lifts, water pumps, Fire Fighting Fittings

and Equipment as per CFO NOC, Electrical fittings to
Common Areas, electro, mechanical equipment,
Compliance to conditions of environment /CRZ NOC,

Finishing to entrance lobby/s, plinth protection, paving

of areas appurtenant to Building/Wing, Compound Wall

and all other requirements as may be required to
Obtain Occupation /Completion Certificate

o0%



TABLE.A

For Project Shiv Park - 2 83 Building

TABLE-B

Common Areas (lnternal & External Development Works) in respect of
For New Project Shiv Park -2- A & B Buildings

S. No. Tasks / Rctivity Percentage of Actual Work
Done

(As on date of the Certificate)
(1) (21 (3)

1 Excavation 00%

2 X number of Basement(s) and Plinth 00%

3 X number of Podiums oo%

4 Stilt Floor oo%

5 X number of Slabs of Super Structure o0%

6 lnternal walls, lnternal Plaster, Floorings within
Flats/Premises, Doors and Windows to each of the
Flat/Premises

O0o/o

7 Sanita'ry Fittings within the Flat/Premises, Electrical
Fittings within the Flat/Premises

00%

8 Staircases, Lifts Wells and Lobbies at each Floor level

connecting Staircases and Lifts, Overhead and
Undersround Water Tanks,

00%

9 The external plumbing and external plaster, elevation,
completion of terraces with waterproofing of the
Buildine/Wine

00%

I

10 lnstallation of lifts, water pumps, Fire Fighting Fittings

and Equipment as per CFO NOC, Electrical fittings to
Common Areas, electro, .mechanical equipment,
Compliance to conditions of environment /CRZ NOC,

Finishing to entrance lobby/s, plinth protection, paving

of areas appurtenant to Building/Wing, Compound Wall
and all other requirements as may be required to
Obtain Occupation /Completion Certificate

o0%

S. No. Common Areas & Facilities Proposed
(Yes / No)

Percentage of actual
Work Done

(As on date of
Certificate)

Details

(1) l2l (3) (4) (s)

1 lnternal Roads & Footpaths YES 30% Cement Roads

2 Water Supplv YES s0% From Borewell



3. Sewerage (Chamber, Lines,
Septic Tank, STP)

YES 00% Drainage Line &
Septic Tank

4. Strom Water Drains NO N.A,

5 Landscaping & Tree Plantine YES OOo/o As Per Norms
6 Street Lighting YES 00% Street Light in the

project
7. Community Buildings NO N.A.
8 Treatment & Disposal of Sewage

and Sullage Water
NO N.A.

9. Solid Waste Management &
Disposal

NO N.A.

10 Water Conservation / Rain Water
Harvesting

YES oo% Rain Water
Ha rvesting

11. Energy Management NO N,A.

72 Fire Protection & Fire Safety
requirements

NO N.A.

13 Electrical Meter Room, Sub-
Station, Receiving Station

NO N.A.

L4. Aggregate area of recreational
Open Space

YES o0% Open Space
t

15. Others (Option to Add more) NO N,A.

Yours faithfully,

License Number

Name: BAIAJI INFRA

Date:15-10-2023

Arch. PARMESHWAR GOVIND GAWALI


