
Annexure A 

FORM 1 
[See Regulation 3] 

ARCHITECT’S CERTIFICATE 
(To be submitted at the time of Registration of Ongoing Project & for Withdrawal of 

Money from Designated Account) 

 
          Date:10/07/2025 

 
To, 
The Shakti Lifespaces Pvt Ltd (Formally known as Credence Creators Pvt Ltd.). Office no 4, 5th Floor, ABC 
East, Beside Prozone Mall, MIDC Chikalthana, Aurangabad. 
 
Subject: Certificate of Percentage of Completion of Construction Work of <<Happy Homes Happy 

Street Wing A>> having MahaRERA Registration Number P51500050787 being Developed 
by Shakti Lifespaces Pvt Ltd (Formally known as Credence Creators Pvt Ltd.) 

 
Sir, 
 
I / We have undertaken assignment as Architect / Licensed Surveyor of Certifying Percentage of Completion 
of Construction Work of << Happy Homes Happy Street Wing A >> having MahaRERA Registration Number 
P51500033289 being Developed by Shakti Lifespaces Pvt Ltd (Formally known as Credence Creators Pvt 
Ltd.) 
 
 
Based on the Site Inspection, with respect to the Layout / each Building/Wing of the aforesaid Real Estate 
Project, I certify that as on date of this Certificate, the Percentage of Work Done for each of the Building/Wing 
of the Real Estate Project under MahaRERA is as per Table-A herein below. The percentage of work executed 
with respect to each of the activity of entire Phase is detailed in Table-B. 
 
 
 

TABLE-A 
  Happy Home Happy Street Wing A 

 
S. No. Tasks / Activity Percentage of Actual Work Done 

(As on date of the Certificate) 
(1) (2) (3) 
1. Excavation of Apartment Building  100% Up to 21st May2025 
3. Raft Apartment Building 100% Up to 21st May2025 
4. Basement Slab Apartment Building 100% Up to 21st May2025 
5. Stilt Floor 100% Up to 21st May2025 
6. Slab of Super Structure 100% Up to 21st May2025 
7. Internal Walls, Internal Plaster, Floorings, Doors, windows 

within Flats / Premises 
100% Up to 21st May2025 

8. Sanitary Fittings within Flats / Premises   100% Up to 21st May 2025 



9. Staircases, Lift Wells & Lobbies at each Floor Level Overhead 
and Underground Water Tanks   

100% Up to 21st May 2025 

10. External Plumbing & External Plaster, Elevation, Completion of 
Terraces, with waterproofing of the Building / Wing  

100% Up to 21st May 2025 

11. Installation of Lifts, Water Pumps, Fire Fighting Fittings and 
Equipment’s as per CFO NOC, Electrical Fittings, Mechanical 
Equipment’s, Compliance to conditions of Environment / CRZ 
NOC, Finishing to Entrance Lobby/s, Plinth Protection, Paving 
of Areas appurtenant to Building/Wing, Compound Wall and all 
other requirements as may be required to complete Project as 
per specifications to Agreement of Sale, Any other Activity     

100% Up to 21st May 2025 

   
 
 

TABLE-B 
Common Areas (Internal & External Development Works) in respect of the Registered Phase / Project 
Number 
 

S. No. Common Areas & Facilities Proposed 
(Yes / NO) 

Percentage of actual Work Done 
(As on date of Certificate) 

Details 

(1) (2) (3) (4) (5) 
1. Internal Roads & Footpaths  100% Up to 21st May 2025  
2. Water Supply (Water Tank) ------  100% Up to 21st May 2025 ------ 
3. Sewerage (Chamber, Lines, Decic 

Tank, STP)  
------  100% Up to 21st May 2025 ------ 

4. Strom Water Drains ------ NA ------ 
5. Landscaping & Tree Planting  100% Up to 21st May 2025 ------ 
6. Street Lighting ------ NA ------ 
7. Community Buildings ------ NA ------ 
8. Treatment & Disposal of Sewage and 

Sullage Water 
------ NA ------ 

9. Solid Waste Management & Disposal ------ NA ------ 
10. Water Conservation / Rain Water 

Harvesting 
------ 100% Up to 21st May 2025 ------ 

11. Energy Management ------ NA ------ 
12. Fire Protection & Fire Safety 

requirements 
------ 100% Up to 21st May 2025 ------ 

13. Electrical Meter Room, Sub-Station, 
Receiving Station 

------ NA ------ 

14. Others (Option to Add more) ------ NA ------ 
 
Hence, as an architect of the scheme we hereby certify that, 100% of the construction work of the project 
namely “Happy Homes Happy Street Wing-A” is over. 
 
 
 
 



 
 
 
 
 
 
 
 
 
 
Agreed & accepted by: 
 
 
 
Signature of Promoter 
Name: Rajesh Bharuka 
Date: 10-07-2025 


