
 
Annexure – B 

FORM – 2 
[See Regulation 3] 

ENGINEER’S CERTIFICATE 

(To be submitted at the time of Registration of Ongoing Project and for Withdrawal of Money from 

Designated Bank Account) 

QPR 4 01-01-2026 TO 31-03-2026 

 
      Date: 31-03-2026 

 
To, 
The Asif Patel Rasheed Patel 
Plot No. 1, Opp Taj Residency , Mehmoodpura 
Chhatrapati Sambhajinagar 
 
Subject: Certificate of Cost Incurred for Development of Uptown Park having MahaRERA Registration Number 

P51500051740 (Only applicable after Project Registration) being developed by Asif Patel Rasheed Patel. 
Sir, 

1. I / We Tadeebuddin Taufiquddin Siddiqui have undertaken assignment of Certifying Estimated Cost for Uptown Park 
having MahaRERA Registration Number P51500051740 (Only applicable after Project Registration) being Developed by 
Asif Patel Rasheed Patel. 

 
2. We have estimated the cost of Civil, MEP and Allied Works required for completion of the apartments & proportionate 

completion of internal & external works of the Project as per the specifications mentioned in the Agreement of Sale. 
Our estimated cost calculations are based on the Drawings/Plans made available to us for the Project under Reference 
by the Developers / Consultants. The Schedule of Items & Quantity required for the entire work as calculated by Mohd. 
Fardeen Mohd. Nadeem Quantity Surveyor* appointed by the Developer/Engineer, the assumption of the cost of 
material, labour & other inputs made by the Developer, and the Site Inspection carried out by us to ascertain / confirm 
the above analysis given to us. 
 

3. We estimate Total Estimated Cost of completion of the aforesaid Project mentioned under reference at Rs. 5,73,87,384/- 
(Total of Table A & B) at the time of Registration. The estimated Total Cost of Project is with reference to the Civil, MEP 
& Allied Works completion of the apartments & proportionate completion of internal & external works, as per the 
specifications mentioned in the Agreement of Sale & for the purpose of obtaining Occupation Certificate / Completion 
Certificate for the Building(s) / Wing(s) / Layout / Plotted Development from the Chhatrapati Sambhajinagar Municipal 
Corporation, Chhatrapati Sambhajinagar. being the Planning Authority under whose jurisdiction the aforesaid Project is 
being implemented. 
 

4. The Estimated Cost incurred till date is calculates to Rs.2,80,00,000/- (Total of Table A & B). The Amount of Estimated 
Cost Incurred is calculated on the basis of input materials / services used & unit cost of these items. 
 



5. The Balance Cost of completion of the Civil, MEP & Allied Works for completion of Apartments & proportionate 
completion of internal & external works, as per specifications mentioned in Agreement of Sale, of the aforesaid Project 
is estimated at Rs. 3,23,87,384 /-  (Total of Table A & B). 
 

6. I Certify that the cost of Civil, MEP & Allied Work for apartments & proportionate internal & external works, as per the 
specifications mentioned in Agreement of Sale, of the aforesaid Project as completed on the date of this certificate is 
as given in Table A & B below: 
 

TABLE – A 
Building Uptown Park 

S. No. Particulars Amount (in Rs.) 
1. Total Estimated Cost of Building / Wing / Layout / Plotted 

Development as on date of Registration is 
Rs. 5,23,87,384/- 

2. Cost incurred as on date of Certificate 
 

Rs 2,80,00,000/- 

3. Work Done in Percentage (as Percentage of Estimated 
Cost) 

53.53% 

4. Balance Cost to be incurred ** ((based on Estimated 
Cost) 

Rs. 2,43,87,384/- 

5. Cost incurred on Additional / Extra Items not included in 
the Estimated Cost (Table-C) 

 

 
TABLE – B 

Internal & External Development Works Uptown Park 

S. No. Particulars Amount (in Rs.) 
1. Total Estimated Cost of Internal & External Development 

Works including amenities & facilities in the Layout as on 
date of Registration is    

Rs. 50,00,000/- 

2. Cost incurred as on date of Certificate 
 

NIL 

3. Work Done in Percentage (as Percentage of Estimated 
Cost) 

NIL 

4. Balance Cost to be incurred ** ((based on Estimated 
Cost) 

Rs. 50,00,000/- 

5. Cost incurred on Additional / Extra Items not included in 
the Estimated Cost (Table-C) 

 

 
 
Yours faithfully, 
 

 
 
Signature & Name (IN BLOCK LETTERS) with Stamp of Engineer 
 
Local Authority License Number (if applicable) 
 
 



Agreed & Accepted by: 
Signature of Promoter 
Name: Asif Patel Rasheed Patel  
 

 
 
 
Date: 31-03-2026 
 
Note: 
 
1. The scope of work is to complete Registered Real Estate Project as per drawings approved from time to time as 

per specifications mentioned in the Agreement to Sale. 
 

2. (*) Quantity Survey can be done by the office of Engineer or can be done by an independent Quantity Surveyor, 
who’s Certificate of Quantity Calculated, can be relied up on by Engineer. In case of independent quantity surveyor 
being appointed by Developer, the name has to be mentioned at the place marked (*) & in case quantity are being 
calculated by office of Engineer, the name of person in the office of Engineer, who is responsible for the quantity 
calculated should be mentioned at the place marked (*). 

 
3. (**) Balance Cost to be incurred (4) may vary from difference between Total Estimated Cost (1) & actual Cost 

incurred (2) due to deviation in quantity required / escalation of cost etc. As this is an Estimated Cost any deviation 
quantity required for the Development of Real Estate Project will result in an amendment of the cost incurred / to 
be incurred. 

 
4. All components of work with specifications are indicative & not exhaustive 
 
5. Please specify if there are any deviations / qualifications. Example: Any deviation in input material used from 

specifications in Agreement of Sale. 
 

 

TABLE – C 
List of Extra / Additional / Deleted Items considered in the Cost 

(Which were not parts of the original Estimate of Total Cost) 
 
 

S. No. List of Extra / Additional / Deleted Items Amount (in Rs.) 
1.   
2.   

 


