
Annexure A 

FORM 1 

[See Regulation 3] 

ARCHITECT’S CERTIFICATE 

(To be submitted at the time of Registration of Ongoing Project & for Withdrawal of 

Money from Designated Account) 

          Date: 11-07-2026 

 

To, 

PARAM DEVELOPERS, 

14, SHYAM CHAMBERS, BANSILAL NAGAR, 

RAILWAY STATION ROAD, AURANGABAD 

 

Subject: Certificate of Percentage of Completion of Construction Work of PARAM SUVARNVASTU having 

MahaRERA Registration Number P51500052126 being developed by PARAM DEVELOPERS. (For 

APR to JUN 2026 QTR) 

 

Sir, 

 

I / We ARCH PRAMOD NARALE have undertaken assignment as Architect / Licensed Surveyor of Certifying 

Percentage of Completion of Construction Work of PARAM SUVARNVASTU having MahaRERA Registration Number 

P51500052126 being developed by PARAM DEVELOPERS. 

 

Based on the Site Inspection, with respect to the Layout / each Building/Wing of the aforesaid Real Estate Project, I 

certify that as on date of this Certificate, the Percentage of Work Done for each of the Building/Wing of the Real 

Estate Project under MahaRERA is as per Table-A herein below. The percentage of work executed with respect to 

each of the activity of entire Phase is detailed in Table-B. 

 

TABLE-A 

Layout / Building / Wing Number FOR PARAM SUVARNVASTU - TYPE A ROW HOUSE 

S. No. Tasks / Activity Percentage of Actual Work Done 

(As on date of the Certificate) 

(1) (2) (3) 

1 Excavation 100% 

2 X number of Basement(s) and Plinth 100% 

3 X number of Podiums ----- 

4 Stilt Floor ----- 

5 X number of Slabs of Super Structure 100% 

6 Internal walls, Internal Plaster, Floorings within Flats/Premises, 

Doors and Windows to each of the Flat/Premises 

100% 

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within 

the Flat/Premises 

100% 

8 Staircases, Lifts Wells and Lobbies at each Floor level connecting 

Staircases and Lifts, Overhead and Underground Water Tanks. 

100% 

9 The external plumbing and external plaster, elevation, completion of 

terraces with waterproofing of the Building/Wing 

100% 

10 Installation of lifts, water pumps, Fire Fighting Fittings and 

Equipment as per CFO NOC, Electrical fittings to Common Areas, 

electro, mechanical equipment, Compliance to conditions of 

environment /CRZ NOC, Finishing to entrance lobby/s, plinth 

100% 



protection, paving of areas appurtenant to Building/Wing, 

Compound Wall and all other requirements as may be required to 

Obtain Occupation /Completion Certificate 

 

TABLE-A 

Layout / Building / Wing Number FOR PARAM SUVARNVASTU - TYPE B ROW HOUSE 

S. No. Tasks / Activity Percentage of Actual Work Done 

(As on date of the Certificate) 

(1) (2) (3) 

1 Excavation 100% 

2 X number of Basement(s) and Plinth 100% 

3 X number of Podiums ----- 

4 Stilt Floor ----- 

5 X number of Slabs of Super Structure 100% 

6 Internal walls, Internal Plaster, Floorings within Flats/Premises, 

Doors and Windows to each of the Flat/Premises 

100% 

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within 

the Flat/Premises 

100% 

8 Staircases, Lifts Wells and Lobbies at each Floor level connecting 

Staircases and Lifts, Overhead and Underground Water Tanks. 

100% 

9 The external plumbing and external plaster, elevation, completion of 

terraces with waterproofing of the Building/Wing 

95% 

10 Installation of lifts, water pumps, Fire Fighting Fittings and 

Equipment as per CFO NOC, Electrical fittings to Common Areas, 

electro, mechanical equipment, Compliance to conditions of 

environment /CRZ NOC, Finishing to entrance lobby/s, plinth 

protection, paving of areas appurtenant to Building/Wing, 

Compound Wall and all other requirements as may be required to 

Obtain Occupation /Completion Certificate 

100% 

 

TABLE-A 

Layout / Building / Wing Number FOR PARAM SUVARNVASTU - TYPE C ROW HOUSE 

S. No. Tasks / Activity Percentage of Actual Work Done 

(As on date of the Certificate) 

(1) (2) (3) 

1 Excavation 100% 

2 X number of Basement(s) and Plinth 100% 

3 X number of Podiums ----- 

4 Stilt Floor ----- 

5 X number of Slabs of Super Structure 100% 

6 Internal walls, Internal Plaster, Floorings within Flats/Premises, 

Doors and Windows to each of the Flat/Premises 

100% 

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within 

the Flat/Premises 

95% 

8 Staircases, Lifts Wells and Lobbies at each Floor level connecting 

Staircases and Lifts, Overhead and Underground Water Tanks. 

100% 

9 The external plumbing and external plaster, elevation, completion of 

terraces with waterproofing of the Building/Wing 

98% 

10 Installation of lifts, water pumps, Fire Fighting Fittings and 

Equipment as per CFO NOC, Electrical fittings to Common Areas, 

electro, mechanical equipment, Compliance to conditions of 

98% 



environment /CRZ NOC, Finishing to entrance lobby/s, plinth 

protection, paving of areas appurtenant to Building/Wing, 

Compound Wall and all other requirements as may be required to 

Obtain Occupation /Completion Certificate 

 

TABLE-A 

Layout / Building / Wing Number FOR PARAM SUVARNVASTU – WING D 

S. No. Tasks / Activity Percentage of Actual Work Done 

(As on date of the Certificate) 

(1) (2) (3) 

1 Excavation 100% 

2 X number of Basement(s) and Plinth 100% 

3 X number of Podiums ----- 

4 Stilt Floor 100% 

5 X number of Slabs of Super Structure 100% 

6 Internal walls, Internal Plaster, Floorings within Flats/Premises, 

Doors and Windows to each of the Flat/Premises 

90% 

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within 

the Flat/Premises 

35% 

8 Staircases, Lifts Wells and Lobbies at each Floor level connecting 

Staircases and Lifts, Overhead and Underground Water Tanks. 

95% 

9 The external plumbing and external plaster, elevation, completion of 

terraces with waterproofing of the Building/Wing 

35% 

10 Installation of lifts, water pumps, Fire Fighting Fittings and 

Equipment as per CFO NOC, Electrical fittings to Common Areas, 

electro, mechanical equipment, Compliance to conditions of 

environment /CRZ NOC, Finishing to entrance lobby/s, plinth 

protection, paving of areas appurtenant to Building/Wing, 

Compound Wall and all other requirements as may be required to 

Obtain Occupation /Completion Certificate 

35% 

 

TABLE-A 

Layout / Building / Wing Number FOR PARAM SUVARNVASTU – WING E 

S. No. Tasks / Activity Percentage of Actual Work Done 

(As on date of the Certificate) 

(1) (2) (3) 

1 Excavation 100% 

2 X number of Basement(s) and Plinth 100% 

3 X number of Podiums ----- 

4 Stilt Floor 100% 

5 X number of Slabs of Super Structure 100% 

6 Internal walls, Internal Plaster, Floorings within Flats/Premises, 

Doors and Windows to each of the Flat/Premises 

85% 

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within 

the Flat/Premises 

0% 

8 Staircases, Lifts Wells and Lobbies at each Floor level connecting 

Staircases and Lifts, Overhead and Underground Water Tanks. 

90% 

9 The external plumbing and external plaster, elevation, completion of 

terraces with waterproofing of the Building/Wing 

0% 

10 Installation of lifts, water pumps, Fire Fighting Fittings and 

Equipment as per CFO NOC, Electrical fittings to Common Areas, 

05% 



electro, mechanical equipment, Compliance to conditions of 

environment /CRZ NOC, Finishing to entrance lobby/s, plinth 

protection, paving of areas appurtenant to Building/Wing, 

Compound Wall and all other requirements as may be required to 

Obtain Occupation /Completion Certificate 

 

TABLE-B 

Common Areas (Internal & External Development Works) 

FOR PARAM SUVARNVASTU – TYPE A, B & C ROW HOUSE, WING D, WING E 

S. No. Common Areas & Facilities Proposed 

(Yes / NO) 

Percentage of 

actual Work Done 

(As on date of 

Certificate) 

Details 

(1) (2) (3) (4) (5) 

1. Internal Roads & Footpaths : YES 60% Internal Cement Roads 

2. Water Conservation, Rain water 

Harvesting : 

YES 65% Rain Water Harvesting As Per 

Norms 

3. Energy management : NO ----- NA 

4. Fire Protection And Fire Safety 

Requirements : 

NO ----- NA 

5. Electrical Meter Room, Sub-Station, 

Receiving Station : 

YES 60% As Per MSEB Norms 

6. Aggregate area of recreational Open 

Space : 

YES 65% Open Space 

7. Open Parking : NO ----- NA 

8. Water Supply : YES 70% From Well 

9. Sewerage (Chamber, Lines, Septic Tank 

, STP) : 

YES 45% Drainage Line Till Corporation 

Line 

10. Storm Water Drains : NO ----- NA 

11. Landscaping & Tree Planting : YES 55% Tree Plantation 

12. Street Lighting : YES 65% Street Lights For Internal Project 

13. Community Buildings : NO ----- NA 

14. Others (Option to Add more) NO ----- NA 

 

Yours faithfully, 

 

 

 

 

ARCH PRAMOD NARALE 

Signature & Name (IN BLOCK LETTERS) of Land Surveyor / Architect  

License Number  (________________) 

 

Agreed & Accepted by: 

 

 

 

 

Signature of Promoter 

Name: PARAM DEVELOPERS 

Date: 11-07-2026 


