
To, 

MULEY'S Engineering Consultancy Services (India) 
Office 

Mobile 

E-Mail 

Sir. 

:7, Rajnagar Housing Society, Shahnoorwadi, 
Chhatrapati Sambhaji Nagar, Maharashtra - 431 005, India. 

:(+91) 996 086 9474 
: muley.niranjan@yahoo.com 

Rupesh Prakashchand Mutha 
Aurangabad, MAHARASHTRA,431007 

Annexure B 

FORM 2 

[see Regulation 3] 
ENGINEER'S CERTIFICATE 

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from 
Designated Account-Project Wise) 

Niranjan N. Muley 
B.E. (Civil), M.E. (Structures) 
A.M.LE, M.LS.S.E, Chartered Engineer 
Reg No.: STATE/R/2022/APL/04362 

Subject: Certificate of Cost Incurred for Development of 55 HAPPYNEST having MahaRERA Registration Number 
P51500052128 (Onty Applicable after project Registartion) being developed by Rupesh Prakashchand Mutha 

Date: 

IWe Niranjan Muley have of Certifying Estimated Cost for 55 HAPPYNEST having MahaRERA Registration 
Number P51500052128 (Only Applicable after project Registration, being developed by Rupesh Prakashchand 
Mutha ) 

2.We have Estimated the cost of Civil, MEP and allied works required for completion of the apartments and 
proportionate completion of internal & extemal works of the project as per specifications mentioned in agreements 
of sale. Our estimated cost calculations are bassd on the drawings/plans made available to us for the project under 
reference by the Developer / Consulatants. The Schedule of items and quantity required for the entire work as 
calculated by Quantity Surveyor appointed by Developer/Engineer, the assumption ofthe cost of material, Jabour an d 
other inputs made by developer,and the site inspection carried out by us to ascertain / confirm the above analysis 
given to us. 

3. We estimate Total estimated the Cost of completion of thc aforesaid project under reference at Rs. 188000002.00 
(Total of Table A and B) at the time of Registration. The estimated Total Cost ofproject is with reference to the Civil, 
MEP and Allied works required for completion of the apartments and proportionate completion of internal & external 
works,as per specifications mentioned in agreements of sale and for the purpose of the obtaining occupation 
certificate / completion certificate for the Building(s) Wing(s)/ Layout Plotted Development from the CIDco 
Aurangabad being the Planning Authority under whose jurisidiction the aforesaid project is being implemented. 
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4.The Estimated Cost incured til date is calculated at Rs. 112800004.00 (Total of Table A and B).The amount of 
Estimated Cost incurred is calculated on the basis of inpAgnàteials/services used and unit cost of these items. 

5. The Balance Cost of Completion of the Civil, MEP and Allied works for completion of the apartments and 

proportionate Complition of internal & external works, as per specification mentioned in agreement of sale, of the 



Project is estimated at Rs 75199998.00 (Total of Table A and B) 

6. I certify that the Cost of the Civil, MEP and allied works the for the apartments and proportionate ate internal & 
extermal works,as per specification mentioned in agreement of sale, of the aforesaid Project as completed on the date 
Tf this certificate is as given in Table A and B below: 

Table-A 

Building/ Wing /Layout Plotted Development bearing Number :Building A/NA 
Sr. No. 

1 

2 

3 

5 

Sr. No. 

2 

3 

4 

Building/ Wing /Layout Plotted Development bearing Number :Building B/NA 

5 

Sr. No. 
1 

2 

5 

S. Ne 

2 

3 

5 

Building/ Wing /Layout Plotted Development bearing Number :Building C/NA 

Sr. No. 

Particulars 

2 

Total Estimated Cost of the Building/Wing/ayout 
|Plotted Development as on date of Registration is 

3 

Cost incurred as on date of certificate 

4 

Work done in Percentage (as Percentage of the estimated cost) 
Balance Cost to be lncurred"*(Based on Estimated Cost) 

5 

Cost Incurred on the Additional/Extra items not included in the 
Estimated Cost (Table-C) 

Particulars 
Total Estimated Cost of the BuildingWing/Layout 
Plotted Development as on date of Registration is 

Cost incurred as on date of certificate 

Building/ Wing Layout Plotted Development bearing Number :Building D/NA 

Work done in Percentage (as Percentage of the estimated cost) 
Balance Cost to be Incurred**(Based on Estimated Cost) 

Cost Incurred on the Additional/Extra items not included in the 
Estimated Cost (Table-C) 

Particulars 

Total Estimated Cost of the Building/Wing/Layout 
Plotted Development as on date of Registration is 

Cost incurred as on date of certificate 
Work done in Percentage (as Percentage of the estimated cost) 
Balance Cost to be Incurred**(Based on Estimated Cost) 
Cost Incurred on the Additional/Extra items not included in thel 
Estimated Cost (Table-C) 

Paricuars 

Building/ Wing /Layout Ploted Development bearing Number :Building E/NA 

Total Esmaked Cost of he ButtirgWingayot 
Plotted Development as on date of Registration is 

Cost incurred as on date of certificate 

Work done in Percentage (as Percerntage of the estimated cost) 
Balance Cost to be Incurred**(Based on Estimated Cost) 
Cost Incurred on the Additional/Extra items not included in the 
Estimated Cost (Table-C) 

Particulars 
Total Estwnated Cost of the Buwcing/Wing/layout 

Plotted Development as on date of Registration is 
Cost incurred as on date of certificate 

Work done in Percentage (as Percentage of the estimated cost) 
Balance Cost to be Incurred**(Based on Estimated Cost) 
Cost Incurred on the Additional/Extra items not included in the 

Estimated Cost (Table-C) 
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Amount (In Rs.) 
25714286.00 

15428572.00 

80.00 
10285714.00 

Amount (In Rs.) 
25714286.00 

15428572.00 

60.00 

10285714.00 

Amount (In Rs.) 
25714286.00 

15428572.00 

60.00 
10285714.00 

2571426.00 

15428572.00 

60.00 

10285714.00 

Amount (In Rs.) 
25714286.00 

15428572.00 

80.00 
10285714.00 



Building/ Wing ILayout Plotted Development bearing Number :Building F/NA 
Sr. No. 

1 

2 

5 

Sr. No. 
1 

2 

3 

Particulars 

5 

Total Estimated Cost of the Builcing WinglLayout 
Plotted Development as on date of Registration is 

Building/ Wing /Layout Plotted Development bearing Number :Building G/NA 

Cost incurred as on date of certificate 

Work done in Percentage (as Percentage of the estimated cost) 
| Balance Cost to be Incurred"(Based on Estimated Cost) 
Cost Incurred on the Additional/Extra items not included in the 
Estimated Cost (Table-C) 

Particulars 
Total Estimated Cost of the Building/Wing/Layout 

|Plotted Development as on date of Registration is 
Cost incurred as on date of certificate 

|Work done in Percentage (as Percentage of the estimated cost) 
Balance Cost to be Incurred** (Based on Estimated Cost) 

Cost Incurred on the Additional/Extra items not included in the 
Estimated Cost (Table-C) 
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Amount (In Rs.) 
25714286.00 

15428572.00 

80.00 

10285714.00 

Amount (In Rs.) 
25714286.00 

15428572.00 

60.0 

10285714.00 



Table B 

Internal and External Development Works in respect of the Registered Phase 
Sr. No. 

(1 
1 

2 

4 

5 

Total Estimated Cost of the Building/Wing/Layout 
Plotted Development as on date of Registration is 

|Cost incurred as on date of certificate 

Work done in Percentage (as percentage of the estimated cost) 
|Balance Cost to be Incurred*" (Based on Estimated Cost) 

Yours Faithfully 

|Cost Incurred on the Additional/Extra items not included in the 
Estimated Cost (Tablc -C) 

Nirao ja0, 

Date: 

NJAN 

NIRANJAN MULEY CRED 

SNGINEOS 

AMIE 
AM1943564 

Date of Certificate: 

Signature & Name (IN BLOCK LETTERS) with Stamp of Engineer 

Particulars 

(Not Less than bachelor's Degree Holder or equivalent as per Scction 2(u) of thc Act) 

Local Authority license no. (if applicable) 

Agreed and Accepted by: 

Signature of Promoter 

MAHAVIR INFRASTRUCTURE 

Name: Rupesh Prakashchand Mutha 
PROPRIETOR 

Amount (In Rs.) 

8000000.00 

4.All components of work with specifications are indicative and not exhaustive 

4800000.00 

1.The scope of work to complete Registered Real Estate Project as per drawings approved from time to time and as 

per specifications mentioned in agreement of sale. 

60.00 
3200000.00 

2.(*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, whos e 
certificate of In case of independent quantity surveyor being appointed by Developer, the name has to be mentioned 
at the place marked (") and in case quantity are being calculated by office of Engineer,the name of the person in the 
office of Engineer, who is responsible for the quantity calculated should be mentioned at the place marked ("). 
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3.(**) Balance Cost to be incurred (4) may vary from Difference between Total estimated Cost (1) and Actual 

Cost incurred (2) due to deviation in quantity required / escalation of cost etc. As this is an estimated cost, any 
deviation in quantity required for development of the Real Estate Project will result in amendment of the cost 
incurred / to be incurred. 

5.Please specify if there are any deviations / qualifications. Example: Any deviations in input material used from 
specifications in agreement of sale. 
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