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Annexure A

FORM 1

[see Regulation 3]

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from

Designated Account)

Date: 16/04/2026

To,

M/s. SAMARTH INFRA,
B-402,Hererama Harekrishna Socity,
Chikalthana MIDC, Aurangabad.

Subject : Certificate of percentage of Work of completion of construction work of SHIVSAMARTH RESIDENCY

having MahaRERA Registration Number P51500052807 being developed by M/s. SAMARTH INFRA

Sir,

I/We Er. MILIND WADEKAR have undertaken assignment as Architect /Licensed Surveyor of certifying

Percentage of completion of Construction Work of SHIVSAMARTH RESIDENCY having MahaRERA

Registration Number P51500052807, being developed by M/s. SAMARTH INFRA )

Based on Site Inspection,with respect to Layout / each of the Building/Wing of the aforesaid Real Estate Project I

certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the

Real Estate Project under MahaRERA is as per Table A herein below. The percentage of the work executed with

respect to each of the activity of the entire phase is detailed in Table B.

Table A (JANTOMARCH2026)

Layout/Building/Wing Number: A 73 TO A 90

Sr. No. Tasks/Activity Percentage of Actual
Work Done

(As on date of the
Certificate)

(1) (2) (3)

1 Excavation 100.00

2 0 Basements (if any)

3 Podiums (if any)

4 1 Plinth, 100.00

5 Stilt Floor

6 2 Slabs of Super Structure 100.00

7 Internal walls, Internal plaster, Floorings, Floors and windows within
Flats/Premises

100.00

8 Sanitary Fitting within the Flat/Premises 100.00

9 Staircases, lifts Wells and Lobbies at each Floor level Overhead and
Underground Water Tanks

100.00

10 External plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/wing.

100.00
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11 Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC,
Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ
NOC, Finishing to entrance lobby/s, plinth protection,paving of areas appurtenant to
Building/Wing, Compound Wall and all other requirements as may be required to complete
project as per specifications in agreement of Sale. Any other activities.

95.00

Layout/Building/Wing Number: A 91 TO A 99

Sr. No. Tasks/Activity Percentage of Actual
Work Done

(As on date of the
Certificate)

(1) (2) (3)

1 Excavation 100.00

2 0 Basements (if any)

3 Podiums (if any)

4 1 Plinth, 100.00

5 Stilt Floor

6 2 Slabs of Super Structure 100.00

7 Internal walls, Internal plaster, Floorings, Floors and windows within
Flats/Premises

100.00

8 Sanitary Fitting within the Flat/Premises 100.00

9 Staircases, lifts Wells and Lobbies at each Floor level Overhead and
Underground Water Tanks

100.00

10 External plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/wing.

100.00

11 Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC,
Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ
NOC, Finishing to entrance lobby/s, plinth protection,paving of areas appurtenant to
Building/Wing, Compound Wall and all other requirements as may be required to complete
project as per specifications in agreement of Sale. Any other activities.

100.00

Layout/Building/Wing Number: A 55 TO A 72

Sr. No. Tasks/Activity Percentage of Actual
Work Done

(As on date of the
Certificate)

(1) (2) (3)

1 Excavation 100.00

2 0 Basements (if any)

3 Podiums (if any)

4 1 Plinth, 100.00

5 Stilt Floor

6 2 Slabs of Super Structure 100.00

7 Internal walls, Internal plaster, Floorings, Floors and windows within
Flats/Premises

100.00

8 Sanitary Fitting within the Flat/Premises 100.00

9 Staircases, lifts Wells and Lobbies at each Floor level Overhead and
Underground Water Tanks

100.00

10 External plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/wing.

100.00

11 Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC,
Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ
NOC, Finishing to entrance lobby/s, plinth protection,paving of areas appurtenant to
Building/Wing, Compound Wall and all other requirements as may be required to complete
project as per specifications in agreement of Sale. Any other activities.

100.00



Page 3 of 7

Layout/Building/Wing Number: B 01 TO B 07

Sr. No. Tasks/Activity Percentage of Actual
Work Done

(As on date of the
Certificate)

(1) (2) (3)

1 Excavation 100.00

2 0 Basements (if any)

3 Podiums (if any)

4 1 Plinth, 100.00

5 Stilt Floor

6 2 Slabs of Super Structure 100.00

7 Internal walls, Internal plaster, Floorings, Floors and windows within
Flats/Premises

100.00

8 Sanitary Fitting within the Flat/Premises 100.00

9 Staircases, lifts Wells and Lobbies at each Floor level Overhead and
Underground Water Tanks

100.00

10 External plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/wing.

100.00

11 Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC,
Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ
NOC, Finishing to entrance lobby/s, plinth protection,paving of areas appurtenant to
Building/Wing, Compound Wall and all other requirements as may be required to complete
project as per specifications in agreement of Sale. Any other activities.

100.00

Layout/Building/Wing Number: A 37 TO A 54

Sr. No. Tasks/Activity Percentage of Actual
Work Done

(As on date of the
Certificate)

(1) (2) (3)

1 Excavation 100.00

2 0 Basements (if any)

3 Podiums (if any)

4 1 Plinth, 100.00

5 Stilt Floor

6 2 Slabs of Super Structure 100.00

7 Internal walls, Internal plaster, Floorings, Floors and windows within
Flats/Premises

50.00

8 Sanitary Fitting within the Flat/Premises 0.00

9 Staircases, lifts Wells and Lobbies at each Floor level Overhead and
Underground Water Tanks

0.00

10 External plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/wing.

0.00

11 Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC,
Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ
NOC, Finishing to entrance lobby/s, plinth protection,paving of areas appurtenant to
Building/Wing, Compound Wall and all other requirements as may be required to complete
project as per specifications in agreement of Sale. Any other activities.

0.00

Layout/Building/Wing Number: A 100 TO A 117

Sr. No. Tasks/Activity Percentage of Actual
Work Done

(As on date of the
Certificate)

(1) (2) (3)

1 Excavation 100.00

2 0 Basements (if any)
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3 Podiums (if any)

4 1 Plinth, 100.00

5 Stilt Floor

6 2 Slabs of Super Structure 100.00

7 Internal walls, Internal plaster, Floorings, Floors and windows within
Flats/Premises

50.00

8 Sanitary Fitting within the Flat/Premises 0.00

9 Staircases, lifts Wells and Lobbies at each Floor level Overhead and
Underground Water Tanks

0.00

10 External plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/wing.

0.00

11 Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC,
Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ
NOC, Finishing to entrance lobby/s, plinth protection,paving of areas appurtenant to
Building/Wing, Compound Wall and all other requirements as may be required to complete
project as per specifications in agreement of Sale. Any other activities.

0.00

Layout/Building/Wing Number: A 19 TO A 36

Sr. No. Tasks/Activity Percentage of Actual
Work Done

(As on date of the
Certificate)

(1) (2) (3)

1 Excavation 100.00

2 0 Basements (if any)

3 Podiums (if any)

4 1 Plinth, 100.00

5 Stilt Floor

6 2 Slabs of Super Structure 100.00

7 Internal walls, Internal plaster, Floorings, Floors and windows within
Flats/Premises

50.00

8 Sanitary Fitting within the Flat/Premises 0.00

9 Staircases, lifts Wells and Lobbies at each Floor level Overhead and
Underground Water Tanks

0.00

10 External plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/wing.

0.00

11 Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC,
Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ
NOC, Finishing to entrance lobby/s, plinth protection,paving of areas appurtenant to
Building/Wing, Compound Wall and all other requirements as may be required to complete
project as per specifications in agreement of Sale. Any other activities.

0.00

Layout/Building/Wing Number: A 118 TO A 135

Sr. No. Tasks/Activity Percentage of Actual
Work Done

(As on date of the
Certificate)

(1) (2) (3)

1 Excavation 100.00

2 0 Basements (if any)

3 Podiums (if any)

4 1 Plinth, 100.00

5 Stilt Floor

6 2 Slabs of Super Structure 100.00

7 Internal walls, Internal plaster, Floorings, Floors and windows within
Flats/Premises

0.00

8 Sanitary Fitting within the Flat/Premises 0.00
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9 Staircases, lifts Wells and Lobbies at each Floor level Overhead and
Underground Water Tanks

0.00

10 External plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/wing.

0.00

11 Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC,
Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ
NOC, Finishing to entrance lobby/s, plinth protection,paving of areas appurtenant to
Building/Wing, Compound Wall and all other requirements as may be required to complete
project as per specifications in agreement of Sale. Any other activities.

0.00

Layout/Building/Wing Number: A 01 TO A 18

Sr. No. Tasks/Activity Percentage of Actual
Work Done

(As on date of the
Certificate)

(1) (2) (3)

1 Excavation 100.00

2 0 Basements (if any)

3 Podiums (if any)

4 1 Plinth, 100.00

5 Stilt Floor

6 2 Slabs of Super Structure 100.00

7 Internal walls, Internal plaster, Floorings, Floors and windows within
Flats/Premises

0.00

8 Sanitary Fitting within the Flat/Premises 0.00

9 Staircases, lifts Wells and Lobbies at each Floor level Overhead and
Underground Water Tanks

0.00

10 External plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/wing.

0.00

11 Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC,
Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ
NOC, Finishing to entrance lobby/s, plinth protection,paving of areas appurtenant to
Building/Wing, Compound Wall and all other requirements as may be required to complete
project as per specifications in agreement of Sale. Any other activities.

0.00

Layout/Building/Wing Number: A 136 TO A 150

Sr. No. Tasks/Activity Percentage of Actual
Work Done

(As on date of the
Certificate)

(1) (2) (3)

1 Excavation 100.00

2 0 Basements (if any)

3 Podiums (if any)

4 1 Plinth, 100.00

5 Stilt Floor

6 2 Slabs of Super Structure 100.00

7 Internal walls, Internal plaster, Floorings, Floors and windows within
Flats/Premises

0.00

8 Sanitary Fitting within the Flat/Premises 0.00

9 Staircases, lifts Wells and Lobbies at each Floor level Overhead and
Underground Water Tanks

0.00

10 External plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/wing.

0.00
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11 Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC,
Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ
NOC, Finishing to entrance lobby/s, plinth protection,paving of areas appurtenant to
Building/Wing, Compound Wall and all other requirements as may be required to complete
project as per specifications in agreement of Sale. Any other activities.

0.00

Layout/Building/Wing Number: A1 BUILDING

Sr. No. Tasks/Activity Percentage of Actual
Work Done

(As on date of the
Certificate)

(1) (2) (3)

1 Excavation 20.00

2 0 Basements (if any)

3 Podiums (if any)

4 Plinth, 0.00

5 Stilt Floor

6 7 Slabs of Super Structure 0.00

7 Internal walls, Internal plaster, Floorings, Floors and windows within
Flats/Premises

0.00

8 Sanitary Fitting within the Flat/Premises 0.00

9 Staircases, lifts Wells and Lobbies at each Floor level Overhead and
Underground Water Tanks

0.00

10 External plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/wing.

0.00

11 Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC,
Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ
NOC, Finishing to entrance lobby/s, plinth protection,paving of areas appurtenant to
Building/Wing, Compound Wall and all other requirements as may be required to complete
project as per specifications in agreement of Sale. Any other activities.

0.00

Layout/Building/Wing Number: A2 BUILDING

Sr. No. Tasks/Activity Percentage of Actual
Work Done

(As on date of the
Certificate)

(1) (2) (3)

1 Excavation 20.00

2 Basements (if any) 0.00

3 Podiums (if any)

4 Plinth, 0.00

5 Stilt Floor

6 7 Slabs of Super Structure 0.00

7 Internal walls, Internal plaster, Floorings, Floors and windows within
Flats/Premises

0.00

8 Sanitary Fitting within the Flat/Premises 0.00

9 Staircases, lifts Wells and Lobbies at each Floor level Overhead and
Underground Water Tanks

0.00

10 External plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/wing.

0.00

11 Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC,
Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ
NOC, Finishing to entrance lobby/s, plinth protection,paving of areas appurtenant to
Building/Wing, Compound Wall and all other requirements as may be required to complete
project as per specifications in agreement of Sale. Any other activities.

0.00
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Table B - Common Areas (Internal and External Development Works) in respect of Registered Phase /
Project Number) (JANTOMARCH2026)

Sr.No Common areas and facilities Proposed
(Yes / No)

Percentage of
Actual Work Done
(As on date of the

Certificate)

Details

(1) (2) (3) (4) (5)

1 Internal Roads & Footpaths Yes 70.00 As per drawings by
Consultants

2 Water Supply Yes 30.00 As per drawings by
Consultants

3 Sewerage (Chamber, Lines, Septic Tank , STP) Yes 30.00 As per drawings by
Consultants

4 Storm Water Drains No -----

5 Landscaping & Tree Planting Yes 30.00 As per drawings by
Consultants

6 Street Lighting Yes 0.00 As per drawings by
Consultants

7 Community Buildings No -----

8 Treatment And Disposal Of Sewage And Sullage Water Yes 30.00 As per drawings by
Consultants

9 Solid Waste Management And Disposal No -----

10 Water conservation /Rain water harvesting Yes 10.00 As per drawings by
Consultants

11 Energy managemcnt No -----

12 Fire protection and fire safety requirements No -----

13 Electrical meter room, sub-station, receiving station Yes 0.00 As per drawings by
Consultants

14 Aggregate area of recreational Open Space Yes 30.00 As per drawings by
Consultants

15 Open Parking No -----

16 Others. Compound wall & Entrance Gate Yes 0.00 As per drawings by
Consultants

Yours Faithfully

Er. MILIND WADEKAR

Signature & Name (IN BLOCK LETTERS) of L.S/

Architect ( License No: MCB/R/2019/APL/00260)

Date of Certificate:
Agreed and accepted by:

Signature of Promoter
Name : M/s. SAMARTH INFRA
Date :


