
To, 

Gopal Balaprasad Ajmera 
Aurangabad, MAHARASHTRA,431001 

Sir. 

Sameer Kumawat & Associates 
º STRUCTURAL DESIGNERS º CONSULTING CVIL ENGINEERS 

ESTIMATION ENGINEERS 
Plot No. 12 A, Shiviyoti Society, Cidco N6, Chh.Sambhajinagar 
(Aurangabad)-431001 
E-mail: sameerkumawat123@gmail.com 

Annexure B 

FORM 2 

(see Regulation 3] 

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from 
Designated Account-Project Wise) 

ENGINEER'S CERTIFICATE 

Subject: Certificate of Cost Incurred for Development of ABK AURIX having MahaRERA Registration Number (Only 
Applicable after project Registartion) being developed by Gopal Balaprasad Ajmera 

Date: 

IWe Sameer Sanjay Kumawat have of Certifying Estimated Cost for ABK AURIX having MahaRERA Registration 

Number (Only Applicable after project Registration, being developed by Gopal Balaprasad Ajmera ) 
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2.We have Estimated the cost of Civil, MEP and alied works reguired for completion of the apartments and 

proportionate completion of internal & external works of ihe Dryect s per specifications mentioned in agreements 

of sale. Our estimated cost calculations are bassd on the drawings/plans made available to us for the project under 
reference by the Developer / Consulatants. The Schedu'e of items and quantity required for the entire work as 

caiculated by Quantity Surveyor" appointed by Developer/Engineer, the assumption ofthe cost of material labour and 
other inputs made by developer,and the site inspection carried out by us to ascertain / confirm the above analysis 
given to us. 

3. We estimate Total estimated the Cost of completion of thc aforesaid project under reference at Rs. 165000000.00 
(Total of Table A and B) at the time of Registration. The estimated Total Cost ofproject is with reference to thc Civi. 
MEP and Allied works required for completion of the apartments and propotionate completion of internal & external 
works,as per specifications mentioned in agreements of sale and for the purpose of the obtaining occUpation 
certificate / completion certificate for the Building(s) Wing(s)/ Layout /Plotted Development from the AURANGABAD 
MUNCIPAL CORPORATION being the Planning Authority under whose jurisidiction the aforesaid project is being 
implemented. 

4. The Estimated Cost incured til date is calculated at Rs. 27750000.00 (Total of Table A and B). The amount of 
Estimated Cost incurred is calculated on the basis of input materials/services used and unit cost of these items. 

5. The Balance Cost of Completion of the Civil, MEP and Allied works for completion of the apartments and 
proportionate Complition of internal & external works, as per specification mentioned in agreement of sale, of the 

03/06/2024



Project is estimated at Rs 137250000.00 (Total of Table A and B)s 

6 certify that the Cost of the Civil, MEP and allied works the for the apartrments and propartionae ste rterra 2 
external works.as per specification mentioned in agreement of sale. of the aforesaid Project as cornpieted cn the date 
of this certificate is as given in Table A and B below 

Table-A 
Building/ Wing Layout Plotted Development bearing Number BLOCK ANA 

Sr. No. 
1 

2 

4 

5 

Sr. No. 

1 

2 

5 

Building Wing Layout Plotted Development bearing Number BLOCK BWING B1 

1 

2 

3 

5 

Sr. No. 

1 

2 

3 

Building Wing /Layout Plotted Development bearing Number BL0CK BWING B2 
Sr. No. 

4 

5 

Sr. No. 

Particulars 

1 

Total Estim ated Cost of the BuildingWingLayout 
Plotted Development as on date of Registration is 

2 

Cost incurred as on date of certificate 

3 

|Work done in Percentage (as Percentage of the estimated cost) 
Balance Cost to be Incurred*(Based on Estimated Cost) 

5 

Cost Incurred on the AdditionaVExtra items not included in the 
Estimated Cost (Table-C) 

Particulars 

Building/ Wing Layout Plotted Development bearing Number :BLOCK CMNG C1 

Total Estimated Cost of the BuildingWing Layout 
Plotted Development as on date of Registration is 

Cost incurred as on date of certficate 

Work done in Percentage (as Percentage of the estimated cost) 
Balance Cost to be Incurred""(Based on Estimated Cost) 
|Cost Incurred on the Additiona/Extra items not included in the 
Estimated Cost (Table-C) 

Particulars 

Total Estimated Cost of the Building Winglayout 
Plotted Development as on date of Registration is 
Cost incurred as on date of certificate 

|Work done in Percentage (as Percentage cf the estimated cost) 
Balance Cost to be Incurred(Based on Estmated Cost) 
Cost Incurred on the AdditionaVExtra items not included in the 
Estimated Cost (Table-C) 

Particulars 

Building Wing /Layout Piotted Development bearing Number BLOCK CMNG C2 

Total Estimated Cost of the BuildingWing/Layout 
Plotted Development as on date of Registration is 

Cost incurred as on date of certificate 

Work done in Percentage (as Percentage of the estimated cost) 
Balance Cost to be Incurred"(Based on Estimated Cost) 
Cost Incurred on the AdditionalV¾xtra items not included in the 
Estimated Cost (Table-C) 

Particulars 
Total Estimated Cost of the Buikding Wing/Layout 
Plotted Development as on date of Registration is 
Cost incurred as on date of certificate 

|Work done in Percentage (as Percentage of the estimated cost) 
Balance Cost to be Incurred""(Based on Estimated Cost) 
Cost Incurred on the AdditionaVExtra items not included in the 
Estimated Cost (Table-C) 
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Amount (In Rs.) 
50000000 00 

24000000 00 

38000000 D0 

Amount (In Rs.) 
21250000 00 

40 00 

1375000 00 

Amount (In Rs.) 

19875000 D0 
647 

21250000 00 

1375000 00 

Amount (In Rs.) 

6 47 
19875000 00 

21250000 00 

Amount (In Rs.) 

21250000 00 

21250000 00 

21250000 00 



Table B 

Internal and External Development Works in respect of the Registered Phase 
Sr. No. 

(1) 
1 

3 

5 

Total Estimated Cost of the Building/Wing/Layout Plotted Development as on date of Registration is 
Cost incurred as on date of certificate 

|Work done in Percentage (as percentage of the estimated cost) 
Balance Cost to be Incurred*"(Based on Estimated Cost) 

Yours Faithfully 

Cost Incurred on the Additional/Extra items not included in the 
Estimated Cost (Tablc -C) 

SAMEER SANJAYKUMAWAT 

Date: 

Particulars 

SAMEERS. KUMAWAT 
D.C.E.,B.E.(Civil), M.E.(Structure) Consulting Cvil Enginer, Stuctural Designer Regd. No.DDMCB/R/2024/APL/O1788 

Signature & Name (IN BLOCK LETTERS) with Stamp of Engineer 
[Not Less than bachelor's Degree Holder or equivalent as per Scction 2(u) of thc Act) 

Date of Certificate: 

Local Authority license no. DDMCBIRI2024/APL/01788 (if applicable) 

Agreed and Accepted by: 

Signature of Promoter 

ALAPR 

Name: Gopal Balaprasad I 

Amount (In Rs.) 

20000000.00 

4.All components of work with specifications are indicative and not exhaustive 

1000000.00 

1.The scope of work is to complete Registered Real Estate Project as per drawings approved from time to time and as per specifications mentioned in agreement of sale. 
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19000000.00 

2.(*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor,whose certificate of In case of independent quantity surveyor being appointed by Developer, the name has to be mentioned at the place marked (") and in case quantity are being calculated by office of Engineer, the name of the person in the office of Engineer, who is responsible for the quantity calculated should be mentioned at the place marked ("). 
3.(**) Balance Cost to be incurred (4) may vary from Difference between Total estimated Cost (1) and Actual Cost incurred (2) due to deviation in quantity required / escalation of cost etc. As this is an estimated cost, any deviation in quantity required for development of the Real Estate Project will result in amendment of the cost incurred / to be incurred. 

5.00 

5. Please specify if there are any deviations / qualifications. Example: Any deviations in input material used from specifications in agreernent of sale. 



TABLE c 

List of ExtralAdditional/Deleted Itoms considergd in Cost. 

(which were not part of the original Estimate of Total Cost) 

Fage 4 oft 4 
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