
Pradeep V. Mote 
B.E.(CIVIL), Civil Engineer 
(Regd.No. STATE/R/2025/ APL/17672 
Office: Shop No. 05, Plot No.215/216, Shankara Residency, 
Ulkanagari, Garkheda, Chhatrapati Sambhajinagar-431001. 

Mo.No.8855844438, Email: pradeepmote78@yahoo.com 

To, 
The M/s Sai Shraddha Builders 
Through Pro. Sajansing Motilal Jarwal 
Plot No 177, Waluj CIDCO Mahanagar-2, 
Golwadi-Tisgaon, CHh. Sambhajinagar. 

Sir 

FORM-2 
[see Regulation 3] 

ENGINEER'S CERTIFICATE 

Subject: Certificate of Cost Incurred for Development of "Tirupati Vastu NX" having MahaRERA 
Registration Number. P51500077292 being developed by M/s Sai Shraddha Builders 

1. We/ Pradeep V Mote have undertaken assignment of certifying Estimated Cost for "Tirupati Vastu 

NX" having MahaRERA Registration Number P51500077292 Developed by M/s Sai Shraddha 
Builders 

2. We have estimated the cost of Civil, MEP and allied works required for completion to the 

apartments and proportionate completion of internal & external works of the project as per 

specifications mentioned in agreement of sale. Our estimated cost calculations are based on the 

drawings/plans made available to us for the project under reference by the Developer / Consultants. 
The Schedule of items and quantity required for the entire work as calculated by 

Pradip V Mote 

Quantity Surveyor* appointed by Developer/Enginee, the assumption of the cost of material. 
labour 

and other inputs made by developer. And the site inspection carried out 
by us to ascertain/ confirm 

the above analysis given to us. 

Date: 16.07.2026 

3. We estimate Total Estimated Cost of completion of the aforesaid project 
under reference at Rs. 

45465000/- (Total of Table A and B) at the time of Registration. The estimated Total 
Cost of project 

is with reference to the Civil, MEP and Allied works required for completion 
of the apartments and 

proportionate completion of internal & external works, as per specifications 
mentioned in agreement 

of sale and for the purpose of obtaining occupation certificate 
/ completion certificate for the 

building (s)/ Wing(s) / Layout Plotted Development from the CIDCO being 
the Planning Authority 

under whose jurisdiction the aforesaid project is being implemented. 
4. The Estimated Cost Incurred till date is calculated at Rs. 

39356875/- (Total of Table A and B). The 

amount of Estimated Cost Incurred is calculated on the 
basis of input materials /services used and 

unit cost of these items. 
The Balance Cost of Completion of the Civil. MEP 

and Allied works for completion to the 

apartments and proportionate completion of internal & external works, as per specificatións 

mentioned in agreement of Sale of the Project is estimated 
at Rs. 6108125/- (Total of TabłeAand 

B). 
6. I certify that the Cost of the Civil. MEP and 

allied work for the apartments A/prket9ga 

Internal & External works, as per specifications mentioned in agreement of salf tAềAfacsaidm 

Project as completed on the date of this certificate 
is as given in Table A and B be 

:34 
67.26 
70.7 

2025/APL 
/17672 , 

SAMBH AJIN 
45.26 

37. 
35. 



Sr, no. 
1. 

2 

3. 

4. 

5 

Sr. no. 
1 

2 

3. 

4. 

5. 

Sr. no. 
1. 
2 

3 

4 

TABLE- A 
Building / Wing bearing Number - Building A 

Particulars 

Total Estimated cost of the building / wing as on date of Registration is 
Cost Incurred as on date of certificate (based on the Estimated cost) 
Work done in Percentage (as Percentage of the estimated cost) 

Balance Cost to be Incurred (Based on Estimated Cost) 

Cost Incurred on Additional /Extra Items as on date of certificate not 
included in the Estimated Cost (TABLE -C) 

TABLE- A 
Building / Wing bearing Number- Building B 

Particulars 
Total Estimated cost of the building / wing as on date of Registration is 
Cost Incurred as on date of certificate (based on the Estimated cost) 
Work done in Percentage (as Percentage of the estimated cost) 

Balance Cost to be Incurred (Based on Estimated Cost) 

Cost Incurred on Additional / Extra Items as on date of certificate not 
included in the Estimated Cost (TABLE -C) 

TABLE- A 

Building/Wing bearing Number - Building C 

Particulars 

Total Estimated cost of the building / wing as on date of Registration is 
Cost Incurred as on date of certificate (based on the Estimated cost) 

Work done in Percentage (as Percentage of the estimated cost) 

Balance Cost to be Incurred (Based on Estimated Cost) 

Cost Incurred on Additional /Extra Items as on date of certificate not 
included in the Estimated Cost (TABLE -C) 

Amounts in Lakhs 

d 

17250000.00 

RA DEEP 

16818750.00 
97.50% 

431250.00 

Amounts in Lakhs 

Rs. NIL 

14650000.00 
8973125.00 

5676875.00 

61.25% 

Amounts in Lakhs 

Reg No.\ 

SAMBH INAS 

Rs. NIL 

13565000.00 
13565000.00 

100.00% 

00.00 

Rs. NIL 



Sr. no. 

1. 

2. 

3. 

4. 

5. 

Total Estimated Cost of the Internal and External Development Works 
including amenities and Facilities in the layout as on date of Registration 

Cost Incurred on date of certificate 

Internal & External Development Works in Respect of the Registered Phase 

Work done in Percentage (as Percentage of the estimated cost) 
Balance Cost to be Incurred (Based on Estimated Cost) 

Yours Faithfully 

Cost Incurred on Additional /Extra Items as on date of certificate not 
included in the Estimated Cost (TABLE -C) 

RADEEA 
*CH 

Reg No. 

TABLE B 

Particulars 

STATE/R/ 
2025/APL 

Accepted by: 

/17672 

Pradeep V. Mote tRAEngineer) 
Regd. Lic No. STATE/R/2025/ APL/17672 

|Not Less than Bachelor's Degree Holder or equivalent as per Section 2(u) of the Act) 

DD 

M/s Sai Shraddha Builders 

Through Pro. Sajansing Motilal Jarwal 

Amounts in Lakhs 

NIL 

NIL 
NIL 
NIL 

Rs. NIL 



Note: 

2. () Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor. 
whose certificate of quantity calculated can be relied upon by the Engineer. In case of independent quantity 
Surveyor being appointed by Developer, the name has to be mentioned at the place marked (*)and in case 
quantiy are being calculated by office of Engineer, the name of the person in the office of Engineer, who is 
responsible for the quantity calculated should be mentioned at the place marked (") 

3. (**)Balance Cost to be incurred 
4 

5. 

The scope of work is to complete Registercd Real Estate Project as per drawings approved from time to time and 
as per specifications mentioned in agreement of sale. 

1. 

may vary from Difference between Total estimated Cost 

2 

(1) And Actual Cost incurred 

(2) Due to deviation in quantity required/ escalation of cost etc. As this is an estimated cost. Any 
deviation in quantity required for development of the Real Estate Project will result in amendment of the cost 
incurred/ to be incurred. 

6. Please specify if there are any deviations / qualifications. Example: Any deviations in input material used from 
specifications in agreement of sale. 

All components of work with specifications are indicative and not exhaustive. 

Sr. No. 
NIL 
NIL 

Table C 

List of Extra/Additional/ Deleted Items considered in Cost 

(Which were not part of the original Estimate of Total Cost) 

List of Extra/Additional/ Deleted Items 
NIL 
NIL 

Amount (In Rs.) 

ADEEO Reg No. 
STATE/R/ 2025/APL /17672 

m 

SA MBHAJINAS 
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