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Annexure B

FORM 2

[see Regulation 3]

ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from

Designated Account-Project Wise)

Date:

To,

Unity Developers

Aurangabad, MAHARASHTRA,431001

Subject: Certificate of Cost lncurred for Development of PMAY U Tisgaon 227 A having MahaRERA Registration

Number P51500079949 (Only Applicable after project Registartion) being developed by Unity Developers

Sir,

l/We Surve Samarth Chandrakant have of Certifying Estimated Cost for PMAY U Tisgaon 227 A having

MahaRERA Registration Number P51500079949 (Only Applicable after project Registration, being developed by

Unity Developers )

2.We have Estimated the cost of Civil, MEP and allied works required for completion of the apartments and

proportionate completion of internal & external works of the project as per speciflcations mentioned in agreements

of sale. Our estimated cost calculations are bassd on the drawings/plans made available to us for the project under

reference by the Developer / Consulatants. The Schedule of items and quantity required for the entire work as

calculated by Quantity Surveyor* appointed by Developer/Engineer, the assumption ofthe cost of material,labour and

other inputs made by developer,and the site inspection carried out by us to ascertain / confirm the above analysis
given to us.

3. We estimate Total estimated the Cost of completion of thc aforesaid project under reference at Rs. 740386569.00

(Total of Table A and B) at the time of Registration. The estimated Total Cost ofproject is with reference to thc Civil,

MEP and Allied works required for completion of the apartments and proportionate completion of internal & external

works,as per specifications mentioned in agreements of sale and for the purpose of the obtaining occupation

certificate / completion certificate for the Building(s) /Wing(s)/ Layout /Plotted Developmeht from the Chhatrapati
Sambhajinagar Municipal Corporation being the Planning Authority under whose jurisidiction the aforesaid project

is being implemented.

4.The Estimated Cost incured till date is calculated at Rs. 5188841.00 (Total of Table A and B).The amount of
Estimated Cost incurred is calculated on the basis of inout materials/services used and unit cost ofthese items.

5. The



proportionate Compljtion of internal & external works, as per specification menlioned in agreement of sale, of the
Project is estimated at Rs 735197728.00 (Total of Tab'e A and B)

6. I certify that the Cost of the Civil, l\ilEP and allied works the for the apartments and proportionate ate internal &
external works,as per specification mentioned in agreement of sale, of the aforesaid Project as completed on the date
of this certificate is as given in Table A and B below:

Table-A

Wing /Layout Plotted Development bearing Number :A1A2lNA

Sr. No. Particu lars Amount (ln Rs.)
1 Total Estimated Cost of the Building/Wing/Layout

Plotted Development as on date of Reqisiratibn is
98835072.00

2 Cost incurred as on date of certificate 741263.40

3 Work done in Percentaqe (as Percentaqe of the estimated cost) .75
4 Bqlqlrce Cost to be lncurred"(Based on Estimated Cost) 9B093809.00
5 Cost Incurred on the Add itiona l/Extra

Estimated Cost (Table-C)
items not inclu d ed in the 0

Building/ Wing

Building/ Wing /Layout

Plotted Development Number:A3A4/NA
Sr. No. Particulars

Total Estimated Cost of the Building/Wingi Layout
Plotted Development as on date of Reqislratibn is

98835072.00

2
Cost incurred as on daie of certificale 7 41263,00

3 Work done in Percentage (as Percentaoe of the estimated cost) .75
4 Balance Cost to be lncurred.*(Based on Estjmated Cost) 98093809.00
5 Cost lncurred on the Additional/Extra

Estimated Cost (Table-C)
items not included tn ine 0

Building/ Wing /Layoui Plotted Development bearing Number :AbA6/NA

Sr. No. Partic ulars Amount {ln Rs.}
1 Total Estimated Cost of the Buildlngiwing/Layout

Plotted Qevelopment as on date of Reqislratibn is
98835072.00

2 Cost incurred as on date of certificate 7 41263,00

3 [ork done in Percentaqe (as Percentaoe of the estimated cost) .75
4 Balance Cost to be Incurred**(Based on Estimated Cost) 98093809.00
5 Cost lncurred on the Add itiona l/Extra

Estlmated Cosi (Table-C)
items not inclu d ed in the 0

Plotted bearing Number :A7A8/NA

1 Total Estimated Cost of the Building/r'Ving/Layout
Plqlled Development as on date of Reqislratidn is

98835072.00

2 Cost incurred as on date of certificate 7 41263.00

3 Work done in Percentaqe (as Percentaqe of the estimated cost) .75
4 Balance Cost to be Incurred**(Based on Estimated Cost) 98093809.00
5 Cost Incurred on the Additional/Extra items not included in rne

Estimated Cost (Table-C)
0

tsuilding/ Wing /Layout Ploited Development bearing Number :A9A1O/NA

Particulars
Total Estimated Cost of the Building,^/Ving/Layout
Plotted Development as on date of Reqislratibn is

98835072.00

2
Cost incurred as on date of certificate 7 41263.00

3 Work done in Percentaqe (as Percentaqe ofihe estimated cost) .75

Eqlqnce Cost to be Incurred"*(Based on Estimated Cost) 98 093809.00



Sr'.:lto.'
5 Cost Incurred on the Add ition allExtra items no'i included in the

Estimated Cost (Table-C)
0

/LaVout Plotted Develooment bea Number :A11A'12lNA

sr,l,No. Particulars
1 Total Estimated Cost of the Building^iving/Layout

Plotted Development as on date of Reoistration is
98835072.00

2 Cost incurred as on date of certificate 7 41263.00

3 Work done in Percentaoe (as Percentaqe of the estimated cost) .75
4 Balance Cost to be Incurred'*(Based on Estimated Cost) 98093809.00
5 Cost lncurred on the Add itional/Extra items not included in the

Estimated Cost fiable-C)
0

Building/ Wing /Layout Plotted Development bearing Number :A13A14/NA

Sr. No,

1 Total Estimated Cost of the Building^/Vingi Layout
Plotted Development as on date of Reqistration is

98835072.00

2 Cost incurred as on date of certificate 741263.00

3 Work done in Percentaoe (as Percentaoe of the estimated cosi) .75
4 Balance Cost to be Incurred"*(Based on Estimated Cost) 98093809.00
5 Cost lncurred on the Add itiona l/Extra items not included in the

Estimated Cost (Table-C)
0



Table B

Internal

SURVE SAMARTH CHANDMKANT
Signature & Name (lN BLOCK LETTERS) with Stamp of Engineer

[Not Less than bachelor's DegreaHolder or equivalent as per Scction 2(u) of thc Act]

Local Authority llcense no. (if applicable)

Date of Certificate:

Agreed and Accepted by:

1-Y";
--6::of 

Promoter

Name: Unity Developers

Date:

1.The scope of work is to complete Registered Real Estate Pro.iect as per drawings approved from time to time and as
per specifications mentioned in agreement of sale.

2.(.) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor,whose
certificaie of In case of independent quantity surveyor being appointed by Developer, the name has to be mentioned

at the place marked (.) and in case quantity are being calculated by office of Engineer,the name of the person in the
office of Engineer, who is responsible for the quantity calculated should be mentioned at the place marked (.).

3.(.") Balance Cost to be incuned (4) may vary from Difference between Total estimated Cost (1) and Actual

Cost incurred (2) due to deviation in quantity required / escalation of cost etc. As this is an estimated cost, any
deviation in quantity required for development of the Real Estate Project will result in amendment of the cost
incurred / to be incurred.

4.All components of work with specifications are indicative and not exhaustive

s.Please specify if there are any deviations / qualifications. Example: Any deviations in input material used from

specifications in agreement of sale.

and External Development Works in respect of the Registered Phase

1 Total Estimated Cost of the BuildingA/Ving/Layout
Plotted Development as on date of Reqistration is

48541065.00

2 Cost incurred as on date of certificate 0
3 Work done in Percentaoe (as Dercentaoe of the estimated cost) 0

4 Balance Cost to be Incurred**(Based on Estimated Cost) 48541065.00

Cosi Incurred on the Add itional/Extra items not included in the
Estimated Cost (Tablc -C)

Yours Faithfully
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TABLE C

List of Extra/Additional/Deleted ltems considered in Cost.
(which were not part of the original Estimate of Total Cost)


