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Annexure B

FORM 2

lsee Regulation 3l

ENGINEER'S CERTIFICATE

(To be submitted ai the time of Registration of Ongoing Project and for withdrawal of Money from

Designated AccountProject Wse)
Date:

To,

Sahakar JV

Aurangabad, MAHARASHTRA,43l 001

Subject: Certiflcate of Cost Incurred for Development of PMAY U Tisgaon 225 B having MahaRERA Regisiration

Number P51500079996 (Only Applicable after project Registartion) being developed by SahakarJV

Sir,

l^r'Ve Surve Samarth Chandrakant have of Certifying Estimated Cost for PMAY U Tisgaon 225 B having

MahaRERA Registration Number P51500079996 (Only Applicable after projeci Registration, being developed by

Sahakar JV )

2.We have Estimated the cost of Civil, MEP and allied works required for completion of the apartments and

proportionate completion of internal & external works of the project as per specifications mentioned in agreements

of sale. Our estimated cost calculations are bassd on the drawings/plans made available to us for the project under

reference by the Developer / Consulatants. The Schedule of items and quantity required for the entire work as

calculated by Quantity Surveyof appointed by Developer/Engineer, the assumption ofthe cost of material,labour and

other inputs made by developer,and the site inspection carried out by us to ascertain / confirm the above analysis

grven to us.

3. We esiimate Total estimated the Cost of completion of thc aforesaid project under reference at Rs. 1030137571.00

(Total of Table A and B) at the time of Registraiion. The estimated Total Cost ofproject is with reference to thc Civil,

MEP and Allied works required for completion of ihe apartments and proportionate completion of iniernal & external

works,as per specifications mentioned in agreements of sale and for the purpose of the obtaining occupation

certificate / completion certiflcate for the Building(s) 
^/vlng(s)/ 

Layout /Plotted Development from the Chhatrapati

Sambhajinagar Municipal Corporation being the Planning Authority under whose jurisidiction the aforesaid project

is being implemented.

Cost incured till date is calculated at Rs. 50014964.70 (Total of Table A and B).The amount of

is calculated on the basis of input used and unit cost of these items
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proportionate Complition of internal & external works, as per specification mentioned in agreement of sale, of the
Project is estimated at Rs 980122606,30 (Total of Table A and B)

6. I certify that the Cost of the Civil, MEP and allied works the for the apartments and proportionate ate internal &
external works,as per specification mentioned in agreement of sale, of the aforesaid Project as completed on the date
of this certificate is as given in Table A and B below:

Table-A

Buildi

Building/ Win

Wrng /Layout Plotted bearing Number :A9-A1 0/NA
Sr. No. Particulars Amount (ln Rs.)

1 Total Estimated Cost of the Building/Wng/Layout
Plotted Development as on date of Reoistration is

93660980.00

2 Cost incurred as on date of certiflcate 6556268.60

3 Work done in Percentage (as Percentage of the estimated cost) 7.00
4 Balance Cost to be Incurred*"(Based on Estimated Cost) 87104711.40
5 Cost Incurred on the Additional/Extra items not included in the

Estimated Cost (Table-C)
0

Building/ Wing /Layout Plotted Development bearing Number :A1 '1-A12lNA

Sr. No. Particu lars Amount (ln Rs.)
1 Total Estimated Cost of the Building/Wng/Layout

Plotted Development as on date of Registration is
93660980.00

2 Cost incurred as on date of certlficate 1966881 .00

3 Work done in Percentage (as Percentage of the estimated cost) 2.10
4 Balance Cost to be Incurred*'(Based on Estimated Cost) 91694099.00

5 Cost Incurred on the Additional/Extra items not included in the
Esiimated Cost (Table-C)

c

Plotted Development bearing Number :A13-A14/NA
Sr, No, Particulars

1 Total Estimated Cost of the Bu ilding/VVing/Layout
Plotted Development as on date of Registration is

93660980.00

2 Cost incurred as on date of certificate 1966881.00

3 Work done in Percentage (as Percentage of the estimated cost) 2.10
4 Balance Cost to be Incurred**(Based on Estimated Cost) 91694099.00
5 Cost Incurred on the Additional/Extra items not included in the

Estimated Cost (Table-C)
0

Building/ Wing /Layout Plofted Development bearing Number :A15-A16/NA

Sr. No, Particulars Amount (ln Rs.)
Total Estimated Cost of the Building/Wng/Layout
Plotted Development as on date of Registration is

93660980.00

2 Cost incurred as on date of certificate 1966881 .00

3 Work done in Percentage (as Percentage of the estimated cost) 2.10
4 Balance Cost to be Incurred**(Based on Estimated Cost) 91694099.00

5 Cost Incurred on the Additional/Extra items nol included in the
Estimated Cost (Table-C)

Building/ Wi

3s-ili6

Plotted Development bearing N umber :A'l 7-A1 8/NA



Sr. No. Particulars
5 Cosi Incurred on the Additional/Extra items not included in the

Estimated Cost (Table-C)
0

Building/ Wing /Layout Plotted Development bearing Number :A1 9-A2o/NA

Sr. No. Particulars Amount (ln Rs.)

1 Total Estimated Cost of the Building/Wing/Layout
Plotted Development as on date of Registration is

93660980.00

2 Cost incurred as on date of certiftcate 7961 183.00

3 Work done in Percentaqe (as Percentaqe of the estimated cost) 8.50
4 Balance Cost to be Incurred**(Based on Estimated Cost) 85699797.00

5 Cost Incurred on the Additional/Extra items not included in the
Estimated Cost (Table-C)

0

Building/ Wing /Layout Plotted Development bearing Number:A1-A2INA
Sr. No. Particulars

1 Total Estimated Cost of the Bu ildingA/Ving/Layout
Plotted Development as on date of Registration is

93660980.00

2 Cost incurred as on date of certiflcate 6556268.60

3 Work done in Percentage (as Percentage of the estimated cost) 7.00
Balance Cost to be Incurred**(Based on Estimated Cost) 87 104711 .40

5 Cost lncurred on the Additional/Extra items not included in the
Esiimated Cost fTable-C)

0

Building/ Wing /Layout Plotted Development bearing Number :A3-A4/NA

Sr. No. Particulars Amount (ln Rs.)

1 Total Estimated Cosi of the Building/Wing/Layout
Plotted Development as on date of Registration is

93660980.00

2 Cosi incurred as on date of certificate 6556268.60

3 Work done in Perceniage (as Percentage of the estimated cost) 7 .OA

4 Balance Cost to be Incurred**(Based on Estimated Cost) 87104711.40

5 Cost Incurred on the Addltional/Extra items not included in the
Estimated Cost (Table-C)

0

Building/ Wing /Layout Plotted Development bearing Number:A5-A6/NA

Sr, No, Particulars Amount (ln Rs.)

1 Total Estimated Cost of the Building/VVing/Layout
Plotted Development as on date of Registration is

93660980.00

2 Cost incurred as on date of certificate 6556268.60

3 Work done in Percentage (as Percentage of the estimated cost) 7 .OO

Balance Cost to be Incurred**(Based on Estimated Cost) 87104711.40

5 Cost lncurred on the Additional/Extra items not included in the
Estimated Cost (Table-C)

0

Building/ Wng /Layout Plotted Development bearing Number :A7-A8/NA

Sr. No. Particulars Amount {ln Rs.}

1 Total Estimated Cost of the Building/Wing/Layout
Plotted DeveloDment as on date of Reqistration is

93660980.00

2 Cost incurred as on date of certificate 1966881 .00

3 Work done in Percentaqe (as Percentage of the estimated cost) 2.10

4 Balance Cost to be Incurred**(Based on Estimated Cost) 91694099.00

5 Cost Incurred on the Additional/Extra iiems not included in the
Estimated Cost (Table-C)

0



Table B

Internal and External Development Works in respect of the Registered Phase

1 Total Estimated Cost of the Building/Wing/Layout
Plotted Development as on date of Registration is

93527771.OO

Cost incurred as on date of certificate 0

3 Work done in Percentage (as percentage of the estimated cost) 0

Balance Cost to be Incurred.-(Based on Estimated Cost) 93527771 .O0

5 Cost lncurred on the Additional/Extra items not included in the
Estimated Cost (Tablc -C)

Yours Faithfully

I

l1>7
SURVE SAfuIARTH CHANDRAKANT

Signature & Name (lN BLOCK LETTERS) Engineer

[Noi Less than bachelor's Degree Holder or equivalent as per Scction 2(u) of thc Act]

Local Authority license no. (if applicable)

Date of Certificate:

Agreed and Accepted by:

<^Iu.-
Signature of Promoter

Name: Sahakar JV

Date:

1.The scope of work is to complete Registered Real Estate Prolect as per drawings approved from time to time and as

per specifications mentioned in agreement of sale.

2.(.) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor,whose

certiflcate of In case of independent quantity surveyor being appointed by Developer, the name has io be mentioned

at the place marked (.) and in case quantiiy are being calculated by offlce of Engineer,the name of the person in the

offlce of Engineer, who is responsible for the quantity calculated should be mentioned at the place marked (").

3.(**) Balance Cost to be incurred (4) may vary from Difference between Total estimated Cost (1) and Actual

Cost incurred (2) due to deviation in quantity required / escalation of cost etc. As this is an estimated cost, any

deviation in quantity required for development of the Real Estate Prolect will result in amendment of the cost

incurred / to be incurred.

4.All components of work with specifications are indicative and not exhaustive

5.Please speciry if there are any deviations / qualiflcations. Example: Any deviations in input material used from

specifications in agreement of sale.



TABLE C

List of Extra/Additional/Deleted ltems considered in Cost.
(which were noi part of the original Estimate of Total Cost)


