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                                                       Annexure B

FORM-2 
[See Regulation 3] 

ENGINEER'S CERTIFICATE 

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of 
Money from Designated Account Project Wise)

                                                                                                           Date: 15.04.2026             
To,

The M/s Adiyogi Constructions,

Chhatrapati Sambhajinagar

Subject: Certificate of Cost Incurred for Development of Aradhya Residency being 

developed by M/s Adiyogi Constructions

Sir.

1. I, Er. Abhay Subrao Patil have undertaken assignment of certifying Estimated Cost for 
Aradhya Residency being developed by M/s Adiyogi Constructions.

2. I have estimated the cost of Civil, MEP and allied works required for completion of the 
apartments and proportionate completion of internal & external works of the project as per 
specifications mentioned in agreement of sale. Our estimated cost calculations are based on 
the drawings/plans made available to us for the project under reference by the Developer I 
Consultants. The Schedule of items and quantity required for the entire work as calculated 
by Quantity Surveyor* appointed by Developer/Engineer, the assumption of the cost of 
material, labour and other inputs made by developer, and the site inspection carried out 
by us to ascertain / confirm the above analysis given to us.

3. I estimate Total Estimated Cost of completion of the aforesaid project under 
reference at Rs. 3,95,00,000/- (Total of Table A and B) at the time of 
Registration. The estimated total Cost of project is with reference to the Civil, MEP 
and Allied works required for completion of the apartments and proportionate 
completion of internal & external works, as per specifications mentioned in agreement 
of sale and for the purpose of obtaining occupation certificate / completion certificate for 
the Building from Chhatrapati Sambhajinagar, being the Planning Authority under 
whose jurisdiction the aforesaid project is being implemented.



 

4. The Estimated Cost Incurred till date is calculated at Rs. 96,25,000/- (Total of 
Table A and B). The amount of Estimated Cost Incurred is calculated on the basis of 
input materials /services used and unit cost of these items. 
 

5. The Balance Cost of Completion of the Civil, MEP and Allied works for completion of 
the apartments and proportionate completion of internal & external works, as per 
specifications mentioned in agreement of sale, of the Project is estimated at Rs. 
2,98,75,000/- (Total of Table A and 13). 

6. I certify that the Cost of the Civil, MEP and allied work for the apartments and 
proportionate internal & external works, as per specifications mentioned in agreement of 
sale, of the aforesaid Project as completed on the date of this certificate is as given in 'Fable 
A and 13 below: 

TABLE A 

Building /Wing / Layout / Plotted Development bearing Number or called (to be prepared 
separately for each Building /Wing / Layout /Plotted Development of the Real Estate 
Project) 

Sr. 
No. 

Particulars Amount (In Rs.) 

1 Total Estimated Cost of the Building/Wing/Layout Plotted 
Development as on date of Registration is 

3,70,00,000/- 

2 Cost incurred as on date of certificate 96,25,000/- 

3 Work done in Percentage (as Percentage of the estimated 
cost) 

26.01% 

4 Balance Cost to he Incurred** (Based on Estimated Cost) 2,73,75,000/- 

5 Cost Incurred on Additional/Extra items not included in 
the Estimated Cost (Table C) 

- 

 
TABLE B  

 
Internal & External Development Works in Respect of the Registered Phase 

 

Sr. 
No.

Particulars Amount (In Rs.) 

1 Total Estimated Cost of the Internal
 and External Development Works including 
amenities and Facilities in the layout as on date of 
Registration is 

25,00,000/- 

  



2 Cost incurred as on date of certificate - 

3 Work done in Percentage (as Percentage of the estimated 
cost) 

0% 

4 Balance Cost to he Incurred** (Based on Estimated Cost) 25,00,000/- 

5 Cost Incurred on Additional/Extra items not included in 
the Estimated Cost (Table C) 

- 

                                                                                                                    
 Yours Faithfully, 
 
 
 
 
Signature & Name:                                                                                                                                                                     
For Patil Abhay Subrao 
Local Authority license no. 
(LIC No : STATE/R/2024/APL/14924 
 

Agreed and Accepted by:                                                                     

 

Signature of Promoter  

Name: Amol Ashok Wagh (Partner of Adiyogi Construction) 

Date: 

Note: 

1. The scope of work is to complete Registered Real Estate Project as per drawings 

approved from time to time and as per specifications mentioned in agreement of 

sale. 

2. (*) Quantity survey can be done by office of Engineer or can be done by an 

independent Quantity Surveyor, whose certificate of quantity calculated can be 

relied upon by the Engineer. In case of independent quantity surveyor being 

appointed by Developer, the name has to be mentioned at the place marked (*) 

and in case quantity are being calculated by office of Engineer, the name of the 

person in the office of Engineer, who is responsible for the quantity calculated 

should he mentioned at the place marked (*). 



3. (**) Balance Cost to be incurred (4) may vary from Difference between Total 

estimated Cost (1) and Actual Cost incurred (2) due to deviation in quantity required 

I escalation of cost etc. As this is an estimated cost, any deviation in quantity 

required for development of the Real Estate Project will result in amendment of 

the cost incurred / to be incurred. 

5 All components of work with specifications are indicative and not exhaustive.  

6 Please specify if there are any deviations / qualifications. Example: Any deviations in 

input material used from specifications in agreement of sale. 

 

 

Table C  

List of Extra/Additionall Deleted Items considered in Cost 

(which were not part of the original Estimate of Total Cost)  

Sr. No. List of Extra/Additional / Deleted Items Amount (In 
Rs.) 

   

   

 
 

 

 
 

 
 
 


