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Annexure B

FORM-2
[See Regulation 3]
ENGINEER'S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of
Money from Designated Account — Project Wise)

Date: 17.07.2026
To,

The M/s Adiyogi Constructions,

Chhatrapati Sambhajinagar.

Subject: Certificate of Cost Incurred for Development of Aradhya Residency being
developed by M/s Adiyogi Constructions

Sir.

1. 1, Er. Abhay Subrao Patil have undertaken assignment of certifying Estimated Cost for
Aradhya Residency being developed by M/s Adiyogi Constructions.

2.1 have estimated the cost of Civil, MEP and allied works required for completion of the
apartments and proportionate completion of internal & external works of the project as per
specifications mentioned in agreement of sale. Our estimated cost calculations are based on
the drawings/plans made available to us for the project under reference by the Developer |
Consultants. The Schedule of items and quantity required for the entire work as calculated
by Quantity Surveyor* appointed by Developer/Engineer, the assumption of the cost of
material, labour and other inputs made by developer, and the site inspection carried out
by us to ascertain / confirm the above analysis given to us.

3.1 estimate Total Estimated Cost of completion of the aforesaid project under
reference at Rs. 3,95,00,000/- (Total of Table A and B) at the time of
Registration. The estimated total Cost of project is with reference to the Civil, MEP
and Allied works required for completion of the apartments and proportionate
completion of internal & external works, as per specifications mentioned in agreement
of sale and for the purpose of obtaining occupation certificate / completion certificate for
the Building from Chhatrapati Sambhajinagar, being the Planning Authority under
whose jurisdiction the aforesaid project is being implemented.

4. The Estimated Cost Incurred till date is calculated at Rs. 1,04,50,000/- (Total of
Table A and B). The amount of Estimated Cost Incurred is calculated on the basis of input
materials /services used and unit cost of these items.
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5. The Balance Cost of Completion of the Civil, MEP and Allied works for completion of
the apartments and proportionate completion of internal & external works, as per
specifications mentioned in agreement of sale, of the Project is estimated at Rs.
2,90,00,000/- (Total of Table A and 13).

6. | certify that the Cost of the Civil, MEP and allied work for the apartments and
proportionate internal & external works, as per specifications mentioned in agreement of
sale, of the aforesaid Project as completed on the date of this certificate is as given in 'Fable
A and 13 below:

TABLE A

Building /Wing / Layout / Plotted Development bearing Number or called (to be prepared
separately for each Building /Wing / Layout /Plotted Development of the Real Estate

Project)
Sr. Particulars Amount (In Rs.)
No.
1 Total Estimated Cost of the Building/Wing/Layout Plotted 3,70,00,000/-
Development as on date of Registration is
2 Cost incurred as on date of certificate 1,04,50,000/-
3 Work done in Percentage (as Percentage of the estimated 28.24%
cost)
4 Balance Cost to he Incurred** (Based on Estimated Cost) 2,65,00,000/-
5 Cost Incurred on Additional/Extra items not included in -
the Estimated Cost (Table —C)
TABLE B
Internal & External Development Works in Respect of the Registered Phase
Sr. Particulars Amount (In Rs.)
No.
1 Total Estimated Cost of the  Internal 25,00,000/-
and External Development Works including
amenities and Facilities in the layout as on date of
Registration is
2 Cost incurred as on date of certificate -
3 Work done in Percentage (as Percentage of the estimated 0%
cost)
4 Balance Cost to he Incurred** (Based on Estimated Cost) 25,00,000/-
5 Cost Incurred on Additional/Extra items not included in -
the Estimated Cost (Table —C)
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Yours Faithfully,
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For Abhiranjan Consultants
Er. Abhay Subrao Patil

Agreed and Accepted by:
Signature of Promoter
Name: Amol Ashok Wagh (Partner of Adiyogi Construction)

Date:17-07-
26

Note:

1. The scope of work is to complete Registered Real Estate Project as per drawings

approved from time to time and as per specifications mentioned in agreement of

sale.

2. (*) Quantity survey can be done by office of Engineer or can be done by an

independent Quantity Surveyor, whose certificate of quantity calculated can be

relied upon by the Engineer. In case of independent quantity surveyor being

appointed by Developer, the name has to be mentioned at the place marked (*)

and in case quantity are being calculated by office of Engineer, the name of the

person in the office of Engineer, who is responsible for the quantity calculated

should he mentioned at the place marked (*).

3. (**) Balance Cost to be incurred (4) may vary from Difference between Total

estimated Cost (1) and Actual Cost incurred (2) due to deviation in quantity required

| escalation of cost etc. As this is an estimated cost, any deviation in quantity

required for development of the Real Estate Project will result in amendment of

the cost incurred / to be incurred.

5 All components of work with specifications are indicative and not exhaustive.



6 Please specify if there are any deviations / qualifications. Example: Any deviations in

input material used from specifications in agreement of sale.

Table C
List of Extra/Additionall Deleted Items considered in Cost

(which were not part of the original Estimate of Total Cost)

Sr. No. List of Extra/Additional / Deleted Items Amount (In
Rs.)
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