
BEFORE THE

MAHARASHTRA REAL ESTATE REGULATORY AUTHORITY

MUMBAI

1. COMPLAINT NO: CC001000000000065
Ujwala Yewale

2. COMPLAINT NO: CC001000000000064

Samfu Pradhan
Compiainants

Versus

M/s. ShreePrakash Creative Buildcon J.V.
MahaRERA Regn. No. P51600007163 Respondent

Corum:
Shri. Gautam Chatterjee, Chairperson, MahaRERA

Complainant no. 1 was represented by Mr. Sudhir Yewale, Authorised representative.
Compiainant no. 2 did not appear.
Respondent was represented by Mr. Mrunal B. Pandya, Adv.

Order

Augtst 29,2018

1. The Complainzmts have purchased apartments in the Respondenf s project'Le Regalia

Phase II BLDG E AND F' sihlated at Nashik via registered agreements for sale. The

Complainants alleged that the date of possession as stipulated by the said agreements

is long over and the respondent has failed to hand over the possession till date.

Therefore, they prayed that the Respondent be directed to pay them interest for the

delay in han.-iing over possession.

2. In Complaint no: CC001000000000032, MahaRERA has already decided the reasonable

date for handing over possession as June 30, 2018.

3. In view of the above facts, the Respondent is liable to pay interest to the Complainants

from |uly 1,,2018 nll the actual date of possessiory on the entire amount paid by the

Complainants to the Respondent. The said interest shall be at the rate as prescribed



under Rule 18 of the Maharashtra Real Estate (Regulation and Development)

(Registration of Real Estate Projects, Registuation of Real Estate Agents, Rate of Interest

and Disclosures on Website) Rules, 2017.

4. Consequmtly, the matters are hereby disposed of.

Chatterjee)
MahaRERA

2/2


