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(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from

Designated Account-Project wise) 
Date: 15.10.2024

To,
Mr. Girish Sudhakar Thakur
1,001, Gold Craft Society
Ghodbandar Road,
Hiranandani Estate,
Thane-400607.

Subject Certificate of Cost Incurred for Development of "Shree Gaianan Industrial Layout"having

MahaRERA Registration Number: P51600010412being developed by Girish Sudhakar

Thakur.
Sir,
1. I Sopan Krishna Pardeshi have undertaken assignment of certifying Estimated

Costfor"Shree Gaianan Industrial Layout" having MahaRERA Registration Number:

P51600010412being developed by Girish Sudhakar Thakur.

2. We have estimated the cost of civil. MEP and allied works required for completion ofthe

apartments and proportionate completion of internal & external works of the project as

per specifications mentioned in agreement of sale.our estimated cost calculations are

based on the drawings/plans made available to us for the project under reference by the

Developer / consultants.The schedule of items and quantity required for the entire work

as calculated by Quantity Surveyor* appointed by Developer/Engineer, the assumption

of the cost of material, labour and other inputs made by developer, and the site

inspection carried out by us to ascertatn / confirm the above analysis given to us.

3, We estimate Total Estimated Cost of completion of the aforesaid project under reference

at Rs. 1,50,00,000/- (Total of Table A and B)at the time of Registration. The estimated

total cost of project is with reference to the Civil, MEP and allied works required for
completion of the apartments and proportionate completion of internal & external works,
as per specifications mentioned in agreement of sale and for the purpose of obtaining
occupation certificate/completion certificate for the building(S) / Wing(S) / Layout /
Plotted Development from the Nashik Metropolitan Region Development Authority
being the planning authority under whose jurisdiction the aforesaid project is being
implemented.

The estimated Cost Incurred nlL 21.12.2017 is calculated at Rs.1,43,51,,083/- (Total of
Table A and B). The amount of Estimated Cost Incurred is calculated on the basis of
input materials / services used and unit cost of these items.
The Balance cost of Completion of the Civil, MEP and Atlied works for completion of the
apartments and proportionate completion of internal& external works, as per
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specifications mentioned in agreement of sale, of the project is estimated at Rs.6,48,917 /-
(Total of Table A and B).

6. I certify that the cost of the for the apartment and

proportionate internal & external works, as per specifications mentioned in agreement of

sale, of aforesaid Project as completed on the date of this certificate is as given in Table A
and B Below:

Table A

Building/Wing/Layout/Plotted Development bearing Number or called Shree Gajanan Industrial
Layout

Table B

Internal & External Development Works [n Respect of the Registered Phase

Agreed and Accepted by:
For, Gajanan Developers

signature or promoter I sllREE 0"6{&EVEL0PERS
Name: Gtuish Sudhakar Thakur \y/.
Designation: Proprietor iirisll S. Tharur
Date415.10.2024 Proorietor

Place: Thane

Note:
1' The scope of work is to complete Registered Real Estate Project as per Drawings approved from
time to time and as per specifications mentioned in agreement of sale.

Sro No。 Particulars Amounts (In Rs.)

1 Total Estimated cost of the
building/wing/Layout/Plotted Developments as on
2't.12.2017

Rs.1′ 50′00′ 000.00/―

2 Cost incurred as on 21,.12.2017 Rs.1′ 43′51′083.00/―

3 Work done in percentage (as percentage of the estimated
cost)

95.67%

4 Balance Cost to be Incurred**(BasedOn Estimated Cost) Rs.6′ 48′917.00/―

5 Cost incurred on additional / Exha Itemsnot included in
the Estimated Cost (Table-C)

NA

Sr.No. Particulars Amounts (In Rs.)

Total Estimated cost of the Intemal and External
Development works including amenities and facilities in the
layout

2 Cost incurred
3 Work done in percentage (as percentage of the estimated

cost)
4 Balance Cost to be Incurred (Based On Estimated Cost)
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2. (-)Quantity suNey can be done by office of engineer or can be done by an independent Quantity
Su*eyor, w'hose Certificate of quantity calculated can be relied upon by the Engineer. In case of

independent quantity surveyor being appointed by Developer, the name has to be mentioned at the

place marked(1)and in case quantity are being calculated by the Engineer, the name of the person in

ihe office of Engineer, who is responsible for the quantity calculated should be mentioned at the place

marked(*).
3. (**)Balance Cost to be incurred (4) may vary from Difference between Total estimated Cost (1) and

Actual Cost incurred (2) due to deviation in quantity required / escalation of cost etc. As this is an

estimated cosL any deviation in quantity required for development of the Real Estate Project will result
in amendment of the cost incurred/ to be incurred.
4. All components of work with specifications are indicative are not exhaustive.
5. Please specify if there are any deviations / qualifications. Example: Any deviations in input material
used from specification in agreement of sale.

Table C
List of Extra/ Additiona/ Deleted Items considered in cost

were not of the estimated of Total
Sr No. List of Extra/ AdditionaV Deleted items Amount (In Rs.)

Not Applicable


