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ENGINEER'S CERTIFICATE

Date:31.03.2018

To,
Shree Builders & Contractor,
Dsouza Colony, College Road,
Nashik-422005.

Subject: Certificate of Cost lncurred for Development of Shree Ravi Residencv for Construction of

building situated on the Plot bearing 02+03, S.No. 308/4(P), Pathardi Shiwar, Nashik demarcated by

its boundaries Remaining 7.50 mtr. wide road to the North, AdiS.No.308/8 to the South, Plot No. 1

to the East & Plot No.4 to the West of Division Pathardishiwar, Taluka - Nashik, District - Nashik PIN

422010 admeasurin g 2375.99 sq.mts. area being developed by Shree Builders & Contractor. Ref:

MahaRERA Registration Number P51600010553

Sir,

l, Ravindra Sudam Patil have undertaken assignment of certifying Estimated Cost for the

Subject Real Estate Project proposed to be registered under Maha RERA, being building

situated on the Plot bearing 02+03. S.No. 308/4(P). Pathardi Shiwar, Nashik, Taluka - Nashik,

District - Nashik, PIN 422010 admeasuring 440.00 sq.mts. area being developed by Shree

Builders & Contractor.

1. Following technical professionals are appointed by Owner/Promoter: -

(i) Er. Ravindra Sudam Patilas Licensed Engineer

(ii) Strucon Designers Pvt. Ltd. as Structural Consultant

(iii) Er. SwapnilWagh as Site Supervisor

2. We have estimated the cost of the completion to obtain Occupation Certificate/ Completion

Certificate, of the Civil, MEP and Allied works, of the Building(s) of the project. Our estimated cost

calculations are based on the Drawings/plans made available to us for the project under reference by

the Developer and Consultants and the Schedule of items and quantity for the entire work as

calculated by quantity surveyor appointed by Developer/Engineer, and the assumption of the cost of

material, labour and other inputs made by developer, and the site inspection carried out by us.



3. We estimate Total Estimated Cost of completion of the building(s) of the aforesaid project under

reference as Rs. 1,48,00.000/- (Total of Table A and B). The estimated Total Cost of project is with

reference to the Civil, MEP and allied works required to be completed for the purpose of obtaining

occupation certificate / completion certificate for the building(s) from the Nashik Municipal

Corporation being the Planning Authority under whose jurisdiction the aforesaid project is being

implemented.

4. The Estimated Cost lncurred till date is calculated at Rs. 13277702/.-(Total of Table A and B). The

amount of Estimated Cost lncurred is calculated on the base of amount of Total Estimated Cost.

5. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the subject

project to obtain Occupation Certificate / Completion Certificate from Nashik Municipal Corporation

(planning Authority) is estimated at Rs. 3587.59U:(Total of Table A and B).

6. I certify that the Cost of the Civil, M EP and allied work for the aforesaid Project as completed on the

date of this certificate is as given in Table A and B below :

TABTE A

Building called Pandav EnJave

Sr. No
(1)

Particulars

l2l
Amounts

(3)
1. Total Estimated cost of the as on 31/08 /2017 date of Registration

Rs. 12800000

2 Cost incurred as on 31.03.2018 Rs. 10245100

3 Work done in Percentage (as Percentage of the estimated cost ) 80.04

4 Balance Cost to be lncurred (Based on Estimated Cost) Rs. 2554900

5 Cost lncurred on Additional /Extra ltems as on 31.03.2018_not

included in the Estimated Cost (Annexure A)
Rs. -



TABLE B

(to be prepared for the entire registered phase of the Real Estate project)

Sr. No.
(1)

Particulars
(2)

Amounts
(3)

1. Total Estimated cost of the lnternal and External

Works including amenities and Facilities in the

3L/0812017 Date of Registration

Development

layout as on Rs.2000000

2 Cost incurred as on 31.03.2018 Rs. 3032602

3 Work done in Percentage (as Percentage of the estimated cost). 151.63

4 Balance Cost to be lncurred (Based on Estimated Cost). Rs. 0

5 Cost lncurred on Additional /Extra ltems as on 31.03.2018 not

included in the Estimated Cost (Annexure A).
Rs. 1032602

Yours Faithfully,,w
RAVINDRA S. PATIL

Engineer
(Reg.No. 341) '

Signature of Engineer.

Agreed & Accepted by:

Signature of Promoter

Name: ShriSanjay Patil

Date: ,31-113.2018

Note:

1. The scope of work is to complete Registered Real Estate Project as per drawings approved
from time to time as per specifications mentioned in the Agreement to sale.

2. (*) Quantity Survey can be done by the office of Engineer or can be done by an

independent Quantity Surveyor, who's Certificate of Quantity Calculated, can be relied up

on by Engineer. ln case of independent quantity surveyor being appointed by Developer,

the name \as to be mentioned at the place marked (*) & in case qlantity are being
calculated by office of Engineer, the name of person in the office of Engineer, who is

responsible for the quantity calculated should be mentioned at the place marked (*).



3. (**) Balance Cost to be incurred (a) may vary from difference between Total Estimated
Cost (1) & actual Cost incurred (2) due to deviation in quantity required / escalation of
cost etc. As this is an Estimated Cost any deviation quantity required for the Development
of Real Estate Project will result in an amendment of the cost incurred /to be incurred.

4. All components of work with specifications are indicative & not exhaustive

5. Please specify if there are any deviations / qualifications. Example: Any deviation in input
material used from specifications in Agreement of Sale.

TABLE _ C

List of Extra /Additional / Deleted ltems considered in the Cost

(Which were not parts of the original Estimate of Total Cost)

S. No. List of Extra / Additional / Deleted ltems Amount (in Rs.)
1..

2.


