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ENGINEER'S CERTIFICATE

Date : 15/01/2025
To,
K B ROHAMARE HSG. PVT. LTD.,
24-25, VITTHAL CHARANI APARTMENT
OPP BIG BAZZAR, COLLEGE ROAD,
Nashik 422 005.

Subject : Certificate of Cost Incurred for Development of “Manomay Nature's
Paradize”, 13 building(s), 3 open spaces / 6 Wings (MahaRERA Registration Number
P51600014658) situated on the Plot bearing Gat no. 553A/ 554A, & Final Plot no. 1 to
54, Amenity plot no. 55 & Open Spaces A,B,C,D at Pimpri Saddruddin Tal. Igatpuri,

Dist. Nashik demarcated by its boundaries

(latitude 19°40'40.62'N and longitude 73°34'51.52"E) .

Boundaries

To the North : Adj. Gat no. 550,

To the South : Gat no. 553/A & Gat no. 554/A

To the East : Gat no. 551(P) & Gat no. 552(P),

To the West : Gat no. 543,Gat no. 547, Gat no. 548 & 30.m wide road,

Of Village Pimpri Saddruddin Tal. Igatpuri, Dist. Nashik, Pin — 422 403, admeasuring
13922.78 sq mirs. area being developed by K B ROHAMARE HSG. PVT. LTD.

Ref MahaRERA Registration Number P51600014658



Sir,

|, Er. AMIT MADHUKAR SANAP have undertaken assignment of certifying Estimated
Cost for the Subject Real Estate Project proposed to be registered under
MahaRERA, being Manomay Nature’s Paradize Buidling(s) 05 number, Open spaces
3 number, 4 Wing(s) situated on the plot bearing Gat no. 553/A& 554/A, at Pimpri
Saddruddin Tal. Igatpuri, Dist. Nashik admeasuring 13922.78 sq.mts. area being
developed by K B ROHAMARE HSG. PVT. LTD

Following technical professionals are appointed by Owner / Promoter —

(i) Mr. Dhiraj Walunj & Mrs. Sheetal Walunj as L.S./ Architect ;
(i1) Shri. Yogin Kulkarni as Structural Consultant
(iii) Shri. Deepak Mistry as MEP Consultant

(iv)Shri. Babasaheb Thorat as Office Engineer

2. We have estimated the cost of the completion to obtain Occupation
Certificate/ Completion Certificate, of the Civil and Allied works, of the
Building(s) of the project. Our estimated cost calculations are based on the
Drawings/plans made available to us for the project under reference by
the Developer and Consultants and the Schedule of items and quantity for
the entire work as calculated by Office Engineer Mr. Babasaheb Thorat
quantity surveyor* appointed by Developer/Engineer, and the assumption
of the cost of material, labour and other inputs made by developer, and

the site inspection carried out by us.

3. We estimate Total Estimated Cost of completion of the building(s) of
the aforesaid phase of the project under reference as Rs. 7,24,02,315/- (In
words: Rupees Seven Crore Twenty Four Lakh Two Thousand Three Hundred
& Fifteen Only) (Total of Table A.1.1+ A.2.1+ A.3.1+ A4.1+ A5.1+A.6.1 and
B.1). The estimated Total Cost of project is with reference to the Civil and
allied works required to be completed for the purpose of obtaining
occupation certificate / completion certificate for the building(s) from the
Town Planning office of Nashik District being the Planning Authority under
whose jurisdiction the aforesaid project is being implemented.

4. The Estimated Cost Incurred fill date is calculated at Rs. 6,20,04,330/-
(In words: Rupees Six Corrore Twenty Lakh Four Thousand Three Hundred &
Thirty Only) (Total of Table A.1.2 + A2.2 + A3.2+ A4.2+ A5.2+A.6.2 and



B.2). The amount of Estimated Cost Incurred is calculated on the base of

amount of Total Estimated Cost.

5. The Balance cost of Completion of the Civil, MEP and Allied works of
the Building(s) of the subject project to obtain Occupation Certificate /
Completion Certificate from Nashik Regional Town Planning (planning
Authority) is estimated at Rs. 1,03,97,985/- (In words: Rupees One Crore
Three Lakhs Ninety Seven Thousand Nine Hundred & Eighty Five Only) (Total
of Table A.1.4+ A2.4+ A3.4+ A4.4+ A54+A.6.4and B.4).

| certify that the Cost of the Civil, MEP and allied work for the aforesaid
Project as completed on the date of this certificate is as given in Table A
and B below :

Table A1
Building : Lily Studio Apartment
(Located at Plot no. 12 Wing A+B+C)

(to be prepared separately for each Building /Wing of the Real

Estate Project)

Sr. Particulars Amounts

No

1 | Total Estimated cost of the building as on 29/05/2019 | Rs.3,69,58,310/-
date of Registration is

2 | Costincurred as on 31/12/2024 Rs.3,24,34,842/-
(based on the Estimated cost )

3 | Work done in Percentage 87.76%
(as Percentage of the estimated cost )

4 | Balance Cost to be Incurred Rs.45,23,468/-
(Based on Estimated Cost)

5 | Cost Incurred on Additional /Extra Items as on NIL

31/12/2024 not included in the Estimated Cost

(Annexure A)




Table A.2
Building : Lily Studio Apartment
(Located at Plot no. 12 Wing D)

(to be prepared separately for each Building /Wing of the Real

Estate Project)

31/12/2024 not included in the Estimated Cost

(Annexure A)

Sr. Particulars Amounts

No

1 | Total Estimated cost of the building as on 29/05/2019 | Rs.1,23,50,100/-
date of Registration is

2 | Costincurred as on 31/12/2024 Rs.1,12,47,585/-
(based on the Estimated cost )

3 | Work done in Percentage 91.07%
(as Percentage of the estimated cost )

4 | Balance Cost to be Incurred Rs.11,02,515/-
(Based on Estimated Cost)

5 | Cost Incurred on Additional /Extra Items as on NIL

Table A.3
Building : Daffodil Row Bunglows
(Located at Plot no. 37 to 42)

(to be prepared separately for each Building /Wing of the Real

Estate Project)

Sr. Particulars Amounts

No

1 Total Estimated cost of the building as on 05/12/2017 | Rs.43,27,800/-
date of Registration is

2 | Costincurred as on 31/12/2024 Rs.43,27,800/-
(based on the Estimated cost )

3 | Work done in Percentage 100.00%
(as Percentage of the estimated cost )

4 | Balance Cost to be Incurred NIL
(Based on Estimated Cost)

5 | Cost Incurred on Additional /Extra Items as on NIL

31/12/2024 not included in the Estimated Cost

(Annexure A)




Table A.4
Building : Daffodil Row Bunglows
(Located at Plot no. 43 to 48)

(to be prepared separately for each Building /Wing of the Real

Estate Project)

31/12/2024 not included in the Estimated Cost

(Annexure A)

Sr. Particulars Amounts

No

1 Total Estimated cost of the building as on 05/12/2017 | Rs.41,30,000/-
date of Registration is

2 | Costincurred as on 31/12/2024 Rs.41,30,000/-
(based on the Estimated cost )

3 | Work done in Percentage 100.00%
(as Percentage of the estimated cost )

4 | Balance Cost to be Incurred NIL
(Based on Estimated Cost)

5 | Cost Incurred on Additional /Extra Items as on NIL

Table A.5
Building : Daffodil Row Bunglows
(Located at Plot no. 49 to 54)

(to be prepared separately for each Building /Wing of the Real

Estate Project)

Sr. Particulars Amounts

No

1 Total Estimated cost of the building as on 05/12/2017 | Rs.41,12,000/-
date of Registration is

2 | Costincurred as on 31/12/2024 Rs.22,30,320/-
(based on the Estimated cost )

3 | Work done in Percentage 54.23%
(as Percentage of the estimated cost )

4 | Balance Cost to be Incurred Rs.18,81,680/-
(Based on Estimated Cost)

5 | Cost Incurred on Additional /Extra Items as on NIL

31/12/2024 not included in the Estimated Cost

(Annexure A)




Table A.6
Building : Aster Row Bunglows
(Located at Plot no. 31 to 36)

(to be prepared separately for each Building /Wing of the Real

Estate Project)

Sr. Particulars Amounts

No

1 Total Estimated cost of the building as on 05/12/2017 | Rs.40,89,400/-
date of Registration is

2 Costincurred as on 31/12/2024 Rs.23,81,361/-
(based on the Estimated cost )

3 | Work done in Percentage 58.23%
(as Percentage of the estimated cost )

4 | Balance Cost to be Incurred Rs.17,08,039/-
(Based on Estimated Cost)

5 | Cost Incurred on Additional /Extra Items as on NIL

31/12/2024 not included in the Estimated  Cost

(Annexure A)




Table B

(to be prepared for the entire registered phase of the Real Estate

Project)

Sr. Particulars Amounts

No

1 Total Estimated cost of the Internal  and External Rs. 64,34,705/-
Development Works including amenities and
Facilities in the layout as on 05/02/2017

2 Costincurred as on 31/12/2024 Rs. 52,52,422/-
(based on the Estimated cost )

3 Work done in Percentage 81.62%
(as Percentage of the estimated cost )

4 Balance Cost to be Incurred(Based on Estimated Rs. 11,82,283/-
Cost)

5 Cost Incurred on Additional /Extra Items as on NIL
31/12/2024 not included in the Estimated Cost
(Annexure A)

Amit
Madhukar
Sanap

Yours Faithfully

Digitally signed by
Amit Madhukar Sanap
Date: 2025.01.22
15:26:54 +05'30'

Signature of Engineer

Er. Amit. M. Sanap

(License No. AM0992405)

Digitally signed by

Amit Ramesh Amit Ramesh

Rohamare

Rohamare  pate:2025.01.24

10:40:26 +05'30'

Agreed and Accepted by:

For, K B Rohamare Housing Pvt. Ltd.
CIN: U45202MH2010PTC203998

Name: Amit Ramesh Rohmare

Designation: Director
Date: 15.01.2025



*Note-

1. The scope of work is to complete entire Real Estate Project as per
drawings approved from time to time so as to obtain Occupation
Certificate/Completion Certificate.

2. (*) Quantity survey can be done by office of Engineer or can be done by
an independent Quantity Surveyor, whose certificate of quantity calculated
can be relied upon by the Engineer. In case of independent quantity
surveyor being appointed by Developer, the name has to be mentioned at
the place marked (*) and in case quantity are being calculated by office of
Engineer, the name of the person in the office of Engineer, who is responsible
for the quantity calculated should be mentioned at the place marked  (*).

3. The estimated cost includes all labour, material, equipment and
machinery required to carry out entire work.

4. As this is an estimated cost, any deviation in quantity required for
development of the Real Estate Project will result in amendment of the cost
incurred / to be incurred.

5. All components of work with specifications are indicative and not
exhaustive.

Annexure A
List of Extra/Additional ltems executed with Cost

(which were not part of the original Estimate of Total Cost)

Sr.No. List of Extra/ Additional/ Deleted items Amount (In Rs.)
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