
Annexure - B 

FORM-2 

(See Regulation 3) 

ENGINEER' S CERTIFICATE, 

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money 

from Designated Account — Project Wise) 

Date 11/04/2023 

To, 

VIVA HIGHWAYS LIMITED 

S. No 113/2 3rd Floor, Ashoka Business Enclave, 

Wadala Road, Nashik — 4220010 

Subject: Certificate of Cost Incurred for Development of Project Atharva Heights having 

MahaRERA Registration Number P51600015843 being developed by Viva Highways 

Limited 

Sir, 

1. We have undertaken assignment of certifying Estimated Cost for Project Atharva Heights 

having MahaRERA Registration Number P51600015843 being developed by Viva 

Highways Limited. 

2. We have estimated the cost of Civil, MEP and allied works required for completion of the 

apartments and proportionate completion of internal & external works of the project as per 

specifications mentioned in agreement of sale. Our estimated cost calculations arc based on 

the drawings! Plans made available to us for the project under reference by the Developer / 

Consultants. The Schedule of items and quantity required for the entire work as calculated by 

Sushant Gorwadkar Quantity Surveyor*  appointed by Developer/Engineer. The assumption 

of the cost of material, labour and other inputs made by developer and the site inspection 

carried out by us to ascertainlconfirm the above analysis given to us. 

3. We estimate Total estimated Cost of completion of the aforesaid project under reference at 

Rs. 32,29,48,726/- (Total of Table A and B) at the time of Registration. The estimated Total 

Cost of project is with reference to the Civil, MEP and Allied works required for completion 

of the apartments and proportionate completion of internal & external works, as per 

specifications mentioned in agreement of sale and for the purpose of obtaining occupation 



certificate / completion certificate for the Building(s) / Wing(s) r Layut /Plotted 

Development from the Nashik Municipal Corporation being the Planning Authority under 

whose jurisdiction the aforesaid project is being implemented. 

4. The Estimated Cost incurred till date is calculated at Rs 20,53,95,389 (Total of Table A 

and B). The amount of Estimated Cost incurred as calculated on the bais of input 

materials/services used and unit cost of these items. I 

5. The Balance Cost of Completion of the Civil, MEP and Allied works for compIetion of the 

apartment and proportionate completion of internal & external works, as per s ecifications 

mentioned in agreement of sale, of the Project is estimated at Rs. 11,75,53,33 I- (Total of 

Table A and B) 

6. I certify that the Cost of the Civil, MEP and allied work for the aprtment and 

proportionate internal & external works, as per specifications mentioned in ageement for 

sale, of the aforesaid Project as completed on the date of this certificate is as gi'en in Table 

A and B below:
I 

TABLE A 

Building/Wing/Layout/Plotted Development bearing Number S.No 11/l/lA/1/3 plot No 15/1 

or called Wing A+B (to be prepared separately for each building /Wing / layout /Plotted 

Development of the Real Estate project) 

Sr. No Particulars Amount (In Rs.) 

1.  Total Estimated Cost of the Building/Wing / Layout! 

Plotted Development as on date of Registration is 

Rs 32,29,48,726 

2.  Cost incurred as on date of certificate Rs 20,5 ,95,389 

3.  Work done in Percentage (as Percentage of the estimated 

Cost) 
63.60% 

4.  Balance Cost to be Incurred**  (Based on Estimated Cost) Rs 11,75,53,336 

5.  Cost Incurred on additional/Extra items not included in the 

Estimated Cost (Table -C) 

N/A 



TABLE B 

Internal & external Development Works in Respect of the Registered Phase 

Sr. No Particulars Amount (In Rs.) 

1.  Total Estimated Cost of the Internal and External 

Development Works including amenities and facilities in 

the layout as on the date of Registration is 

SAME AS ABOVE 

2.  Cost incurred as on date of certificate SAME AS ABOVE 

3.  Work done in Percentage (as Percentage of the estimated 

Cost) 

SAME AS ABOVE 

4.  Balance Cost to be Incurred**  (Based on Estimated Cost) SAME AS ABOVE 

5.  Cost Incurred on additional/Extra items not included in the 

Estimated Cost (Table -C) 

SAME AS ABOVE 

Yours Faithfully, 

Name: Su&tht Gorwadkar 

Site Engineer 

License no.(if any): NA 

Phone no: +9 19890608500 

Agreed and Accepted by. 

For VIVA HIGHWAYS LIMITED 

Name : Anup S Katariya 

Date: 

Note: 

1. The scope of work is to complete Registered Real Estate Project as per drawings approved 

from time to time and as per specifications mentioned in agreement of sale. 

2. (+) Quantity survey can be done by office of Engineer or can be done by an independent 

Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the 



Engineer. In case of independent quantity surveyor being appointed by Developr, the name 

has to be mentioned at the place marked (*) and in case quantity are being calculated by 

office of Engineer. The name of the person in the office of Engineer, who is responsible for 

the quantity calculated, should be mentioned at the place marked (*) 

3. ('a)  Balance Cost to be incurred 14) may vary from Difference between Tot1 estimated 

Cost (1) and Actual Cost incurred (2) due to deviation in quantity required / escalation of cost 

etc. As this is an estimated cost- any deviation in quantity required for development of the 

Real Estate Project will result in amendment of the cost incurred Ito be incurred. 

4. All components of work with specifications are indicative and not exhaustive. 

5. Please specify if there are any deviations I qualifications. Example: Any deviations in input 

material used from specifications in agreement of sale. 

Table C 

List of Extra/Additional! Deleted Items considered in Cost 

(which were not part of the original Estimate of Total Cost) 

List of Extra/Additional/Deleted Items Sr.No. 

1.  

2.  

 

Amount (In 
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