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6. I certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as completed on the date of
this certificate is as given in Table A and B below:

3. We estimate Total Estimated Cost of completion of the building(s) of the aforesaid project under reference as
Rs. 99,29,1701- (Total of Table A and B). The estimated Total Cost of project is with reference to the Civil,
MEP and allied works required to be completed for the purpose of obtaining occupation certificate / completion
certificate for the building(s) from the Nasik Municipal Corporation being the Planning Authority under whose
jurisdiction the aforesaid project is being implemented.

4. The Cost Incurred till date is calculated at Rs. 99,29,1701- (Total of Table A and B). The amount of Cost Jt
Incurred is calculated on the base of amount of Total Cost.

. '
5. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the subject project to
obtain Occupation Certificate / Completion Certificate from Nasik Municipal Corporation (planning Authority)
is estimated at Rs. 01- (Total of Table A and B).

2. We have estimated the cost of the completion to obtain Occupation Certificatel Completion Certificate, of the
Civil, MEP and Allied works, of the Building(s) of the project. Our estimated cost calculations are based on the
Drawings/plansmade available to us for the project under reference by the Developer and Consultants and the
Schedule of items and quantity for the entire work as calculated by Engg. Jayesh Batavia quantity Surveyor*
appointed by Developer/Engineer, and the assumption of the cost of material, labour and other inputs made by
developer, and the site inspection carried out by us.

(i) MIs IShri/Smt Ravi Amrutkar as L.S. / Architect;
(ii) M/s IShri/Smt Engg. Jayesh Batavia as Structural Consultant
(iii) M/s /Shri/Smt as MEP Consultant
(iv) M/s IShri/Smt as Quantity Surveyor *

Sir,
1/ We Engg. Jayesh Batavia have undertaken assignment of certifying Estimated Cost for the Subject Real
Estate Project proposed to be registered under MahaRERA, being ShreeRajViharApartment Building(s)/
Wing(s) of the Phase situated on the plot bearing C.N. No./CTS No.lSurvey No.1Final Plot No 104 Sr. No.
417/3A of Division Nasik Village Nasik Taluka Nasik District Nasik PIN 422003 admeasuring 320 sq.mts. area
being developed by Mr. RahulBhaskarraoThakare& LateMr. AjayAbajiChavanthrough SmtManishaAjayChavan.
1. Following technical professionals are appointed by Owner / Promoter:-

To,
The Mr. Rahul Bhaskarrao Thakare & Mr. Ajay Abaji Chavan
Address: - Swami Vivekanand Nagar, Nr. Water Tank,

Opp. to Irrigation Colony, Makhmalabad,
Panchvati, Nashik - 422003.

Subject: Certificate of Cost Incurred for Development of ShreeRajViharApartment for Construction of 01
building(s)/Wing(s) of the Phase ( MahaRERA Registration Number) situated on the Plot bearing C.N. No.lCTS
No.lSurvey No.1Final Plot N0104 Sr. No. 417/3A demarcated by its boundaries (latitude and longitude of the
end points) 12 Mtr Road to the North Plot No. 105 to the South Open Space to the East Plot No. 103 to the
West of Division Nasik Village Nasik Taluka Nasik District Nasik PIN 422003 admeasuring 320 sq.mts. area
being developed by Mr. RahulBhaskarraoThakare& LateMr. AjayAbajiChavanthrough SmtManishaAjayChavan.
Ref: MahaRERA Registration Number P51600017066

FORM-2
[See Regulation 3]

ENGINEER'S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account- Projectwise)

REFNO: Misc/J.412
DATE:15.1.20

Email-batavia.asso@rediffmail.com

JAYESH BATAVIA
STRUCTURAL CONSULTANTS

CHARTERED ENGINEER,VALUERS



Flat No-2, TRIVIKRAM SOCIETY, BEHIND KUTEEYEHOSPITAL, TlDKECOLONY, NASHIK-422002. TEL-02S3-2S74016

JAYESH J. BATAVIA
Structural Consultants,
Chartered Engineer, BATAVIA & ASSOCIATES
REG.NO-66 AlCBlU.U, $TflUCTURAlCONSULTANTS a VAllfll
AM 087173-5 2, TRIVIKRAM SOCIETY,

BEHIND KUTE EYE HOSPITAL.
TIDKE COLONY, NA$HIK-422 002.

Annexure A
List of Extra/Additional Items executed with Cost (which were not part of the original Estimate of Total Cost).

* Note:
1. The scope of work is to complete entire Real Estate Project as per drawings approved from time to time so
as to obtain Occupation Certificate/Completion Certificate.
2. (*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor,
whose certificate of quantity calculated can be relied upon by the Engineer. In case of independent quantity
surveyor being appointed by Developer, the name has to be mentioned at the place marked (*) and in case
quantity are being calculated by office of Engineer, the name of the person in the office of Engineer, who is
responsible for the quantity calculated should be mentioned at the place marked (*).
3. The estimated cost includes all labour, material, equipment and machinery required to carry out entire work.
4. As this is an estimated cost, any deviation in quantity required for development of the Real Estate Project will
result in amendment of the cost incurred / to be incurred.
5. All components of work with speciflcatlons are indicative and not exhaustive.

Sr. No Particulars Amounts in INR
(1) (2) (3)
1 Total Estimated cost of the Internal and External Development

Works including amenities and Facilities in the layout as on 0
date of Registration is

2 Cost incurred as on 0(based on the Estimated cost).
3 Work done in Percentage 0%(as Percentage of the estimated cost).
4 Balance Cost to be Incurred 0(Based on Estimated Cost).
5 Cost Incurred on Additional/Extra Items as on

not included in the 0
Estimated Cost (Annexure A).

TABLE B
(to be prepared for the entire registered phase of the Real Estate Project)

(to be prepared separately for each Building /Wing of the Real Estate Project)
Sr. No Particulars Amounts in INR
(1) (2) (3)
1 Total Estimated cost of the building/wing as on 25/01/2019 67,83,996

date of Registration is
2 Cost incurred as on 25/01/2019 99,29,170(based on the books of accounts as verified by CA )
3 Work done in Percentage % 100 %

(as Percentage of the estimated cost)
4 Balance Cost to be Incurred 0

(Based on Estimated Cost)
5 Cost Incurred on Additional/Extra Items as on not included in 0the Estimated Cost (Annexure A)

TABLE A
Building /Wing bearing Number or called Shree RajVihar Apartment
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