
VIJAY B. AMESUR 
                 STRUCTURAL & CONSULTING ENGINEER 

        e-mail:- amesurvijay@gmail.com 

3, Surud Appt., Near Ramdas Garden, Canada Corner, Nashik–2, Mobile No.: - 9890174531, 8446433335 

Annexure – B 

FORM-2 
[See Regulation 3] 

ENGINEER’S CERTIFICATE 
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from 

Designated Account- Project wise) 
 

To,  Date 22/12/2023 

Mr. Nitin Dayalal Kothari, 

27, Swastik, Chauhan Nagar, Tapovan Road, Tapovan, Panchvati, Nashik – 422003. 

Subject: Certificate of Cost Incurred for Development of “MONSOON MIST" having 
MahaRERA Registration Number P51600019135 (only applicable after project Registration) 
being developed by Mr. Nitin Dayalal Kothari.Sir, 

1. I/ We Mr. Vijay B. Amesur have undertaken assignment of certifying Estimated Cost for the 
Subject Real Estate Project named “MONSOON MIST" having Maha-RERA Registration 
Number P51600019135 being developed by Mr. Nitin Dayalal Kothari. 

2. We have estimated the cost of Civil, MEP, and allied works required for the completion of the 
Building(s) and proportionate completion of Internal & External work of the project as per 
specifications mentioned in agreement of sell. Our estimated cost calculations are based on the 
Drawings / Plans made available to us for the project under reference by the Developer / 
Consultants. The scheduled of items and quantity required for the entire work as calculated by 
___________________ Quantity Surveyor* appointed by Developer / Engineer. The 
assumption of the cost of material, labor and other inputs made by developer, and the site 
inspection carried out by us to ascertain / confirm the above analysis given to us. 

3. We estimate Total Estimated Cost of completion of the building(s) of the aforesaid project 
under reference as Rs. 6,42,56,585/- (Total of Table A and B). The estimated Total Cost of 
project is with reference to the Civil, MEP and allied works required to be completion of the 
building(s) and proportionate completion of internal and external works, as per specifications 
mentioned in the agreement of sell and for the purpose of obtaining occupation certificate / 
completion certificate for the building(s) / Wings(s) / Layout / Plotted Development from the 
Town Planning Department, Nashik being the Planning Authority under whose jurisdiction the 
aforesaid project is being implemented. 

4. The Estimated Cost Incurred till date 22/12/2023 is calculated at Rs. 6,16,86,322/- (Total of 
Table A and B). The amount of Estimated Cost Incurred is calculated on the basis of input 
materials / services used and unit cost of the items. 

5. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) and 
proportionate completion of internal and external works, as per specification mentioned in the 
agreement of sell of the project is estimated at Rs. 25,70,263/- (Total of Table A and B).3 

6. I certify that the Cost of the Civil, MEP and allied work for the building(s) and proportionate 
internal and external works, as per specifications mentioned in agreement of sell of the aforesaid 
Project as completed on the date of this certificate is as given in Table A and B below: 
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TABLE - A 
Building “MONSOON MIST" 

Sr. No 

(1) 

Particulars 

(2) 

Amounts in INR 

(3) 

1 Total Estimated cost of the Building Monsoon Mist as on date of 

Registration is 28/12/2018 
6,42,56,585 

2 Cost incurred as on 22ND December 2023 (based on the Estimated 
cost) 

6,16,86,322 

3 Work done in Percentage (as Percentage of the estimated cost) 96% 

4 Balance Cost to be Incurred** (Based on Estimated Cost) 25,70,263 

5 Cost Incurred on Additional /Extra Items as on not included in the 

Estimated Cost (Table – C). 
0 

TABLE – B 
Internal and External Development Works in Respect of the Registered Phase 

Sr. No 

(1) 

Particulars 

(2) 

Amounts in INR 

(3) 

1 Total Estimated cost of the Internal and External Development Works 
including amenities and Facilities in the layout as on date  28/12/2018                       
of Registration is 

 
--NA-- 

2 Cost incurred as on date 22ND December 2023 of Certificate (based on 
the Estimated cost). 

--NA-- 

3 Work done in Percentage (as Percentage of the estimated cost). --NA-- 

4 Balance Cost to be Incurred (Based on Estimated Cost). --NA-- 

5 Cost Incurred on Additional /Extra Items as on not included in the 
Estimated Cost (Table – C). 

--NA-- 

TABLE – C 

List of Extra / Additional / Deleted Items considered in the Cost 

Sr. No 

(1) 

List of Extra / Additional / Deleted Items 

(2) 

Amounts in INR 

(3) 

1   

2   

3   

 
 
Yours faithfully,                                                          Agreed and Accepted by Promotor: 
 

 

        
 
 
  (VIJAY B. AMESUR)       Signature of Promoter 

(Licence No:- SELR149 )                           Name: MR. NITIN DAYALAL KOTHARI 
Date: 22ND December 2023 

 

 

 


