


Table A 

Building –A –Wing A1 

Sr. 
No Tasks /Activity 

Percentage 
of work 
done 

1 Excavation 100 % 

2 Plinth 100 % 

3 Number of Podiums   NA 

4 Stilt Floor 100 % 

5 8 number of Slabs of Super Structure 100 % 

6 
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and 
Windows to each of the Flat/Premises  100% 

7 
Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 
Flat/Premises   100 % 

8 
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases 
and Lifts, Overhead and Underground Water Tanks 

  100 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces 
with waterproofing of the Building/Wing,   100 % 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per 
CFO NOC, Electrical fittings to Common    Areas,    electro,    mechanical    
equipment, Compliance to conditions of environment /CRZ NOC, Finishing   
to      entrance   lobby/s,   plinth   protection, paving    of    areas    
appurtenant    to    Building/Wing, Compound Wall  and all other requirements 
as may be required to Obtain Occupation /Completion Certificate   100 % 

 

 

 

 

 

 

 

 

 



Table A 

Building –A –Wing A2 

Sr. 
No Tasks /Activity 

Percentage 
of work 
done 

1 Excavation  100% 

2 Plinth 100 % 

3 Number of Podiums NA 

4 Stilt Floor 100 % 

5 8 number of Slabs of Super Structure 100% 

6 
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and 
Windows to each of the Flat/Premises 100 % 

7 
Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 
Flat/Premises 100 % 

8 
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases 
and Lifts, Overhead and Underground Water Tanks 

100 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces 
with waterproofing of the Building/Wing, 100 % 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per 
CFO NOC, Electrical fittings to Common    Areas,    electro,    mechanical    
equipment, Compliance to conditions of environment /CRZ NOC, Finishing   
to      entrance   lobby/s,   plinth   protection, paving    of    areas    
appurtenant    to    Building/Wing, Compound Wall  and all other requirements 
as may be required to Obtain Occupation /Completion Certificate 100 % 

 

 

 

 

 

 

 

 



Table A 

Building –A –Wing A3 

Sr. 
No Tasks /Activity 

Percentage 
of work 
done 

1 Excavation  100 % 

2 Plinth  100 % 

3 Number of Podiums  NA 

4 Stilt Floor 100  % 

5 8 number of Slabs of Super Structure 100% 

6 
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and 
Windows to each of the Flat/Premises 100% 

7 
Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 
Flat/Premises  100 % 

8 
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases 
and Lifts, Overhead and Underground Water Tanks 

100 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces 
with waterproofing of the Building/Wing, 100 % 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per 
CFO NOC, Electrical fittings to Common    Areas,    electro,    mechanical    
equipment, Compliance to conditions of environment /CRZ NOC, Finishing   
to      entrance   lobby/s,   plinth   protection, paving    of    areas    
appurtenant    to    Building/Wing, Compound Wall  and all other requirements 
as may be required to Obtain Occupation /Completion Certificate 100% 

 

 

 

 

 

 

 

 



Table A 

Building –B –Wing B1 

Sr. 
No Tasks /Activity 

Percentage 
of work 
done 

1 Excavation 100 % 

2 Plinth 100 % 

3 Number of Podiums   NA 

4 Stilt Floor  100 % 

5 8 number of Slabs of Super Structure  100 % 

6 
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and 
Windows to each of the Flat/Premises  100 % 

7 
Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 
Flat/Premises  100 % 

8 
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases 
and Lifts, Overhead and Underground Water Tanks 

100 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces 
with waterproofing of the Building/Wing, 100 % 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per 
CFO NOC, Electrical fittings to Common    Areas,    electro,    mechanical    
equipment, Compliance to conditions of environment /CRZ NOC, Finishing   
to      entrance   lobby/s,   plinth   protection, paving    of    areas    
appurtenant    to    Building/Wing, Compound Wall  and all other requirements 
as may be required to Obtain Occupation /Completion Certificate 100% 

 

 

 

 

 

 

 

 

 



Table A 

Building –B –Wing B2 

Sr. 
No Tasks /Activity 

Percentage 
of work 
done 

1 Excavation  100 % 

2 Plinth  100 % 

3 Number of Podiums   NA 

4 Stilt Floor  100 % 

5 8 number of Slabs of Super Structure  100 % 

6 
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and 
Windows to each of the Flat/Premises  100 % 

7 
Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 
Flat/Premises  100% 

8 
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases 
and Lifts, Overhead and Underground Water Tanks 

 100 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces 
with waterproofing of the Building/Wing,  100 % 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per 
CFO NOC, Electrical fittings to Common    Areas,    electro,    mechanical    
equipment, Compliance to conditions of environment /CRZ NOC, Finishing   
to      entrance   lobby/s,   plinth   protection, paving    of    areas    
appurtenant    to    Building/Wing, Compound Wall  and all other requirements 
as may be required to Obtain Occupation /Completion Certificate  100% 

 

 

 

 

 

 

 

 

 



Table A 

Building –B –Wing B3 

Sr. 
No Tasks /Activity 

Percentage 
of work 
done 

1 Excavation  100 % 

2 Plinth  100 % 

3 Number of Podiums   NA 

4 Stilt Floor  100 % 

5 8 number of Slabs of Super Structure  100% 

6 
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and 
Windows to each of the Flat/Premises  100 % 

7 
Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 
Flat/Premises  100 % 

8 
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases 
and Lifts, Overhead and Underground Water Tanks 

100 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces 
with waterproofing of the Building/Wing, 100 % 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per 
CFO NOC, Electrical fittings to Common    Areas,    electro,    mechanical    
equipment, Compliance to conditions of environment /CRZ NOC, Finishing   
to      entrance   lobby/s,   plinth   protection, paving    of    areas    
appurtenant    to    Building/Wing, Compound Wall  and all other requirements 
as may be required to Obtain Occupation /Completion Certificate 100% 

 

 

 

 

 

 

 

 

 



Table A 

Building –C –Wing C1 

Sr. 
No Tasks /Activity 

Percentage 
of work 
done 

1 Excavation 100  % 

2 Plinth 100 % 

3 Number of Podiums  NA 

4 Stilt Floor  100 % 

5 8 number of Slabs of Super Structure  100 % 

6 
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and 
Windows to each of the Flat/Premises  100 % 

7 
Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 
Flat/Premises 100 % 

8 
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases 
and Lifts, Overhead and Underground Water Tanks 

100 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces 
with waterproofing of the Building/Wing, 100 % 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per 
CFO NOC, Electrical fittings to Common    Areas,    electro,    mechanical    
equipment, Compliance to conditions of environment /CRZ NOC, Finishing   
to      entrance   lobby/s,   plinth   protection, paving    of    areas    
appurtenant    to    Building/Wing, Compound Wall  and all other requirements 
as may be required to Obtain Occupation /Completion Certificate 100% 

 

 

 

 

 

 

 

 

 



Table A 

Building –C –Wing C2 

Sr. 
No Tasks /Activity 

Percentage 
of work 
done 

1 Excavation  100 % 

2 Plinth  100 % 

3 Number of Podiums NA 

4 Stilt Floor  100 % 

5 8 number of Slabs of Super Structure  100 % 

6 
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and 
Windows to each of the Flat/Premises  100 % 

7 
Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 
Flat/Premises 100 % 

8 
Staircases, Lifts Wells and  Lobbies at each Floor level connecting Staircases 
and Lifts, Overhead and Underground Water Tanks 

100 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces 
with waterproofing of the Building/Wing, 100 % 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per 
CFO NOC, Electrical fittings to Common    Areas,    electro,    mechanical    
equipment, Compliance to conditions of environment /CRZ NOC, Finishing   
to      entrance   lobby/s,   plinth   protection, paving    of    areas    
appurtenant    to    Building/Wing, Compound Wall  and all other requirements 
as may be required to Obtain Occupation /Completion Certificate 100% 

 

 

 

 

 

 

 

 

 



Table A 

Building –C –Wing C3 

Sr. 
No Tasks /Activity 

Percentage 
of work 
done 

1 Excavation  100 % 

2 Plinth  100 % 

3 Number of Podiums  NA 

4 Stilt Floor  100 % 

5 8 number of Slabs of Super Structure  100 % 

6 
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and 
Windows to each of the Flat/Premises  100 % 

7 
Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 
Flat/Premises 100 % 

8 
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases 
and Lifts, Overhead and Underground Water Tanks 

100 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces 
with waterproofing of the Building/Wing, 100 % 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per 
CFO NOC, Electrical fittings to Common    Areas,    electro,    mechanical    
equipment, Compliance to conditions of environment /CRZ NOC, Finishing   
to   entrance   lobby/s,   plinth   protection, paving    of    areas    appurtenant    
to    Building/Wing, Compound Wall  and all other requirements as may be 
required to Obtain Occupation /Completion Certificate 100% 

 

 

 

 

 

 

 

 

 



Table A 

Building –D –Wing D1 

Sr. 
No Tasks /Activity 

Percentage 
of work 
done 

1 Excavation  100 % 

2 Plinth  100 % 

3 Number of Podiums   NA 

4 Stilt Floor  100 % 

5 8 number of Slabs of Super Structure  100 % 

6 
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and 
Windows to each of the Flat/Premises  100 % 

7 
Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 
Flat/Premises  100 % 

8 
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases 
and Lifts, Overhead and Underground Water Tanks 

 100 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces 
with waterproofing of the Building/Wing,  100% 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per 
CFO NOC, Electrical fittings to Common    Areas,    electro,    mechanical    
equipment, Compliance to conditions of environment /CRZ NOC, Finishing   
to      entrance   lobby/s,   plinth   protection, paving    of    areas    
appurtenant    to    Building/Wing, Compound Wall  and all other requirements 
as may be required to Obtain Occupation /Completion Certificate  100% 

 

 

 

 

 

 

 

 

 



Table A 

Building –D –Wing D2 

Sr. 
No Tasks /Activity 

Percentage 
of work 
done 

1 Excavation  100 % 

2 Plinth  100% 

3 Number of Podiums  NA 

4 Stilt Floor  100 % 

5 8 number of Slabs of Super Structure  100 % 

6 
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and 
Windows to each of the Flat/Premises  100 % 

7 
Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 
Flat/Premises   100 % 

8 
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases 
and Lifts, Overhead and Underground Water Tanks 

 100 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces 
with waterproofing of the Building/Wing,  100 % 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per 
CFO NOC, Electrical fittings to Common    Areas,    electro,    mechanical    
equipment, Compliance to conditions of environment /CRZ NOC, Finishing   
to      entrance   lobby/s,   plinth   protection, paving    of    areas    
appurtenant    to    Building/Wing, Compound Wall  and all other requirements 
as may be required to Obtain Occupation /Completion Certificate 100% 

 

 

 

 

 

 

 

 

 



Table A 

Building –E –Wing E1 

Sr. 
No Tasks /Activity 

Percentage 
of work 
done 

1 Excavation  100 % 

2 Plinth  100% 

3 Number of Podiums   NA 

4 Stilt Floor  100 % 

5 8 number of Slabs of Super Structure  100 % 

6 
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and 
Windows to each of the Flat/Premises  100 % 

7 
Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 
Flat/Premises    100 % 

8 
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases 
and Lifts, Overhead and Underground Water Tanks 

 100 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces 
with waterproofing of the Building/Wing,  100 % 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per 
CFO NOC, Electrical fittings to Common    Areas,    electro,    mechanical    
equipment, Compliance to conditions of environment /CRZ NOC, Finishing   
to      entrance   lobby/s,   plinth   protection, paving    of    areas    
appurtenant    to    Building/Wing, Compound Wall  and all other requirements 
as may be required to Obtain Occupation /Completion Certificate  100 % 

 

 

 

 

 

 

 

 

 



Table A 

Building –E –Wing E2 

Sr. 
No Tasks /Activity 

Percentage 
of work 
done 

1 Excavation  100 % 

2 Plinth  100 % 

3 Number of Podiums  NA 

4 Stilt Floor  100 % 

5 8 number of Slabs of Super Structure  100 % 

6 
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and 
Windows to each of the Flat/Premises  100% 

7 
Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 
Flat/Premises   100 % 

8 
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases 
and Lifts, Overhead and Underground Water Tanks 

 100 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces 
with waterproofing of the Building/Wing,  100 % 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per 
CFO NOC, Electrical fittings to Common    Areas,    electro,    mechanical    
equipment, Compliance to conditions of environment /CRZ NOC, Finishing   
to      entrance   lobby/s,   plinth   protection, paving    of    areas    
appurtenant    to    Building/Wing, Compound Wall  and all other requirements 
as may be required to Obtain Occupation /Completion Certificate  100 % 

 

 

 

 

 

 

 

 

 



Table A 

Building –E –Wing E3 

Sr. 
No Tasks /Activity 

Percentage 
of work 
done 

1 Excavation 100 % 

2 Plinth 100 % 

3 Number of Podiums  NA 

4 Stilt Floor 100 % 

5 8 number of Slabs of Super Structure 100 % 

6 
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and 
Windows to each of the Flat/Premises 100 % 

7 
Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 
Flat/Premises  100 % 

8 
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases 
and Lifts, Overhead and Underground Water Tanks 

100 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces 
with waterproofing of the Building/Wing, 100 % 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per 
CFO NOC, Electrical fittings to Common    Areas,    electro,    mechanical    
equipment, Compliance to conditions of environment /CRZ NOC, Finishing   
to      entrance   lobby/s,   plinth   protection, paving    of    areas    
appurtenant    to    Building/Wing, Compound Wall  and all other requirements 
as may be required to Obtain Occupation /Completion Certificate 100% 

 

 

 

 

 

 

 

 

 



Table A 

Building –E –Wing E4 

Sr. 
No Tasks /Activity 

Percentage 
of work 
done 

1 Excavation 100 % 

2 Plinth 100 % 

3 Number of Podiums NA 

4 Stilt Floor 100 % 

5 8 number of Slabs of Super Structure 100 % 

6 
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and 
Windows to each of the Flat/Premises 100 % 

7 
Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 
Flat/Premises 100 % 

8 
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases 
and Lifts, Overhead and Underground Water Tanks 

100 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces 
with waterproofing of the Building/Wing, 100 % 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per 
CFO NOC, Electrical fittings to Common    Areas,    electro,    mechanical    
equipment, Compliance to conditions of environment /CRZ NOC, Finishing   
to      entrance   lobby/s,   plinth   protection, paving    of    areas    
appurtenant    to    Building/Wing, Compound Wall  and all other requirements 
as may be required to Obtain Occupation /Completion Certificate 100% 

 

 

 

 

 

 

 

 

 



Table A 

Building –E –Wing E5 

Sr. 
No Tasks /Activity 

Percentage 
of work 
done 

1 Excavation  100 % 

2 Plinth  100 % 

3 Number of Podiums  NA 

4 Stilt Floor  100 % 

5 8 number of Slabs of Super Structure 100 % 

6 
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows 
to each of the Flat/Premises 100 % 

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises 100 % 

8 
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases and 
Lifts, Overhead and Underground Water Tanks 

100 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces with 
waterproofing of the Building/Wing,  100 % 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO 
NOC, Electrical fittings to Common    Areas,    electro,    mechanical    equipment, 
Compliance to conditions of environment /CRZ NOC, Finishing   to      entrance   
lobby/s,   plinth   protection, paving    of    areas    appurtenant    to    Building/Wing, 
Compound Wall  and all other requirements as may be required to Obtain Occupation 
/Completion Certificate  100% 

 

 

 

 

 

 

 

 

 

 

 



TABLE-B 

Internal & External Development Works in Respect of the entire Registered 

Phase 

Sr. 
No Common areas and Facilities, Amenities 

Proposed 
(Yes/No) 

Percentage of 
Work done Details 

1 Internal Roads & Footpaths  Yes 95% 
 Internal Paved 
Driveways 

2 Water Supply  Yes 
100% To be obtain from 

NMC  

3 Sewerage (chamber, lines, Septic Tank, STP)  Yes 100 %  Proposed 

4 Storm Water Drains  Yes 100%  Proposed 

5 Landscaping & Tree planting  Yes 95 %  Proposed 

6 Street Lighting  Yes 100 %  Proposed 

7 
Electrical meter room, sub-station, receiving 
station Yes 

95 % Proposed, 
Substation 
complete  

8 Aggregate area of recreational open space Yes 100% Proposed Garden 

9 Open Parking  Yes  40%   Proposed 

10 Community Buildings  Yes 
100 %  Club & 

Gymnasium 

11 
Treatment and disposal of sewage and sullage 
water  Yes 

85 % 
 STP proposed 

12 Solid Waste management & Disposal Yes  100% NMC Ghantagadi 

13 Water conservation, Rain water harvesting  Yes 
100%  Rain water 

Harvesting 

14 Energy management  Yes 
95%  Use Of LED 

Lighting 

15 Fire protection and fire safety requirements  Yes 0% NA 

 
Yours Faithfully, 
 
AR. SUMIT KUMATH 
 
Reg: CA/2003/32323 
 
 

Agreed & Accepted by: 
 
 
 
Signature of Promoter, 
Name: M/S Shweta Infrastrucutre & 
Housing (I) Pvt. Ltd. 
 
Date: 02.01.2023 
 

 




