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To, 

M/S. OM CONSTRUCTION. 
Mrs. Sheela Santosh Borade 
(Proprietor), 
Plot No. 22, S.No. 230/03/22, 
Shivamrut Bungalow, 
Near Ekta Green Valle, 
Pathardi Phata, 
NASHIK-422010. 

(Period Ended 30/09/2024) 

Subject: - Certificate of Cost Incurred for Development of OM GAURI PARK having MahaRERA 
Registration Number- PS1600021549 being developed by M/s. OM CONSTRUCTION through 
PROPRIETOR Mrs. SHEELA SANTOSH BORADE. 

Sir, 

1. I Mr. Ashok Jamdar have undertaken assignment of Certifying Estimated Cost for OM GAURI PARK having MahaRERA Registration Number- P51600021549 being developed by M/s. OM CONSTRUCTION through PROPRIETOR Mrs. SHEELA SANTOSH BORADE. 

2. We have estimated the cost Civil, MEP and allied works of the completion to obtain Occupation 
Certificate/Completion Certificate, of the Civil, MEP and Allied works, of the building(s) of the project. 
Our estima_ted cost calculations are based on the Drawings/plans made available to us for the project 
under reference by the Developer and Consultants and the Schedule of items and quantity for the entire work as calculated by ________ quantity Surveyor* appointed by Developer/Engineer, 
and the assumption of the cost of material, labour and other inputs made by developer, and the site 
inspe_ction.carried out by us. 

3. We estimate Total Estimated Cost of completion of the building(s) of the aforesaid project under reference as Rs. 8499388/- (Total of Table A and B). The estimated Total Cost of project is with 
reference. to the Civil, MEP and allied works required to be completed forthe purpose of obtaining 
·occupation certificate / completion certificate for the building(s) from the N.M.C. being the Planning 
Authority .under whose jurisdiction the aforesaid project is being implemented. 

4: The Esti'mat.ed Cost Incurred till date is calculated at Rs. 10287200/- (Total of Table A and B) _. The 
amo~nt o(Esti,;,ated Co.~t Incurred is calculated on the basis of Input Materials/services used and unit 
cost of these items. 

· · ; ,5, The Balance cost 'of Completion of the Civil, MEP and Allied works for completion of the apartments 
, \

1

° .;; .. ~nd :proportiory~t!;! completion qf internal & external works, as per specifications mentioned in 
. · 'agreement of sal~d:>f the project is estimated Rs. 0/-(Total of Table A and B). 

-· ·. ,I ' ' 
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6. I certify that the Cost of the Civil, MEP and allied work for the apartments and proportionate internal & external works, as per specifications mentioned in agreement of sale, of the aforesaid project as 
completed on the date of this certificate is as given in Table A and B below: 

TABLE A 

Building called OM GAURI PARK. 
(To be prepared separately for each Building /Wing of the Real Estate Project) 

Sr. No 
(1) 

1 

2 

3 

4 

5 

Particulars 
(2) 

Total Estimated cost of the building/wing 
as on 08/07/2019 date of Registration is 

Cost incurred as on 30/09/2024 
(Based on the Estimated cost) 

Work done in Percentage 
(As Percentage of the estimated cost) 

Balance Cost to be Incurred 
(Based on Estimated Cost) 

Cost Incurred on Additional /Extra Items 
as on ______ not included in the 
Estimated Cost (Annexure A) 

TABLE B 

Amounts 
(3) 

Rs. 8499388/-

Rs. 10287200/-

100% 

Rs. 0/-

Rs. 0/-

Internal & External Development Works in Respect of the Registered Phase 

Sr. No. 
(1) 

Particulars 
(2) 

1 Total Estimated cost of the Internal and External 
Development Works including amenities and 
Facilities in the layout as on _____ _ 
date of Registration is 

2 Cost incurred as on ____ _ 
(based on the Estimated cost). 

3 Work done in Percentage 
(as Percentage of the estimated cost). 

4 Balance Cost to be Incurred 
(Based on Estimated Cost). 

5 Cost Incurred on Additional /Extra Items 
(as per future condition) 
as on _______ not included in the 
Estimated Cost (Table C). 

Amounts 
(3) 

NIL 

NIL 

N.A 

NIL 

N.A 



I t You~ 
Mr. Ashok Jamdar. 
CONSTRUCTION 

Signature of Engineer 
Promoter 

Local Authority license no. ___ (If applicable) 

* Note: 

M/SOM 

OM~~CTION 

Slgn~w~~RIETOR 
--~ 

1. The scope of work is to complete entire Real Estate Project as per drawings approved 

from time to time so as to obtain Occupation Certificate/Completion Certificate. 

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent 
Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. 
In case of independent quantity surveyor being appointed by Developer, the name has to be 
mentioned at the place marked (*) and in case quantity are being calculated by office of Engineer, 
the name of the person in the office of Engineer, who is responsible for the quantity calculated 
should be mentioned at the place marked(*). 

3. The estimated cost includes all labour, material, equipment and machinery required to 
carry out entire work. 

4. As this is an estimated cost, any deviation in quantity required for development of the 
Real Estate Project will result in amendment of the cost incurred/ to be incurred. 

5. All components of work with specifications are indicative and not exhaustive. 

6. Please specify if there are any deviations/ qualitications. Example: Any deviations in input material 
used from specifications in agreement of sale. 

Sr No. 

1. 

2. 

Table C 

List of Extra/Additional/ Deleted Items considered in Cost 

(which were not part of the original Estimate of Total Cost) 

List of Extra/ Additional/Deleted Items Amount (In Rs.) 
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