
Bhushan Shintre 
1, Gurusmruti', Ncar Utsav Garden, Nashikroad, Nashik 422101. 

FORM-2 

[See Regulation 3] 
ENGINEER'S CERTIFICATE 

(To be submitted at the timne of Registration of Ongoing Project and for withdrawal of Moncy from 

Designated Account- Project wise) 
Date: 31/03/2021. 

To, 
The "Chairman, Mahurgad Co. Op. Hsg. Soc Ltd.", GPA Holder M/s. Nice Home Partncrship Firm 
Through Partner Mr. Nilesh Shinde & Other Two, Indumati Complex, Shop No.03, Nchru Nagar Bus 
Stop, Near Big Bazar, Nashik Road, Nashik 422101, Maharashtra, 

Subject: Certificate of Cost Incurred for Development of Re-Development of Commercial & 
Residential Building on the Sr.No. 11/1A/1A/1/2/3/1, Plot No.18, demarcated by its boundaries 
(latitude and longitude of the end points) 

On or towards East Adj Colony Road, 
Nala, 
Plot No.19 
Colony Road & Open Space, 

On or towards West 
On or towards South 
On or towards North 

of Nashik Division, Deolali Village, Nashik Taluka, Nashik District, admeasuring 
695.00Sq Mtr. area being developed by Chairman, Mahurgad Co. Op. Hsg. Soc Ltd., GPA 
Holder M/s. Nice Home Partnership Firm Through Partner Mr. Nilesh Shinde & Other 
Two. 

Ref MahaRERA Registration Number P51600022034 

Sir, 
/We Bhuslhan Shintre, have undertaken assignment of certifying Estimated Cost for the Subject 
Real Estate Project proposed to be registered under MahaRERA, situated on the Sr.No. 
11/14/1A/1/2/3/1, Plot No.18, of Nashik Division, Deolali Village, Nashik Taluka, Nashik 
District, ad1measuring 695.00Sq Mtr. area beiug developed by "Chairman, Mahurgad Co. Op. 
Hsg. Soc Ltd.", GPA Holder M/s. Nice Home Partnership Firm Through Partner Mr. 

Nilesh Shinde & Other Two. 

1. Following technical professionals are appointed by Owner / Promoter 
M/s/Shri/Smt Sankhla Associates (Arch Vijay L. Patel) 
M/s/Shri/Smt Reliable Consultant (Er. Sanjeev M. Patel) 

as L.S. / Architect, 
as Structural Consultant, 

M/s/Shri/Smt Bhushan Shintre as Quantity Surveyor 

We have estimated the cost of the completion to obtain Occupation Certificate/ Conmpletion 
Certificate. of the Civil, MEP and Allied works, of the Building(s) of the project. Our estimated cost 

2. 



calculations are based on the Drawings/plans made available to us for the project under reference by 

the Developer and Consultants and the Schedule of items and quantity for the entire work as 

calculated by BhushanShintre Quantity Surveyor" appointed by Developer/Engineer, and the 

assumption of the cost of material, labour and other imputs made by developer, and the site inspection 

carried out by us. 

3. We estimate Total Estimated Cost of completion of the building(s) of the aforesaid project under 

reference as Rs.2,01,20,000/- (Total of Table A and B). The estimated Tolal Cost of project is with 

reference to the Civil, MEP and allied works required to be completed for the purpose of obtaining 

occupation certificate/completion certificate for the building(s) from the Nashik Municipal 

Corporation being the Planning Authority under whose jurisdiction the aforesaid project is being 

implemented. 

4. The Estimated Cost Incurred till date is calculated at Rs.1,22,50,000/-(Total of Table A and B). The 

amount of Estimated Cost Incurred is calculated on the base of amount of Total Estimated Cost. 

5. The Balance cost of Completion of the Civil, MEP and Alied works of the Building(s) of the 

subject project to obtain Occupation Certificate/Completion Certificate from the Nashik 

Municipal Corporation (Planning Authority) is estimated at Rs.78,70,000/- (Total of Table A and 

B). 

6. I certify that the Cost of the Civil, MEP and alied work for the aforesaid Project as completed on the 

date of this certificate is as given in Table A and B below: 

TABLE A 

Re-Development of Commercial & Residential Building on the Sr.No. 11/1A/1A/1/2/3/1, Plot No.18 

(to be prepared separately for each Building/Wing of the Real Estate Project) 

Sr. No Particulars Amounts 

(1) (2) (3) 

Total Estimated cost of the building/wing as 

On date of Registration is 

Rs. 1,94.50,000/-

2 Cost incurred as on date Rs. 1.22.50.000/ 
(based on the Estimated cost ) 

Work done in Percentage 62.98% 

(as Percentage of the estimated cost)

Balance Cost to be Incurred Rs. 72,00,000/- 

(Based on Estimated Cost) 

Cost Incurred on Additional /Extra Items as on date, Rs. NIL /. 

not included in the Estimated Cost (Annexure A) 
Contd..) 

hushan Shintre 

A-522364-5 B.E.(Civi 



TABLE B 

(to be prepared for the entire registered phase of the Real Estate Project) 

Amounts 
Sr. No Particulaars 

(2) (3) (1) 

Rs.6,70,000/-. 
Total Estimated Cost of the Internal and External DevelopmentWorks including Amenities and Facilities in the layout as on 
date of Registration is 

2 Cost incurred as on date 
Rs. NIL / (based on the Estimated Cost) 

Work done in Percentage 0.00 (Zero)% (as Percentage of the Estimated Cost) 
4 Balance Cost to be Incurred 

Rs.6,70,000/-. (based on the Estimated Cost) 
Cost Incurred on Additional /Extra Items as on date not included in thhe Estimated Cost (Annexure A) 

Rs. NIL / 

Yqurs Faithfully. 

Bhushan Shintre 
A-522364-5. B.E.(Civi Signature of Engineèr. 

License No., . 

* Note: 

1. The scope of work is to complete entire Real Estate Project as per drawings approved from time to 
time so as to obtain Occupation Certificate/Completion Certificate. 2. (*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity 
Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In case of 
independent quantity surveyor being appointed by Developer, the name has to be mentioned at the 
place marked (*) and in case quantity are being calculated by office of Engineer, the naine of the 
person in the office of Engineer, who is responsible for the quantity calculatad aha 
at the place marked (*) 
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