
 

AJIT KULKARNI 

ARCHITECTS, INTERIOR & 

LANDSCAPE   DESIGNERS. 
 

7/B NiwasMaitriAppt, Behind HDFC Sharanpur Road. Nashik. Ph 2575704. 
 

FORM 1 
ARCHITECT’S CERTIFICATE 

DATE:30/09/2020 

To, 

SAI HOME BUILDERS THR PART MILIND M. GAMBHIR SANDIP S. DHANDE, NILIMA H. DHAKE,  
SANKET C. WANI 
SITE- OMKARA HEIGHTS 
DASAK,JAIL ROAD, 
NASHIK ROAD, NASHIK-422101 
 
Subject: Certificate of Percentage of Completion of Construction Work of OMKARA HEIGHTS 

Residential Building situated on the Plot bearing C.N. No / CTS No. / Survey no.65/3/1 ,PLOT NO9+10 

demarcated by its boundaries (latitude and longitude of the end points) ADJ SNO 65(PT)to the North 

,9.00m WIDE ROAD to the South, ADJ SNO 64(PT) to the East and ADJ PLOT NO 8 to the West at village 

DASAK taluka NASHIK  District NASHIK PIN 422101 admeasuring 598.98sq.mts. Area being developed 

by SAI HOME BUILDERS THR PART MILIND M. GAMBHIR SANDIP S. DHANDE, NILIMA H. DHAKE, 

SANKET C. WANI 

Sir, 

IAJIT SKULKARNI have undertaken assignment as Architect / Licensed Surveyor of certifying 

Percentage of Completion of Construction Work of OMKARA HEIGHTS Residential Building situated 

on the Plot bearing C.N. No / CTS No. / Survey no. 65/3/1,Plot no 9+10demarcated by its boundaries 

(latitude and longitude of the end points) ADJ SNO 65(PT)to the North ,9.00m WIDE ROAD to the 

South ,ADJ SNO 64(PT) to the East and ADJ PLOT NO 8tothe West at village DASAK taluka NASHIK  

District NASHIK PIN 422101 admeasuring 598.98sq.mts. Area being developed by SAI HOME 

BUILDERS THR PART MILIND M. GAMBHIR SANDIP S. DHANDE, NILIMA H. DHAKE, SANKET C. WANI 

1.  Following technical professionals are appointed by Owner / Promoter:- 

(i) Mr. Ajit Kulkarni as Architect ; 

(ii) Mr. Sunil Patel as Structural Consultant 

Based on Site Inspection, with respect to each of the Building / Wing of the aforesaid Real Estate 

Project, I certify that as on the date of this certificate, the Percentage of Work done for each of the 

building / Wing of the Real Estate Project is as under RERA is as per table A herein below. The 



percentage of the work executed with respect to each of the major activity of the Building / Wing and 

Overall Percentage of the work done with respect to each Building / Wing is detailed in the Table B. 

Table A 

Sr.No Tasks / Activity Percent âge 

1 Excavation 100 

2 Plinth 100 

3 8 number of Slabs of SuperStructure 60 

4 Masonry/ walls 15 

5 Internal Plaster 00 

6 External Plaster, elevation- In progress 00 

7 Flooring within Flats / Premises-In progress on 2nd floor 00 

8 Door and Windows to each of the   Flat / Premises 00 

9 External plumbing down take lines ,CP/ Sanitary Fitting 

within the Flats / Premises- Electrical Fitting within the 

Flats / Premises, 

00 

10 Electrical switches and wiring inside apartment 00 

11 Painting 0 

12 Staircases, Lifts Wells and Lobbies at each Floor level 

connecting Staircases and LiftsOverhead and Underground 

Water Tanks 

20 

13 Completion of terraces with waterproofing  of the Building 00 

14 Installation of lifts 0 

16 Fire Fighting Fittings and Equipment’s as per CFO NOC NA 



17 Electrical fittings to Common Areas, water pumps,electro - 

mechanical equipment’s 
00 

18 Finishing of entrance lobby/s, paving   of areas appurtenant to 

Building, Compound Wall and all other requirements as may 

be required to obtain Occupation / Completion Certificate 

20 

 

Above mentioned work is 40 % of entire work  

TABLE – B Internal & External Development Works in Respect of the project 

S. No. Common Roads and  Facilities, Amenities Proposed 
(Yes/No) 

Percentage of 
Work done 

Details 

1 Side margin pavement YES 00 Will be completed 

at the time of 

completion 

2 Water Supply YES 00 Will be completed 

at the time of 

completion 

3 Sewerage (chamber, sewage lines), 
Storm Water Drains 

YES 00 Will be completed 

at the time of 

completion 

4 Landscaping & Tree Planting NO NA NA 

5 Common area Lighting NA NA NA 

6 Water conservation, Rain water 
harvesting 

YES 0 Will be completed 

at the time of 

completion 

7 Fire protection and fire safety 
requirements 

NA NA NA 

8 Electrical meter room, sub-station, 
receiving station 

NA NA NA 

 

Above mentioned work is  40 % of entire work  

 

 

 

 



CARPET AREA STATEMENT 

FLOOR NAME CARPETAREA NAME CARPET AREA(SQ. MTR) OPEN BALCONY 
AREA(SQ. MTR) 

FIRST FLOOR FLAT NO 1 59.00 14.25 

 FLAT NO 2 78.78 6.04 

SECOND FLOOR FLAT NO 3 59.00 14.25 

 FLAT NO 4 78.78 6.04 

THIRD FLOOR FLAT NO 5 59.00 14.25 

 FLAT NO 6 38.78 6.15 

 FLAT NO 7 38.80 6.04 

FORTH FLOOR FLAT NO 8 59.00 14.25 

 FLAT NO 9 38.78 6.15 

 FLAT NO 10 38.80 6.04 

FIFTH FLOOR FLAT NO 11 59.00 14.25 

 FLAT NO 12 38.78 6.15 

 FLAT NO 13 38.80 6.04 

SIXTH FLOOR FLAT NO 14 59.00 14.25 

 FLAT NO 15 38.78 6.15 

 FLAT NO 16 38.80 6.04 

SEVENTH  FLOOR FLAT NO 17 59.00 14.25 

 FLAT NO 18 78.78 6.04 

 TOTAL 959.66   

166.63 

 

Ar. Ajit Kulkarni.  
B.Arch.  
CA/2002/29073 

 


