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FORM 2
ENGINEER'S CERTIFICATE

For Quarter No. L of F.Y. 2023-24

Date:30.06.2023

To,
Kalantri And Musale Realcon LLP
Shop No. 2, Building No. F/10,
Shreeram Kunj, Tigrania Road,
Dwarka, Nashik - 4220LL

Subiect: Certificate of Cost Incurred for Development of BALAJI PARK having
MahaRERA Registration Number P51600023182 being developed by Kalantri And
Musale Realcon LLP.

Sir,

I Er. Sagar S. Shah have undertaken assignment of certi$ring Estimated Cost for
BALAJI PARK having MahaRERA Registration Number P51500023L82 being
developed by M/s. Kalantri And Musale Realcon LLP.

We have estimated the cost of Civil, MEP and Allied works required for completion
of the apartments and proportionate completion of internal & external work of the
project as per specifications mentioned in agreement of sale. Our estimated cost
calculations are based on the Drawings/plans made available to us for the project
under reference by the Developer / Consultants. The Schedule of items and
quantity required for the entire work as calculated by Er. Sagar S. Shah Quantity
Surveyor* appointed by Developer/Engineer, the assumption of the cost of
material, labour and other inputs made by developer, and the site inspection
carried out by us to ascertain / confirm the above analysis given to us.

We estimate Total Estimated Cost of completion of the aforesaid project under
reference as Rs. 3,80,75,000/- (In words Rupees Three crore iigirty Lakhs
Seventy Five Thousand Only) (Total of Table A and B) at the time of nlgiitration.
The estimated Total Cost of project is with reference to the Civil, MEp ind allied
works required for completion of the apartments and proportionate completion of
internal & external work, as per specifications mentionedin agreement oi sale and
for the purpose of obtaining occupation certificate / completion certificate for the
Building(s) / Wing(s) / Layout / Plotted Development from the Nashik Municipal
Corporation being the Planning Authority under whose jurisdiction the aforesaid
project is being implemented' 
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The Estimated Cost Incurred till date is calculated at Rs. 3,80,75,000/- [Total
of Table A and B). The amount of Estimated Cost Incurred is calculated on the
basis of input materials / services used and unit cost of these items.

The Balance cost of Completion of the Civil, MEP and Allied works for
completion of apartments and proportionate completion of internal &
external work as per specifications mentioned in agreement of sale, of the
project is estimated at NIL (Total of Table A and B).

I certiff that the Cost of the Civil, MEP and Allied works for apartments and
proportionate internal & external work as per specifications mentioned in
agreement of sale, of the aforesaid Project as completed on the date of this
certificate is as given in Table A and B below:

TableA
BAtAfI PARK " A " Building

Table A
BALAJI PARK" B " Building

Sr. No. Particulars Amounts
t Total Estimated cost of the Building as on date of

Registration is
Rs.63,25,000/-

2 Cost incurred as on date of certificate Rs.63,25,000/-

3 Work done in Percentage (as Percentage of the estimated
cost)

t00o/o

4 Balance Cost to be Incurred [Based on Estimated Cost) NIL

5 Cost Incurred on Extra Items not included in the
Estimated Cost fTable C)

NIL

Sr. No. Particulars Amounts
t Total Estimated cost of the Building as on date of

Registration is
Rs.33,50,000/-

2 Cost incurred as on date ofcertificate Rs.33,50,000/-

3 Work done in Percentage (as Percentage of the estima ted

costJ
L00o/o

4 Balance Cost to be Incurred on Estimated Cost NIL

5 Cost Incurred on Extra Items not included in the

Estimated Cost fTable C)
NIL
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Table A
BAIIIJI PARK " C " Building

Table A
BALAII PARK " D " Building

Table A
BALAJI PARK " E " Building

Sr. No. Particulars Amounts
L Total Estimated cost of the Building as on date of

Registration is Rs.33,50,000/-

2 Cost incurred as on date of certificate Rs.33,50,000/-
3 Work done in Percentage (as Percentage of the

estimated cost) t00o/o

4 Balance Cost to be Incurred (Based on Estimated Cost) NIL
5 Cost Incurred on Extra Items not included in the

Estimated Cost (Table C)
NIL

Sr. No. Particulars Amounts
I Total Estimated cost of the Building as on date of

Registration is Rs.33,50,000/-

2 Cost incurred as on date of certificate Rs.33,50,000/-
3 Work done in Percentage (as Percentage of the

estimated cost) l00o/o

4 Balance Cost to be Incurred fBased on Estimated Cost) NIL
5 Cost Incurred on Extra Items not included in the

Estimated Cost fTable C)
NIL

Sr. No. Particulars Amounts
L Total Estimated cost of the Building as on date of

stration is Rs.33,50,000/-

2 Cost incurred as on date ofcertificate Rs.33,50,000/-
3 Work done in Percentage (as percentage of the

mated cost L00o/o

4 (Based ted Cost)alanceB toCost Incube rred Eon masti NIL
5 on Extra Items not included in theCost Incurred

Cost ble NIL
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Sr. No. Particulars Amounts
1 Total Estimated cost of the Building as on date of

Registration is
Rs.17,00,000/-

2 Cost incurred as on date of certificate Rs.17,00,000/-

3 Work done in Percentage fas Percentage of the
estimated cost)

l00o/o

4 Balance Cost to be lncurred fBased on Estimated Cost) NIL

5 Cost Incurred on Extra Items not included in the
Estimated Cost fTable C)

NIL

Table A
BALAJI PARK " F " Building

Table A
BALA|I PARK " G " Building

Table A
BATAJI PARK " H " Building

I

{

Sr. No. Particulars Amounts
1 Total Estimated cost of the Building as on date of

Registration is
Rs.39,50,000/-

2 Cost incurred as on date of certificate Rs.39,50,000/-

3 Work done in Percentage fas Percentage of the
estimated cost)

L00o/o

4 Balance Cost to be Incurred (Based on Estimated Cost) NIL

5 Cost Incurred on Extra Items not included in the
Estimated Cost fTable EL

NIL

AmountsSr. No. Particulars

Rs.40,50,000/-Total Estimated cost of the Building as on date of
IS

L

Rs.40,50,000/-Cost incurred as on date of certificate2

L00o/oWork done in Percentage (as Percentage of the

stimated cost
3

NIL4 Balance Cost to be Incurred (Based on Estimated CostJ

NILCost Incurred on Extra ltems not included in the

stimated Cost ,le
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Table A
BALAII PARK " I " Building

Table A
BALAJI PARK " f " Building

Table A
BALAJI PARK " K " Building

Sr. No. Particulars Amounts
L Total Estimated cost of the Building as on date of

Registration is Rs.28,50,000/-

2 Cost incurred as on date of certificate Rs.28,50,000/-
3 Work done in Percentage (as Percentage of the

estimated cost) l00o/o

4 Balance Cost to be Incurred (Based on Estimated Cost) NIL
5 Cost Incurred on Extra Items not included in the

Estimated Cost [Table C)
NIL

Sr. No. Particulars Amounts
7 Total Estimated cost of the Building as on date of

Registration is Rs.25,50,000/-

2 Cost incurred as on date of certificate Rs.25,50,000/-
3 Work done in Percentage (as Percentage of the

estimated cost) t00o/o

4 Balance Cost to be Incurred (Based on Estimated Cost) NIL
5 Cost Incurred on Extra Items not included in the

Estimated Cost fTable C) NIL

Sr. No. Particulars Amounts
L Total Estimated cost of the Building as on date of

on rs Rs.27,50,000/-

2 Cost incurred as on date of certificate Rs.27,50,000/-
3 in Percentage (as Percentage ofthe

cost
Work done

L00o/o

4 ( Cost)Balance tCos beto Incu rred B onased stiE tedma NIL
5 Cost Incurred on Extra Items not included in the

Cost NIL
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TABLE B
BAUtfI PARK

Internal & External Development Works in Respect of the Registered Phase

Yours Faithfully r',)
ia -3 ,q

<\.J- ,i'

q rl

ER. SAGAR S. SHAH
Signature of Engineer

Agreed and Accepted by:

Frlu/,,'.,1;t,,, l.'' i ll';l''lt;l'iLLF

@,*
_' _q A''_h lf- -)

l*'i.li i i\;:[\

Signature of Promoter
NAMC: KALANTRI AND MUSATE REALCON LLP

Partner: MR. JITENDRA KANAIYALAL BORSANIYA

Date:30.06.2023

* Notes:

L. The scope of work is to complete Registered Real Estate Proiect as per

drawings approved from time to time and as per specifications mentioned in

agreement of sale.

2. All components of work with specifications are indicative and not exhaustive

3. Please specify if there are any deviations / qualifications' Example: Any

deviations in input .J.rial used from specifications in agreement of sale'

Sr. No. Particulars Amounts
L Total Estimated cost of Internal & External

Development Works including amenities and Facilities in
the layout as on date of Registration is

Rs.5,00,000/-

2 Cost incurred as on date ofcertificate Rs.5,00,000/-

3 Work done in Percentage fas Percentage of the
estimated costJ

L00o/o

4 Balance Cost to be Incurred (Based on Estimated Cost) NIL

5 Cost Incurred on Additional /Extra Items not included in
Ehe Estimated Cost (Table C)

Rs.

77,50,000/-

\j.,dniaI,I
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TABLE C

List of Extra / Additional / Deleted Items considered in Cost
fwhich were not part of the original Estimate of Total Cost)

.,::: q,,

'\.a

Lq ir!;r

Sr. No. List of Extra / Additional / Deleted ltems Amount (In Rs.)

t
Open Space Development including
Pathways made of Concrete, Street Lights
with Solar Arrangement and Laying of
Lawns and Developing Garden

Rs. 77,50,000


