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Date:30.09.2023

To,
Kalantri And Musale Realcon LLP
Shop No. 2, Building No. F/10,
Shreeram Kunj, Tigrania Road,
Dwarka, Nashik - 42201.L

Subiect Certificate of Cost Incurred for Development of BALAJI PARK having
MahaRERA Registration Number P51600023182 being developed by Kalantri And
Musale Realcon LLP.

Sir,

1. I Er. Sagar S. Shah have undertaken assignment of certifying Estimated Cost for
BALAJI PARK having MahaRERA Registration Number P51600023182 being
developed by Kalantri And Musale Realcon LLP.

We have estimated the cost of Civil, MEP and Allied works required for completion
of the apartments and proportionate completion of internal & external work of the
project as per specifications mentioned in agreement of sale. Our estimated cost
calculations are based on the Drawings/plans made available to us for the project
under reference by the Developer / Consultants. The Schedule of items and
quantity required for the entire work as calculated by Er. Sagar S. Shah Quantity
Surveyor* appointed by Developer/Engineer, the assumption of the cost of
material, labour and other inputs made by developer, and the site inspection
carried out by us to ascertain / confirm the above analysis given to us.

We estimate Total Estimated Cost of completion of the aforesaid project under
reference as Rs. 3,80,75,000/- (In words Rupees Three crore Eighty Lakhs
Seventy Five Thousand Only) (Total of Table A and B) at the time of Registration.
The estimated Total Cost of project is with reference to the Civil, MEP and allied
works required for completion of the apartments and proportionate completion of
internal & external work, as per specifications mentioned in agreement of sale and
for the purpose of obtaining occupation certificate / completion certificate for the
Building(s) / Wing(s) / Layout / Plotted Development from the Nashik Municipal
Corporation being the Planning Authority under whose jurisdiction the aforesaid
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project is being implemented.
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The Estimated Cost Incurred till date is calculated at Rs.3,80,75,000/- (Total
of Table A and B). The amount of Estimated Cost Incurred is calculated on the
basis of input materials / services used and unit cost of these items.

The Balance cost of Completion of the Civil, MEP and Allied works for
completion of apartments and proportionate completion of internal &
external work as per specifications mentioned in agreement of sale, of the
project is estimated at NIL (Total of Table A and B).

I certify that the Cost of the Civil, MEP and Allied works for apartments and
proportionate internal & external work as per specifications mentioned in
agreement of sale, of the aforesaid Project as completed on the date of this
certificate is as given in Table A and B below:

Table A
BALAII PARK " A " Building

TableA
BATAJI PARK " B " Building

Sr. No. Particulars Amounts
I Total Estimated cost of the Building as on date of

Registration is
Rs.63,25,000/-

2 Cost incurred as on date of certificate Rs.63,25,000/-

3 Work done in Percentage (as Percentage of the estimated
cost')

700o/o

4 Balance Cost to be Incurred fBased on Estimated CosQ NIL

5 Cost Incurred on Extra Items not included in the
Estimated Cost fTable C)

NIL

Sr. No. Particulars Amounts
L Total Estimated cost of the Building as on date of

Registration is
Rs.33,50,000/-

2 Cost incurred as on date of certificate Rs.33,50,000/-

3 Work done in Percentage (as Percentage of the estimated
costl

l00o/o

4 Balance Cost to be Incurred fBased on Estimated CostJ NIL

5 Cost Incurred on Extra Items not included in the
Estimated Cost fTable CJ

NIL
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Sr. No. Particulars Amounts
L Total Estimated cost of the Building as on date of

Registration is Rs.33,50,000/-

2 Cost incurred as on date of certificate Rs.33,50,000/-
3 Work done in Percentage fas Percentage of the

estimated costJ
L00o/o

4 Balance Cost to be Incurred (Based on Estimated Cost) NIL
5 Cost Incurred on Extra Items not included in the

Estimated Cost fTable Cl NIL

Table A
BAUIJI PARK " C " Building

Table A
BAIIIJI PARK " D " Building

TableA
BALAJI PARK " E " Building

Sr. No. Particulars Amounts
L Total Estimated cost of the Building as on date of

Registration is Rs.33,50,000/-

2 Cost incurred as on date ofcertificate Rs.33,50,000/-
3 Work done in Percentage (as Percentage of the

estimated cost) t00o/o

4 Balance Cost to be Incurred (Based on Estimated CostJ NIL
5 Cost Incurred on Extra Items not included in the

Estimated Cost fTable Cl
NIL

Sr. No. Particulars Amounts
1. Total Estimated cost of the Building as on date of

Registration is Rs.33,50,000/-

2 Cost incurred as on date of certificate Rs.33,50,000/-
3 Work done in Percentage (as Percentage of the

estimated cost) t00o/o

4 Balance Cost to be Incurred (Based on Estimated Cost) NIL
5 Cost Incurred on Extra Items not included in the

Estimated Cost fTable C] NIL
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Sr. No. Particulars Amounts
T Total Estimated cost of the Building as on date of

Registration is
Rs.17,00,000/-

2 Cost incurred as on date of certificate Rs.17,00,000/-

3 Work done in Percentage (as Percentage of the
estimated costJ

t00o/o

4 Balance Cost to be Incurred fBased on Estimated Cost) NIL

5 Cost Incurred on Extra Items not included in the
Estimated Cost fTable C)

NIL

Table A
BALAJI PARK " F " Building

TableA
BALA|I PARK " G " Building

Table A
BATAJI PARK" H " Building

Sr. No. Particulars Amounts
L Total Estimated cost of the Building as on date of

Registration is
Rs.39,50,000/-

2 Cost incurred as on date ofcertificate Rs.39,50,000/-

3 Work done in Percentage (as Percentage of the
estimated cost)

l00o/o

4 Balance Cost to be Incurred (Based on Estimated Cost) NIL

5 Cost Incurred on Extra Items not included in the
Estimated Cost fTable C)

NIL

Sr. No. Particulars Amounts
t Total Estimated cost of the Building as on date of

Registration is
Rs.40,50,000/-

2 Cost incurred as on date ofcertificate Rs.40,50,000/-

3 Work done in Percentage (as Percentage of the
estimated cost)

1,00o/o

4 Balance Cost to be Incurred (Based on Estimated Cost) NIL

5 Cost Incurred on Extra Items not included in the
Estimated Cost fTable C)

NIL
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Table A
BALATI PARK " I " Building

Table A
BALAJI PARK " f " Building

TableA
BALA|I PARK" K " Building

Sr. No. Particulars Amounts
L Total Estimated cost of the Building as on date of

Registration is Rs.28,50,000/-

2 Cost incurred as on date ofcertificate Rs.28,50,000/-
3 Work done in Percentage (as Percentage of the

estimated cost) L00o/o

4 Balance Cost to be Incurred (Based on Estimated Cost) NIL
5 Cost Incurred on Extra Items not included in the

Eqliqaled Cost (Table C)
NIL

Sr. No. Particulars Amounts
t Total Estimated cost of the Building as on date of

Registration is Rs.25,50,000/-

2 Cost incurred as on date of certificate Rs.25,50,000/-
3 Work done in Percentage (as Percentage of the

eslimated cost)
'l.,000/o

NIL4 Balance Cost to be Incurred (Based on Estimated Cost)
5 Cost Incurred on Extra Items not included in the

Estimated Cost (Table CJ
NIL

Sr. No. Particulars Amounts
I Total Estimated cost of the Building as on date of

Registratiqn is Rs.27,50,000/-

2 Cost incurred as on date of certificate Rs.27,50,000/-
3 Work done in Percentage (as Percentage of the

estimated cost) t00o/o

4 Balance Cost to be Incu rred (Based on Estimated Cost) NIL
5 Cost Incurred on Extra Items not included in the

ted Cost ble NIL
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TABLE B
BALAII PARK

Internal & External Development Works in Respect of the Registered Phase

Sr. No. Particulars Amounts
L Total Estimated cost of lnternal & External

lopment Works including amenities and Facilities i
t as on date of ls

Rs. 5,00,000/-

2 incurred as on date of certificate Rs.5,00,000/-

3 Work done in Percentage (as Percentage of the
estimated cost)

L00o/o

4 Balance Cost to be Incurred [Based on Estimated Co$) NIL

5 Cost Incurred on Additional /Extra Items not included in
the Estimated Cost fTable C)

Rs. 77,50,000/-

Yours Faithfully

ER. SAGAR S. SHAH
Signature of Engineer
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Agreed and Accepted by:

KA.;,1;!l.ti r; ,rj , - 1,.,,; ii;.,.;:,1", , .,, , ts

@"4
FAiiTi,iEJl

Signature of Promoter
NAMC: KALANTRI AND MUSALE REALCON LLP

Partner: MR. |ITENDRA KANAIYALAL BORSANIYA

Date:30.09.2023

* Notes:

t. The scope of work is to complete Registered Real Estate Project as per

drawings approved from time to time and as per specifications mentioned in

agreement of sale.

Z. All components of work with specifications are indicative and not exhaustive.

3. Please specifii if there are any deviations / qualifications. Example: Any

deviations in input material used from specifications in agreement of sale.



TABLE C

List of Extra / Additional / Deleted ltems considered in Cost
(which were not part of the original Estimate of Total Cost)

Sr. No. List of Extra / Additional / Deleted Items Amount (In Rs.)

t
Open Space Development including
Pathways made of Concrete, Street Lights
with Solar Arrangement and Laying of
Lawns and Developing Garden

Rs. 77,50,000


