
 

FORM-2 

ENGINEER’S CERTIFICATE 
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from 

Designated Account- Project wise) 
 

                                                                                                       Date: 10-10-2021 

 
 

To, 
Tezved Buildcon LLP, 

TRUKONS BUSINESS PARK 
1st Floor, 

Murlalidhar Niwas, 

Panchavati Karanja, 

Panchavati 
Dist: Nashik, 422002 

 
Subject: Certificate of Cost Incurred for Development of Trukons Business 
Park for Construction of 01 (One) building (Maha RERA Registration Number 
P 51600023208 situated on the Plot bearing S. NO.– 5/2 Plot No. 34+35+36 & 
Plot No : 87/1 at Indiranagar, Nashik., demarcated by its boundaries Adj Plot 
No 37 and Open Space to the north, 30 Mtr Wide D P Road to the south, 9 
Mtrs wide Road to the east, Adj Plot No 2 to the west of Indiranagar village 
Nashik District, Admeasuring 1494.49 SQMTS area being developed by 
Tezved Buildcon LLP. 

 

Ref: MahaRERA Registration Number: P5160023208 

Sir, 

I Milind Shyamsundar Rathi have undertaken assignment of certifying 
Estimated Cost for the Subject Real Estate Project proposed to be registered 
under Maha RERA, being 1 Building situated on the plot bearing S. NO.– 5/2 
Plot No. 34+35+36 & Plot No: 87/1 at Indiranagar, Nashik admeasuring 
1494.49 sq.mts. area being developed by Tezved Buildcon LLP 

1. Following technical professionals are appointed by Owner / Promoter: - 
 

(i) Shri. Yogesh Gaikawad as L.S. / Architect;  

(ii) Shri. Milind Rathi as Structural Consultant 

(iii) Shri. Milind Rathi as Quantity Surveyor *  

(iv)Shri. Afroz Shaikh as Site Supervisor 

2. We have estimated the cost of the completion to obtain Occupation 
Certificate/Completion Certificate, of the Civil, MEP and Allied works, of the 
Building(s) of the project. Our estimated cost calculations are based on the 
Drawings/plans made available to us for the project under reference by the 
Developer and Consultants and the Schedule of items and quantity for the 
entire work as calculated by Shri. Milind Rathi quantity Surveyor* appointed 
by Developer/Engineer, and the assumption of thecost of material, labour 
and other inputs made by developer, and the site inspection carried out by 
us. 



 

 

3. We estimate Total Estimated Cost of completion of the building(s) of the 

afore said project under reference as Rs. 11,00,00,000/- (Rupees Eleven  

Crores Only) ( Total of Table A and B). The estimated Total Cost of project is 

with reference to the Civil, MEP and allied works required to be completed 

for the purpose of obtaining occupation certificate /completion certificate 

for the building(s) from the Nasik MunicipalCorporation being the Planning 

Authority under whose jurisdiction the aforesaid project isbeing implemented. 

 

4. The Estimated Cost Incurred till date is calculated at Rs. 1,20,00,000/- 

(Rupees One Cores Twenty Lakhs Only) (Total of Table A and B). The amount 

of Estimated Cost Incurred is calculated on the base of amount of Total 

Estimated Cost. 

 

5. The Balance cost of Completion of the Civil, MEP and Allied works of the 

Building(s) of the subject project to obtain Occupation Certificate / 

Completion Certificate from Nasik Municipal Corporation (planning 

Authority) is estimated at Rs. 9,80,00,000/- (Rupees Nine Cores Eighty Lakh 

Only) ( Total of Table A and B). 

 

6. I certify that the Cost of the Civil, MEP and allied work for the aforesaid 

Project as completed on the date of this certificate is as given in Table A and 

B below : 

TABLE A 

_____________________________________________________________________________ 

Sr. No   Particulars      Amounts 

 

1  Total Estimated cost of as on     Rs. 10,00,00,000/- 

30-11-2019 date of Registration is 

 

2  Cost incurred as on 30-09-2021   Rs. 1,20,00,000/- 

(Based on the Estimated cost) 

 

3  Work done in Percentage     12% 

(As Percentage of the estimated cost) 

 

4  Balance Cost to be Incurred     Rs. 8,80,00,000/- 

(Based on Estimated Cost) 

 

5  Cost Incurred on Additional /Extra Items  N.A 

as on 30-06-2021 not included in 

the Estimated Cost (Annexure A) 

_______________________________________________________________________________ 

 

 



Table B 

_____________________________________________________________________________ 

Sr. No   Particulars      Amounts 

 

1  Total Estimated cost of the Internal     10000000 

And External Development works including 

Amenities and Facilities in the layout as on  

30-11-2019 date of Registration is 

 

2  Cost incurred as on 30-09-2021    Nill 

(based on the Estimated cost ) 

 

3  Work done in Percentage      Nill 

(as Percentage of the estimated cost ) 

 

4  Balance Cost to be Incurred      Nill 

(Based on Estimated Cost) 

 

5  Cost Incurred on Additional /Extra Items   Nill 

as on 31-10-2018 not included in 

the Estimated Cost (Annexure A) 

_______________________________________________________________________________ 

 

 

 

 

Yours Faithfully,              

  
 

Milind S. Rathi 

(License No – M-125145-1) 

Chartered Engineer 

 

 

 

 

 


