Consultants & Engineers

Address: 909, The Landmark, Plot no- 26A, Sector -7, Kharghar, Navi Mumbai-410210 Ph: 91+ 7977077375

FORM-2
ENGINEER'S CERTIFICATE

Date:- 29/11/2022
To

The Board of Directors

M/s. Nandadeep Homes Pvt. Ltd.,
B-808/809, Groma House, Sector-19,
Vashi, Navi Mumbai- 400703.

Subject: Certificate of Cost incurred for the development of “NANDADEEP RESIDENCY”
having 22 building (11 Sanctioned) of the project [Rera Registration Number :
P51700009698] situated on the Plot Bearing No / CTS no / Survey Number/Final Plot no.
3-1B, 4-1, 4-2, 4-3, 4-4A2, 4-4B, 81-1B, demarcated by its S NO 4-4A1 to the North,
KARJAT MATHERAN HIGHWAY to the East, ZP ROAD TO PROP ROPE-WAY to the West, S
NO 56 58 to the South, Division- Konkan, Village- Navi Mumbai (M Corp.), Taluka- Thane,
District- Thane, Pin Code- 400703, admeasuring 15600.00 sq.mtrs, Area being developed
by the NANDADEEP HOMES PVT. LTD.

Ref: MahaRERA Registration Number: P51700009698
Sir,

We, S.K.Consultants & Engineers have undertaken assignment of certifying Estimated Cost
for the subject Real Estate Project proposed to be registered under MahaRERA , being
“NANDADEEP RESIDENCY” having 22 building (11 Sanctioned) of the project [Rera
Registration Number : P51700009698] situated on the Plot Bearing No / CTS no / Survey
Number/Final Plot no. 3-1B, 4-1, 4-2, 4-3, 4-4A2, 4-4B, 81-1B, demarcated by its S NO 4-
4A1 to the North, KARJAT MATHERAN HIGHWAY to the East, ZP ROAD TO PROP ROPE-WAY
to the West, S NO 56 58 to the South, Division- Konkan, Village- Navi Mumbai (M Corp.),
Taluka- Thane, District- Thane, Pin Code- 400703, admeasuring 15600.00 sq.mtrs, Area
being developed by the M/s. Nandadeep Homes Pvt. Ltd.
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Consultants & Engineers

Address: 909, The Landmark, Plot no- 26A, Sector -7, Kharghar, Navi Mumbai-410210 Ph: 91+ 7977077375

Following technical professionals are appointed by Owner / Promoter: -

(i) P.S. GOKAK as the Architects.
(ii) M/S. KB Consultants as Structural Consultants.

1. We have estimated the cost of the completion to obtain Occupation Certificate/
Completion Certificate, of the Civil, MEP and Allied works, of the Building(s) of the
project. Our estimated cost calculations are based on the Drawings/plans made
available to us for the project under reference by the Developer and Consultants and
the Schedule of items and quantity for the entire work as calculated by Engineer, and
the assumption of the cost of material, labour and other inputs made by developer,

and the site inspection carried out by us.

2. We estimate Total Estimated Cost of completion of the building(s) of the aforesaid
project under reference as Rs. 35,98,27,495/- (Total of Table A and B). The estimated
Total Cost of project is with reference to the Civil, MEP and allied works required to
be completed for the purpose of obtaining occupation certificate / completion
certificate for the building(s) from the Alibaug Town Planner being the Planning

Authority under whose jurisdiction the aforesaid project is being implemented.

3. The Estimated Cost Incurred till date is calculated at Rs. 18,67,03,480/- (Total of Table
A and B). The amount of Estimated Cost Incurred is calculated on the base of amount

of Total Estimated Cost.

4. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of
the subject project to obtain Occupation Certificate / Completion Certificate from The
Alibaug Town Planner (planning Authority) is estimated at Rs. 17,31,24,015/- (Total of
Table A and B).

5. | certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as

completed on the date of this certificate is as given in Table A and B below
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Address: 909, The Landmark, Plot no- 26A, Sector -7, Kharghar, Navi Mumbai-410210 Ph: 91+ 7977077375

TABLE-A (Phase- 1)

Sr. No. Particulars Amount
1 Total Estimated cost of the Building /Wing as on 5,26,71,481/-
22.08.2017
2 Cost Incurred as on 30.06.2022 5,26,71,481/-

(Based on the estimated cost)

3 Work done in percentage 100%
(As percentage of the Estimated Cost)

4 Balance cost to be incurred o/-

(Based on estimated cost)

5 Cost Incurred on Additional /Extra Items as on NIL
30.06.2022 not Included in the Estimated Cost

(Annexure A)

TABLE-A (Phase- Il)

Sr. No. Particulars Amount
1 Total Estimated cost of the Building /Wing as on 2,41,72,715/-
22.08.2017
2 Cost Incurred as on 30.06.2022 2,41,72,715/-

(Based on the estimated cost)

3 Work done in percentage 100%
(As percentage of the Estimated Cost)

4 Balance cost to be incurred o/-

(Based on estimated cost)

5 Cost Incurred on Additional /Extra Items as on NIL
30.06.2022 not Included in the Estimated Cost

(Annexure A)
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Address: 909, The Landmark, Plot no- 26A, Sector -7, Kharghar, Navi Mumbai-410210 Ph: 91+ 7977077375

TABLE-A (Phase-Ill)

Sr. No. Particulars Amount
1 Total Estimated cost of the Building /Wing as on 1,43,61,194/-
22.08.2017
2 Cost Incurred as on 30.06.2022 1,43,61,194/-

(Based on the estimated cost)

3 Work done in percentage 100%
(As percentage of the Estimated Cost)

4 Balance cost to be incurred o/-

(Based on estimated cost)

5 Cost Incurred on Additional /Extra Items as on NIL
30.06.2022 not Included in the Estimated Cost

(Annexure A)

TABLE-A (Phase-IV)

Sr. No. Particulars Amount
1 Total Estimated cost of the Building /Wing as on 3,13,72,715/-
22.08.2017
2 Cost Incurred as on 30.06.2022 3,13,72,715/-

(Based on the estimated cost)

3 Work done in percentage 100%
(As percentage of the Estimated Cost)
4 Balance cost to be incurred 56,19,057/-

(Based on estimated cost)

5 Cost Incurred on Additional /Extra Items as on NIL
30.06.2022 not Included in the Estimated Cost

(Annexure A)
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Address: 909, The Landmark, Plot no- 26A, Sector -7, Kharghar, Navi Mumbai-410210 Ph: 91+ 7977077375

TABLE-A (Phase-V)

Sr. No. Particulars Amount
1 Total Estimated cost of the Building /Wing as on 1,82,88,577/-
22.08.2017
2 Cost Incurred as on 30.06.2022 1,82,88,577/-

(Based on the estimated cost)

3 Work done in percentage 100%
(As percentage of the Estimated Cost)
4 Balance cost to be incurred 19,82,539/-

(Based on estimated cost)

5 Cost Incurred on Additional /Extra Items as on NIL
30.06.2022 not Included in the Estimated Cost

(Annexure A)

TABLE-A (Phase- VI)

Sr. No. Particulars Amount
1 Total Estimated cost of the Building /Wing as on 86,33,831/-
22.08.2017
2 Cost Incurred as on 30.06.2022 0/-

(Based on the estimated cost)

3 Work done in percentage 0%
(As percentage of the Estimated Cost)
4 Balance cost to be incurred 86,33,831/-

(Based on estimated cost)

5 Cost Incurred on Additional /Extra Items as on NIL
30.06.2022 not Included in the Estimated Cost

(Annexure A)
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Address: 909, The Landmark, Plot no- 26A, Sector -7, Kharghar, Navi Mumbai-410210 Ph: 91+ 7977077375

TABLE-A (Phase- VII)

Sr. No. Particulars Amount
1 Total Estimated cost of the Building /Wing as on 4,20,60,524/-
22.08.2017
2 Cost Incurred as on 30.06.2022 o/-

(Based on the estimated cost)

3 Work done in percentage 0%
(As percentage of the Estimated Cost)
4 Balance cost to be incurred 4,20,60,524/-

(Based on estimated cost)

5 Cost Incurred on Additional /Extra Items as on NIL
30.06.2022 not Included in the Estimated Cost

(Annexure A)

TABLE-A (Phase- VIII)

Sr. No. Particulars Amount
1 Total Estimated cost of the Building /Wing as on 4,20,60,524/-
22.08.2017
2 Cost Incurred as on 30.06.2022 0/-

(Based on the estimated cost)

3 Work done in percentage 0%
(As percentage of the Estimated Cost)
4 Balance cost to be incurred 4,20,60,524/-

(Based on estimated cost)

5 Cost Incurred on Additional /Extra Items as on NIL
30.06.2022 not Included in the Estimated Cost

(Annexure A)
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TABLE-A (Phase -IX)

Sr. No. Particulars Amount
1 Total Estimated cost of the Building /Wing as on 2,90,07,528/-
22.08.2017
2 Cost Incurred as on 30.06.2022 o/-

(Based on the estimated cost)

3 Work done in percentage 0%
(As percentage of the Estimated Cost)
4 Balance cost to be incurred 2,90,07,528/-

(Based on estimated cost)

5 Cost Incurred on Additional /Extra Items as on NIL
30.06.2022 not Included in the Estimated Cost

(Annexure A)

TABLE-A (Phase- X)

Sr. No. Particulars Amount
1 Total Estimated cost of the Building /Wing as on 2,90,07,528/-
22.08.2017
2 Cost Incurred as on 30.06.2022 0/-

(Based on the estimated cost)

3 Work done in percentage 0%
(As percentage of the Estimated Cost)
4 Balance cost to be incurred 2,90,07,528/-

(Based on estimated cost)

5 Cost Incurred on Additional /Extra Items as on NIL
30.06.2022 not Included in the Estimated Cost

(Annexure A)
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Address: 909, The Landmark, Plot no- 26A, Sector -7, Kharghar, Navi Mumbai-410210 Ph: 91+ 7977077375

TABLE-A (Phase- XI)

Sr. No. Particulars Amount
1 Total Estimated cost of the Building /Wing as on 2,75,02,903/-
22.08.2017
2 Cost Incurred as on 30.06.2022 o/-

(Based on the estimated cost)

3 Work done in percentage 0%
(As percentage of the Estimated Cost)
4 Balance cost to be incurred 2,75,02,903/-

(Based on estimated cost)

5 Cost Incurred on Additional /Extra Items as on NIL
30.06.2022 not Included in the Estimated Cost

(Annexure A)
Table -B
Sr. No. Particulars Amount
1 Total Estimated cost of Internal & External 5,06,88,518/-

Development works Including Amenities &
facilities in the Project as on 22.08.2017
2 Registration Cost Incurred as on 30.06.2022 4,58,36,797/-

(Based on the estimated cost)

3 Work done in percentage 90.43%
(As percentage of the Estimated Cost)
4 Balance cost to be incurred 48,51,721/-

(Based on estimated cost)

5 Cost Incurred on Additional /Extra Items as on NIL
30.06.2022 not Included in the Estimated Cost

(Annexure A)



Admin
New Stamp


Consultants & Engineers

Address: 909, The Landmark, Plot no- 26A, Sector -7, Kharghar, Navi Mumbai-410210 Ph: 91+ 7977077375

Table C
List of Extra/Additional/Deleted Items considered in the cost
(which were not part of the original Estimate of Total Cost)

Sr. No. List of Extra/Additional/Deleted Items Amount (In Rs.)
1. Nil Nil
2. Nil Nil

Yours Faithfully,
HRUSHIKESH Digitally signed by HRUSHIKESH

VILAS MINDHE

VILAS MINDHE Date: 2022.11.29 10:33:49 +05'30'
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