
  

 
 
 
 

 
FORM-2 

[See Regulation 3] 

ENGINEER’S CERTIFICATE 

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated                      
Account- Project wise) 

                                             Date: 30/09/2025 

To, 

The ,DAMJI HARI INFRASTRUCTURE PVT LTD 
UNIT NO. 423, 4TH FLOOR  
“THE SUMMIT BUSINESS BAY” 
PRAKASHWADI, ANDHERI EAST 
BEHIND GURUNANAK PETROL PUMP, OPP. CINEMAX 
OFF. ANDHERI KURLA ROAD Mumbai 400093 
(Name & Address of Promoter), 
Subject : Certificate of Cost Incurred for Development of    PENTAGON ENCLAVE for Construction of Type 

– 1  of the   Phase ( MahaRERA Registration Number P51700010181 )  situated on the Plot 
bearing C.N. NO./CTS No/SURVEY NO./ Final Plot No. 38/1 (p) ,38/1(p) , 38/3 demarcated by its 
boundaries ( latitude and longitude of the end points) SURVEY NO. 37, RUKMA UDYOG NAGAR 
to the North SERVICE ROAD 12 MTR to the South NATIONAL HIGHWAY III. to the East PLOT NO. 
2 OF TOTAL APPROVED LAYOUT to the West of KOKAN Division, Village Asangaon Taluka 
Shahapur District Thane PIN 421601 admeasuring _8880.00_sq.mts. area being developed by 
MR. MAHADEV PATEL  

   

Sir, 

1. I/ We Alim A.K. Fouzi have undertaken assignment of certifying Estimated Cost for PENTAGON ENCLAVE  
Having MahaRERA Registration Number P51700010181 (Only Applicable after project Registration being 
developed  by MR. MAHADEV PATEL. 

 
 
 
 



 

 
 
 

2. We have estimated the cost of Civil, MEP and Allied works required for completion of the  Apartments and 
proportionate completion of internal & external work of the project as per Specifications Mentioned in 
agreement of sale. Our estimated cost calculations are based on the Drawings/plans made available to us         
for the project under reference by the Developer/ Consultants. The Schedule of items and quantity for the 
entire work as calculated by Mr. Prashant Mashilkar quantity Surveyor* appointed by Developer/Engineer, 
 and the assumption of the cost of material, labour and other inputs made by developer, and the site  
 inspection carried out by us to ascertain/confirm the above analysis given to us. 

 
 

3 .We estimate Total Estimated Cost of completion of the building aforesaid project under reference as  Rs. 
2920.00 (Lacs) (Total Project)   at the time of registration. The estimated Total Cost of project is with reference 
to the Civil, MEP and allied works required for completion of the apartment and the proportion completion of 
internal & external works, as per specifications mentioned in agreement of sale and plotter development from 
the Town Planning Thane being the Planning Authority under whose jurisdiction the aforesaid project is being 
implemented. 
 

4 The Estimated Cost Incurred till date is calculated at Rs.2369.05 lacs (Total Project)_.  The amount of       

     Estimated Cost Incurred is calculated on the basis of input materials/services used and unit cost of  
              these items. 

5 The Balance cost of Completion of the Civil, MEP and Allied works for completion of the apartments and 
proportionate completion of internal & external works, as per specifications mentioned in agreement of sale, 
of the project is estimated at  Rs. 455.95/- lacs    

6 I certify that the Cost of the Civil, MEP and allied  work for the apartments and proportionate internal & 
external works, as per specifications mentioned in agreement of sale, of  the aforesaid Project as completed 
on the date of  this certificate is as given in Table A and B below : 

 



  

 

TABLE A 

Building /Wing bearing called PENTA COMPLEX    (Type 1 ) 

(to be prepared separately  for each Building /Wing of the Real Estate Project) 

 
                                                                                                 TABLE B 

To be prepared separately  for each Building /Wing of the Real Estate Project DAMJI HARI INFRASTRUCTURE PVT LTD  

 

Sr.no. Particulars Amounts (Rs. 
In Lacs  )  

1 Total Estimated cost of the building/wing as on   30.09.2025 date of Registration is 697.35/- 
2 Cost incurred  as on 30.09.2025 (based on the  Estimated cost ) 277.04/- 
3 Work done in Percentage  (as Percentage of the estimated cost 40.00% 
4 Balance Cost to be Incurred (Based on Estimated Cost) 420.31/- 
5 Cost Incurred on Additional / Extra Items as on 30.09.2025 not included in the 

estimated Cost  (Annexure A) 

 

 

Sr.no. Particulars Amounts (Rs. 
In Lacs  )  

1 Total Estimated cost of the building/wing as on   30.09.2025 date of Registration is 2825.00 
2 Cost incurred  as on 30.09.2025 (based on the  Estimated cost ) 2369.05 
3 Work done in Percentage  (as Percentage of the estimated cost 83.86% 
4 Balance Cost to be Incurred (Based on Estimated Cost) 455.95/- 
5 Cost Incurred on Additional / Extra Items as on 30.09.2025 not included in the    

estimated Cost (Annexure A) 

 

 



 

 

 

 

* Note : 

1. The scope of work is to complete entire Real Estate Project as per drawings approved from time to time as per 
specifications mentioned in agreement sale. 

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, 
whose certificate of quantity calculated can be relied upon by the Engineer. In case of independent quantity surveyor 
being appointed by Developer, the name has to be mentioned at the place marked (*) and in case quantity are being 
calculated by office of Engineer, the name of the person in the office of Engineer, who is responsible for the quantity 
calculated should be mentioned at the place marked (*). 

3. (**) Balance cost to be incurred (4) may vary from Difference between total estimated cost (1) and actual cost 
incurred (2) due to deviation in quantity required/escalation  of cost etc. As this is an estimated cost any deviation in 
quantity required for development of the Real Estate Project will result in amendment of the cost incurred/ ton be 
incurred. 

4. All components of work with specifications are indicative and not exhaustive. 

5. Please specify if there are any deviations/ qualifications. Example: Any deviations in input material used from 
specifications in agreement of sale. 

                                                                         Table C  

List of Extra/Additional Items executed with Cost 

(which were not part of the original Estimate of Total Cost) 

Sr. No          List of Extra/Additional/Deleted Items                            Amount (In Rs) 

1 

2 

 

 

 

 

 

 

 



  

 
 
 
 

 
FORM-2 

[See Regulation 3] 

ENGINEER’S CERTIFICATE 

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated                      
Account- Project wise) 

                                             Date: 30/09/2025 

To, 

The ,DAMJI HARI INFRASTRUCTURE PVT LTD 
UNIT NO. 423, 4TH FLOOR  
“THE SUMMIT BUSINESS BAY” 
PRAKASHWADI, ANDHERI EAST 
BEHIND GURUNANAK PETROL PUMP, OPP. CINEMAX 
OFF. ANDHERI KURLA ROAD Mumbai 400093 
(Name & Address of Promoter), 
Subject : Certificate of Cost Incurred for Development of    PENTAGON ENCLAVE for Construction of Type 

– 1  of the   Phase ( MahaRERA Registration Number P51700010181 )  situated on the Plot 
bearing C.N. NO./CTS No/SURVEY NO./ Final Plot No. 38/1 (p) ,38/1(p) , 38/3 demarcated by its 
boundaries ( latitude and longitude of the end points) SURVEY NO. 37, RUKMA UDYOG NAGAR 
to the North SERVICE ROAD 12 MTR to the South NATIONAL HIGHWAY III. to the East PLOT NO. 
2 OF TOTAL APPROVED LAYOUT to the West of KOKAN Division, Village Asangaon Taluka 
Shahapur District Thane PIN 421601 admeasuring _8880.00_sq.mts. area being developed by 
MR. MAHADEV PATEL  

   

Sir, 

1. I/ We Alim A.K. Fouzi have undertaken assignment of certifying Estimated Cost for PENTAGON ENCLAVE  
Having MahaRERA Registration Number P51700010181 (Only Applicable after project Registration being 
developed  by MR. MAHADEV PATEL. 

 
 
 
 



 

 
 
 

2. We have estimated the cost of Civil, MEP and Allied works required for completion of the  Apartments and 
proportionate completion of internal & external work of the project as per Specifications Mentioned in 
agreement of sale. Our estimated cost calculations are based on the Drawings/plans made available to us         
for the project under reference by the Developer/ Consultants. The Schedule of items and quantity for the 
entire work as calculated by Mr. Prashant Mashilkar quantity Surveyor* appointed by Developer/Engineer, 
 and the assumption of the cost of material, labour and other inputs made by developer, and the site  
 inspection carried out by us to ascertain/confirm the above analysis given to us. 

 
 

3 .We estimate Total Estimated Cost of completion of the building aforesaid project under reference as  Rs. 
2825.00 (Lacs) (Total Project)   at the time of registration. The estimated Total Cost of project is with reference 
to the Civil, MEP and allied works required for completion of the apartment and the proportion completion of 
internal & external works, as per specifications mentioned in agreement of sale and plotter development from 
the Town Planning Thane being the Planning Authority under whose jurisdiction the aforesaid project is being 
implemented. 
 

4 The Estimated Cost Incurred till date is calculated at Rs.2369.05 lacs (Total Project)_.  The amount of       

     Estimated Cost Incurred is calculated on the basis of input materials/services used and unit cost of  
              these items. 

5 The Balance cost of Completion of the Civil, MEP and Allied works for completion of the apartments and 
proportionate completion of internal & external works, as per specifications mentioned in agreement of sale, 
of the project is estimated at  Rs. 455.95/- lacs    

6 I certify that the Cost of the Civil, MEP and allied  work for the apartments and proportionate internal & 
external works, as per specifications mentioned in agreement of sale, of  the aforesaid Project as completed 
on the date of  this certificate is as given in Table A and B below : 

 



  

 

TABLE A 

Building /Wing bearing called PENTA – 2  (Type 3 ) 

(to be prepared separately  for each Building /Wing of the Real Estate Project) 

 
                                                                                                 TABLE B 

To be prepared separately  for each Building /Wing of the Real Estate Project DAMJI HARI INFRASTRUCTURE PVT LTD  

 

Sr.no. Particulars Amounts (Rs. 
In Lacs  )  

1 Total Estimated cost of the building/wing as on   30.09.2025 date of Registration is 1064.26/- 
2 Cost incurred  as on 30.09.2025 (based on the  Estimated cost ) 1035.87/- 
3 Work done in Percentage  (as Percentage of the estimated cost 98% 
4 Balance Cost to be Incurred (Based on Estimated Cost) 28.39/- 
5 Cost Incurred on Additional / Extra Items as on 30.09.2025 not included in the 

estimated Cost  (Annexure A) 

 

 

Sr.no. Particulars Amounts (Rs. 
In Lacs  )  

1 Total Estimated cost of the building/wing as on   30.09.2025 date of Registration is 2825.00/- 
2 Cost incurred  as on 30.09.2025 (based on the  Estimated cost ) 2369.00/- 
3 Work done in Percentage  (as Percentage of the estimated cost 83.86% 
4 Balance Cost to be Incurred (Based on Estimated Cost) 455.95/- 
5 Cost Incurred on Additional / Extra Items as on 30.09.2025 not included in the    

estimated Cost (Annexure A) 

 

 



 

 

 

 

* Note : 

1. The scope of work is to complete entire Real Estate Project as per drawings approved from time to time as per 
specifications mentioned in agreement sale. 

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, 
whose certificate of quantity calculated can be relied upon by the Engineer. In case of independent quantity surveyor 
being appointed by Developer, the name has to be mentioned at the place marked (*) and in case quantity are being 
calculated by office of Engineer, the name of the person in the office of Engineer, who is responsible for the quantity 
calculated should be mentioned at the place marked (*). 

3. (**) Balance cost to be incurred (4) may vary from Difference between total estimated cost (1) and actual cost 
incurred (2) due to deviation in quantity required/escalation  of cost etc. As this is an estimated cost any deviation in 
quantity required for development of the Real Estate Project will result in amendment of the cost incurred/ ton be 
incurred. 

4. All components of work with specifications are indicative and not exhaustive. 

5. Please specify if there are any deviations/ qualifications. Example: Any deviations in input material used from 
specifications in agreement of sale. 

                                                                         Table C  

List of Extra/Additional Items executed with Cost 

(which were not part of the original Estimate of Total Cost) 

Sr. No          List of Extra/Additional/Deleted Items                            Amount (In Rs) 

1 

2 

 

 

 

 

 

 

 



  

 
 
 
 

 
FORM-2 

[See Regulation 3] 

ENGINEER’S CERTIFICATE 

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated                      
Account- Project wise) 

                                             Date: 30/09/2025 

To, 

The ,DAMJI HARI INFRASTRUCTURE PVT LTD 
UNIT NO. 423, 4TH FLOOR  
“THE SUMMIT BUSINESS BAY” 
PRAKASHWADI, ANDHERI EAST 
BEHIND GURUNANAK PETROL PUMP, OPP. CINEMAX 
OFF. ANDHERI KURLA ROAD Mumbai 400093 
(Name & Address of Promoter), 
Subject : Certificate of Cost Incurred for Development of    PENTAGON ENCLAVE for Construction of Type 

– 1  of the   Phase ( MahaRERA Registration Number P51700010181 )  situated on the Plot 
bearing C.N. NO./CTS No/SURVEY NO./ Final Plot No. 38/1 (p) ,38/1(p) , 38/3 demarcated by its 
boundaries ( latitude and longitude of the end points) SURVEY NO. 37, RUKMA UDYOG NAGAR 
to the North SERVICE ROAD 12 MTR to the South NATIONAL HIGHWAY III. to the East PLOT NO. 
2 OF TOTAL APPROVED LAYOUT to the West of KOKAN Division, Village Asangaon Taluka 
Shahapur District Thane PIN 421601 admeasuring _8880.00_sq.mts. area being developed by 
MR. MAHADEV PATEL  

   

Sir, 

1. I/ We Alim A.K. Fouzi have undertaken assignment of certifying Estimated Cost for PENTAGON ENCLAVE  
Having MahaRERA Registration Number P51700010181 (Only Applicable after project Registration being 
developed  by MR. MAHADEV PATEL. 

 
 
 
 



 

 
 
 

2. We have estimated the cost of Civil, MEP and Allied works required for completion of the  Apartments and 
proportionate completion of internal & external work of the project as per Specifications Mentioned in 
agreement of sale. Our estimated cost calculations are based on the Drawings/plans made available to us         
for the project under reference by the Developer/ Consultants. The Schedule of items and quantity for the 
entire work as calculated by Mr. Prashant Mashilkar quantity Surveyor* appointed by Developer/Engineer, 
 and the assumption of the cost of material, labour and other inputs made by developer, and the site  
 inspection carried out by us to ascertain/confirm the above analysis given to us. 

 
 

3 .We estimate Total Estimated Cost of completion of the building aforesaid project under reference as  Rs. 
2825.00 (Lacs) (Total Project)   at the time of registration. The estimated Total Cost of project is with reference 
to the Civil, MEP and allied works required for completion of the apartment and the proportion completion of 
internal & external works, as per specifications mentioned in agreement of sale and plotter development from 
the Town Planning Thane being the Planning Authority under whose jurisdiction the aforesaid project is being 
implemented. 
 

4 The Estimated Cost Incurred till date is calculated at Rs.2369.05 lacs (Total Project)_.  The amount of       

     Estimated Cost Incurred is calculated on the basis of input materials/services used and unit cost of  
              these items. 

5 The Balance cost of Completion of the Civil, MEP and Allied works for completion of the apartments and 
proportionate completion of internal & external works, as per specifications mentioned in agreement of sale, 
of the project is estimated at  Rs. 455.95/- lacs    

6 I certify that the Cost of the Civil, MEP and allied  work for the apartments and proportionate internal & 
external works, as per specifications mentioned in agreement of sale, of  the aforesaid Project as completed 
on the date of  this certificate is as given in Table A and B below : 

 



  

 

TABLE A 

Building /Wing bearing called PENTA – 1  (Type 2 ) 

(to be prepared separately  for each Building /Wing of the Real Estate Project) 

 
                                                                                                 TABLE B 

To be prepared separately  for each Building /Wing of the Real Estate Project DAMJI HARI INFRASTRUCTURE PVT LTD  

 

Sr.no. Particulars Amounts (Rs. 
In Lacs  )  

1 Total Estimated cost of the building/wing as on   30.09.2025 date of Registration is 1063.39/- 
2 Cost incurred  as on 30.09.2025 (based on the  Estimated cost ) 1056.14/- 
3 Work done in Percentage  (as Percentage of the estimated cost 100% 
4 Balance Cost to be Incurred (Based on Estimated Cost) 7.25/- 
5 Cost Incurred on Additional / Extra Items as on 30.09.2025 not included in the 

estimated Cost  (Annexure A) 

 

 

Sr.no. Particulars Amounts (Rs. 
In Lacs  )  

1 Total Estimated cost of the building/wing as on   30.09.2025 date of Registration is 2825.00/- 
2 Cost incurred  as on 30.09.2025 (based on the  Estimated cost ) 2369.05/- 
3 Work done in Percentage  (as Percentage of the estimated cost 83.86% 
4 Balance Cost to be Incurred (Based on Estimated Cost) 455.95/- 
5 Cost Incurred on Additional / Extra Items as on 30.09.2025 not included in the    

estimated Cost (Annexure A) 

 

 



 

 

 

 

* Note : 

1. The scope of work is to complete entire Real Estate Project as per drawings approved from time to time as per 
specifications mentioned in agreement sale. 

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, 
whose certificate of quantity calculated can be relied upon by the Engineer. In case of independent quantity surveyor 
being appointed by Developer, the name has to be mentioned at the place marked (*) and in case quantity are being 
calculated by office of Engineer, the name of the person in the office of Engineer, who is responsible for the quantity 
calculated should be mentioned at the place marked (*). 

3. (**) Balance cost to be incurred (4) may vary from Difference between total estimated cost (1) and actual cost 
incurred (2) due to deviation in quantity required/escalation  of cost etc. As this is an estimated cost any deviation in 
quantity required for development of the Real Estate Project will result in amendment of the cost incurred/ ton be 
incurred. 

4. All components of work with specifications are indicative and not exhaustive. 

5. Please specify if there are any deviations/ qualifications. Example: Any deviations in input material used from 
specifications in agreement of sale. 

                                                                         Table C  

List of Extra/Additional Items executed with Cost 

(which were not part of the original Estimate of Total Cost) 

Sr. No          List of Extra/Additional/Deleted Items                            Amount (In Rs) 

1 

2 
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