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ENGINEER’S CERTIFICATE 

 

 

ASC/2859/L068/06/2024        Date: 15/06/2024 

 

To, 

SOHAM INFRASTRUCTURE 

(Through its Partner Anek Gobind Rajani) 

Shop no 7, A wing, Nikku Palace, 

 Station Road, O.T. Section,  

Ulhasnagar 421003 

 

Subject: Certificate of cost Incurred for Proposed Development of Raga’s “TIMES 

SQUARE” IT Building on Plot No. A9 and A10,Kalyan-Badlapur Road, Ambernath 

Industrial Area, Ambernath for M/S Industrial Esters and Chemicals Private Limited, 

(MahaRERA Registration Number P51700055192) being developed by SOHAM 

INFRASTRUCTURE (Through its Partner Anek Gobind Rajani). 

Sir, 

 

1. I/We Mr. Vikas V. Gokhale, Partner of Associated Structural Engineers LLP, 

have undertaken assignment of certifying Estimated Cost for Proposed Raga’s TIMES 

SQUARE     ITBuilding on Plot No. A9 and A10,Kalyan-Badlapur Road, Ambernath 

Industrial Area, Ambernath for M/S Industrial Esters and Chemicals Private Limited, 

having MahaRERA Registration Number P51700055192 being developed by 

SOHAM INFRASTRUCTURE (Through its Partner Anek Gobind Rajani). 

 

2. We have estimated the cost of the Civil, MEP and Allied works required for 

completion of the Apartments and proportionate completion of internal & external 

works of the project as per specifications mentioned in the agreement of sale. Our 

estimated cost calculations are based on the Drawings/plans made available to us for 

the project under reference by the Developer/Consultants. The schedule of items and 

quantity for the entire work as calculated by APICES Studio Pvt. Ltd. as Quantity 

Surveyor* appointed by Developer/Engineer, and the assumption of the cost of 

material, labour and other inputs made by developer, and the site inspection carried 

out by us to ascertain/confirm the above analysis given to us. 



 

3. We estimate Total Estimated Cost of completion of the aforesaid project under 

reference as    Rs. 16,00,00,000/- (Total of Table A and B) at the time of registration. 

The estimated Total Cost of project is with reference to the Civil, MEP and allied 

works required for completion of the apartments and proportionate completion of 

internal & external works, as per specifications mentioned in agreement of sale and 

for the purpose of obtaining occupation certificate / completion certificate for the 

building(s)/wing(s), layout, plotted development from the MAHATRASHTRA 

INDUSTRIAL DEVELOPMENT AUTHORITY (MIDC) being the Planning 

Authority under whose jurisdiction the aforesaid project is being implemented.  
 

4. The Estimated Cost incurred till date is calculated at Rs. 52,50,000/- (Total of Table 

A and B). The amount of Estimated Cost Incurred is calculated on the base of amount 

of input materials/services used and unit cost of these items. 
 

5. The Balance Cost of Completion of the Civil, MEP and Allied works of the apartments 

and proportionate completion of internal & external works, as per specifications 

mentioned in agreement of sale of the Project is estimated at  Rs. 15,47,50,000/- (Total 

of Table A and B). 
 

6. I certify that the Cost of the Civil, MEP and allied work for of the apartments and 

proportionate completion of internal & external works, as per specifications mentioned 

in agreement of sale of the aforesaid project as completed on the date of this certificate 

is as given in Table A and B below: 

TABLE A 

Raga’s “TIME SQUARE” BUILDING 

(to be prepared separately for each Building/Wing/Layout/Plotted 

 

Sr. No. Particulars Amount (Rs.) 

1 Total Estimated cost (Exclusive of taxes) of the 

building/wing/layout/plotted as on 15/06/2024 

date of Registration is___________ 

Rs. 15,00,00,000/- 

2 Cost incurred as on 15/06/2024 

 (based on the   Estimated cost) 

Rs. 52,50,000/- 

3 Work done in Percentage as on 15/06/2024 

 (as percentage of the estimated cost) 

3.50% 

4 Balance Cost to be Incurred as on 15/06/2024 

 (Based on Estimated Cost) 

Rs. 14,47,50,000/- 

5 Cost Incurred on Additional /Extra Items as on 

15/06/2024 not included in the Estimated  Cost  

(Table C) 

NIL 



 

 

TABLE B 

Raga’s TIMES SQUARE 

 

(to be prepared for the entire registered phase of the Real Estate project) 

 

Sr. 

No. 

Particulars Amount (Rs.) 

1 Total Estimated Cost of the Internal and External 

Development works including amenities and facilities in 

the layout as on 15/06/2024 (Date of Registration 

is________________) 

Rs. 

1,00,00,000/- 

2 Cost incurred as on 15/06/2024. 

(based on the   Estimated cost) 

Rs. 0.00 

3 Work done in Percentage as on 15/06/2024. 

(as percentage of the estimated cost) 

0.00% 

4 Balance Cost to be Incurred as on 15/06/2024. 

(Based on Estimated Cost) 

Rs. 

1,00,00,000/- 

5 Cost Incurred on Additional /Extra Items as on 15/06/2024. 

not included in the Estimated Cost (Table C)  

NIL 

 

 

For Associated Structural Engineers LLP, 

 
 Mr. Vikas V. Gokhale. 

PAN No: AATPG6861C 

Registration No. 981/SE/1996 

 

Agreed and Accepted by: 

For Soham Infrastructure, 

 

 

 

Anek Gobind Rajani 

Partner 

Place: Ambernath 



 

Date: 15/06/2024 

    

*Note 

 

1. The scope of work is to complete entire Real Estate Project as per drawings 

approved from time to time and as per specifications mentioned in agreement of 

sale. 

2. (*) Quantity survey can be done by office of Engineer or can be done by an 

independent Quantity Surveyor, whose certificate of quantity calculated can be 

relied upon by the Engineer. In case of independent quantity surveyor being 

appointed by Developer, the name has to be mentioned at the place marked(*) 

and in case quantity are being calculated by office of Engineer, the name of the 

person in the office of Engineer, who is responsible for the quantity calculated 

should be mentioned at the place marked(*).  

3. (**) Balance cost to be incurred (4) may vary from the difference between Total 

estimated cost (1) and actual cost incurred (2) due to deviation in quality 

required/escalation of cost, etc.  As this is an estimated cost, any deviation in 

quantity required for development of the Real estate Project will result in 

amendment of the cost incurred/ to be incurred. 

4. All components of work with specifications are indicative and not exhaustive. 

5. Please specify if there is any deviations/qualifications Example: Any deviations 

in input materials used from specifications in agreement of sale. 

 

 

Table C 

 

List of Extra/Additional items executed with Cost. 

(Whichwere not parts of the original Estimate of Total Cost) 

 

 

Sr. no. List of Extra/Additional/Deleted Items Amount Rs. 

1 ---------------------------------------- ----------------------- 

2 ------------------------------------------- -------------------------- 

 

 


