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ENTECH ENGINEERS

FORM-2 [see Regulation 3]

ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from
Designated Account- Project wise)

Date: 15.10.2025

To

M/s. Radhika Construction Company
RP26, Near Ganpati Visarjan Talao,
MIDC, Milapnagar, Dombivli East.
Pin- 421203.

Subject: Certificate of Cost Incurred for Development of TRINITY (Shashank Saptshrung.) By
“Radhika Construction Company.” for Construction of building, situated on the on plot bearing
C.T.S. n0s.3084, Surve no.65, Hissa No 5. Situated at Mouje Dombivli, Dombivli West, Taluka
Kalyan, Dist - Thane,

Sir,

We have undertaken assignment of certifying Estimated Cost for the Subject Real Estate Project
Maha RERA, Registration No -P51700055300, In the Name “TRINITY (Shashank Saptshrung.)
situated on the on plot bearing C.T.S. nos.3084, Surve no.65, Hissa No 5. Situated at Mouje

Dombivli, Dombivli West, Taluka Kalyan, Dist -Thane, being developed by M/s. Radhika
Construction Company.

1. Following technical professionals are appointed by Owner / Promoter: -
(i) M/s/Shri Ankur Shetye as L.S. / Architect;
(ii) M/s /shri Girish.S. Marathe as Structural Consultant;
(iii) M/s /Shri Mandar Padhye as MEP Consultant

(iv) M/s /sShri / as Quantity Surveyor *




We have estimated the cost of the completion to obtain Occupation Certificate/ Completion
Certificate, of the Civil, MEP and Allied works, of the buildings of the project. Our estimated cost
calculations are based on the Drawings/plans made available to us for the project under reference
by the Developer and Consultants and the Schedule of items and quantity for the entire work as
calculated by Shri Girish.S. Marathe as Structural Consultant Quantity Surveyor*appointed
by Developer / Engineer. The assumption of the cost of material. labour and other inputs made by
developer. and the site inspection carried out by us to ascertain / confirm the above analysis given
to us.

We estimate Total Estimated Cost of completion of the building(s) of the aforesaid project under
reference as Rs.16,19,61,143.00 (Total of Table A and B). The estimated Total Cost of project is
with reference to the Civil, MEP and allied works required to be completed for the purpose of
obtaining occupation.

On certificate / completion certificate for the buildings from the Kalyan Dombivli Municipal
Corporation being the Planning Authority under whose jurisdiction the aforesaid project is being
implemented.

The Estimated Cost Incurred till 30/09/2025 is calculated at Rs. 7,21,51,650.00 Total of Table A and
B). The amount of Estimated Cost Incurred is calculated on the base of amount of Total Estimated
Cost.

The Balance cost of Completion of the Civil, MEP and Allied works of the building(s) of the subject
project to obtain Occupation Certificate / Completion Certificate from Kalyan Dombivii Municipal
Corporation (planning Authority) is estimated Rs.8,98,09,493.00 (Total of Table A and B).

| certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as completed on
the date of this certificate is as given in Table A and B below:

TABLE A

Building /Wing bearing Number or called “TRINITY (Shashank Saptshrung.).
Cost for allotted flats to society members by Radhika Construction Company
Promoter

(To be prepared separately for each Building /Wing of the Real Estate Project)

Sr. No
1

Particulars | Amounts

Total Estimated cost of the building Rs 16,19,61,143.00
as on date of Registration is

Cost incurred as on 30/09/2025 Rs. 7,21,51,650.00

(Based on the Estimated cost)

Work done in Percentage 44.55 %

(As Percentage of the estimated cost)

Balance Cost to be Incurred Rs 8,98,09,493.00
(Based on Estimated Cost)

Cost Incurred on Additional /Extra ltems Rs. Nil

as on not included in

the Estimated Cost (Annexure A)



TABLE B

(To be prepared for the entire registered phase of the Real Estate Project)

-Sr. No -

1

Particulars - y Amounts
Total Estimated cost of the Internal and External RsNIL
Development Works including amenities and

Facilities in the layout as on

date of Registration is

Cost incurred as on 30/09/2025 Rs. NIL
{Based on the Estimated cost)

Work done in Percentage

(As Percentage of the estimated cost)

Balance Cost to be Incurred Rs NIL
(Based on Estimated Cost)

Cost Incurred on Additional /Extra Items Rs. Nil
ason - not included in

the Estimated Cost (Annexure A)

Parecd S ACcephed

Yours Faithfully

Uﬁ} STRUCTURAL CONSULTANT

Signature of Engineer

GIRISH S. MARATHE

K.D.M.C. Licence No. 495

PARTNER

(Structural Engineer- 495)

* Note

1

The scope of work is to complete entire Real Estate Project as per drawings approved from time to time so
as to obtain Occupation Certificate /Completion Certificate.

(*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor,
whose certificate of quantity calculated can be relied upon by the Engineer. In case of independent quantity
surveyor being appointed by Developer, the name has to be mentioned at the place marked (*) and in case
quantity are being calculated by office of Engineer, the name of the person in the office of Engineer, who is
responsible for the quantity calculated should be mentioned at the place marked (*).

The estimated cost includes all labour, material, equipment and machinery required to carry out entire work.

As this is an estimated cost, any deviation in quantity required for development of the Real estate Project
will result in amendment of the cost incurred/to be incurred.

All components of work with specifications are indicative and not exhaustive.

Annexure A
List of Extra / Additional items executed with Cost
{Which were not part of the original Estimate of Total Cost)



