
 

 

 

  

Ref no. __________ 

Date : 31.12.2024 

FORM -2 (See Regulation 3) 

 

ENGINEER’S CERTIFICATE 

           Date: 31/12/2024 

To, 

SEAGREEN LIFESPACES LLP 

(Through its Designated Partner Balram Harisinghani) 

Project Name : SEA GREEN PALACIA 

MahaRERA Registration Number : P51700055526 

Flat no 101, Moti Mahal Apt., Bk no C-37/74, 

Kurla Camp Road, Ulhasnagar 421004. 

 

Subject: Certificate of cost Incurred for Development of SEA GREEN PALACIA 

(MahaRERA Registration Number P51700055526) being developed by SEAGREEN 

LIFESPACES LLP (Through its Designated Partner Balram Harisinghani) 

 

Sir, 

1. I/We Bhushan G. Rupani (Prime consultants) have undertaken assignment of 

certifying Estimated Cost for SEA GREEN PALACIA  having MahaRERA 

Registration Number P51700055526  being developed by SEAGREEN 

LIFESPACES LLP (Through its Designated Partner Balram Harisinghani) 

 

2. We have estimated the cost of the Civil, MEP and Allied works required for 

completion of the Apartments and proportionate completion of internal & 

external works of the project as per specifications mentioned in agreement of 

sale. Our estimated cost calculations are based on the Drawings/plans made 

available to us for the project under reference by the Developer/Consultants. 

The schedule of items and quantity for the entire work as calculated by Shri 

Bhushan G. Rupani Quantity Surveyor* appointed by Developer/Engineer, and 

the assumption of the cost of material, labour and other inputs made by 

developer, and the site inspection carried out by us to ascertain/confirm the 

above analysis given to us. 

 

3. We estimate Total Estimated Cost of completion of the aforesaid project under 

reference as Rs. 28,84,00,000/- (Total of Table A and B) at the time of 

registration. The estimated Total Cost of project is with reference to the Civil, 

MEP and allied works required for completion of the apartments and 
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proportionate completion of internal & external works, as per specifications 

mentioned in agreement of sale and for the purpose of obtaining occupation 

certificate / completion certificate for the building(s)/wing(s), layout, plotted 

development from the Ulhasnagar Muncipal Corporation being the Planning 

Authority under whose jurisdiction the aforesaid project is being implemented.  

 

4. The Estimated Cost incurred till date is calculated at Rs. 12,09,00,000/- (Total 

of Table A and B). The amount of Estimated Cost Incurred is calculated on the 

base of amount of input materials/services used and unit cost of these items. 

 

5. The Balance Cost of Completion of the Civil, MEP and Allied works of the 

apartments and proportionate completion of internal & external works, as per 

specifications mentioned in agreement of sale of the Project is estimated at Rs. 

16,75,00,000/- (Total of Table A and B). 

 

6. I certify that the Cost of the Civil, MEP and allied work for of the apartments and 

proportionate completion of internal & external works, as per specifications 

mentioned in agreement of sale of the aforesaid project as completed on the date 

of this certificate is as given in Table A and B below: 

 
 

Table A

1

Total Estimated cost of the

building/wing/layout/ploted 

Development as on 31/12/2024 (date

of Registration is 02/04/2024)

 26,00,00,000 

2
Cost incurred as on date of certificate

31/12/2024
 12,09,00,000 

3
Work done in percentage (as

Percentage of the estimated cost) 
46.50%

4
Balance cost to be Incurred** (Based on 

Estimated Cost)
 13,91,00,000 

5

Cost Incurred on Additional/Extra

Items as on 31/12/2024 not included in 

the Estimated cost (Table C)

                     -   

Sr. No. Particulars
Amount (in 

Rs.)

(to be prepared separately for each Building/Wing/Layout/Plotted 
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Agreed and Accepted by  

For SEA GREEN HOMES  

  
Balram G. Harisinghani Place : Ulhasnagar 

Partner Date : 31.12.2024 

 

 

(Not less than Bachelor’s Degree Holder or equivalent as per Section 2(u) of the Act) 

*Note 

1. The scope of work is to complete entire Real Estate Project as per drawings 

approved from time to time and as per specifications mentioned in agreement of 

sale. 

2. (*) Quantity survey can be done by office of Engineer or can be done by an 

independent Quantity Surveyor, whose certificate of quantity calculated can be 

Table B

Internal & External Development works in Respect of Registered Phase

1

Total Estimated Cost of the Internal and 

External Development works including 

amenities and facilities in the layout as 

on 31/12/2024 (Date of Registration is 

02/04/2024)

      2,84,00,000 

2
Cost incurred as on 31/12/2024 (based 

on the Estimated Cost)
                       -   

3
Work done in Percentage (as Percentage 

of the estimated cost)
0%

4
Balance Cost to be Incurred (Based on 

Estimated Cost)
      2,84,00,000 

5

Cost Incurred on Additional/Extra Items 

as on 31/12/2024 not included in the 

Estimated cost (Table C)

                       -   

Sr. No. Particulars Amount in Rs.



 

 

 

  

Ref no. __________ 

Date : 31.12.2024 

relied upon by the Engineer. In case of independent quantity surveyor being 

appointed by Developer, the name has to be mentioned at the place marked(*) and 

in case quantity are being calculated by office of Engineer, the name of the person in 

the office of Engineer, who is responsible for the quantity calculated should be 

mentioned at the place marked(*).  

3. (**) Balance cost to be incurred (4) may vary from the difference between Total 

estimated cost (1) and actual cost incurred (2) due to deviation in quality 

required/escalation of cost, etc.  As this is an estimated cost, any deviation in 

quantity required for development of the Real estate Project will result in 

amendment of the cost incurred/ to be incurred. 

4. All components of work with specifications are indicative and not exhaustive. 

5. Please specify if there is any deviations/qualifications Example: Any deviations in 

input materials used from specifications in agreement of sale. 

 

Table C 

List of Extra/Additional items executed with Cost 

(Whichwere not parts of the original Estimate of Total Cost) 

Sr. no. List of Extra/Additional/Deleted Items Amount Rs. 

1   

2   
 


