
 

 

 

  

Ref no. __________ 

Date : 30.06.2025 

107/108, Sai Arcade, Netaji Chowk, Ulhasnagar 421005 * Tel : 7020374601 

Email : pcarchitectures@gmail.com/structure.prime@gmail.com 

 

FORM 1 
(See Regulation 3) 

ARCHITECT'S CERTIFICATE 

(To be submitted at the time of Registration of Ongoing Project and for 

withdrawal of Money from Designated Account) 

 

Date: 30/06/2025 

To, 

SEAGREEN LIFESPACES LLP 

(Through its Designated Partner Balram Harisinghani) 

Project Name : SEA GREEN PALACIA 

MahaRERA Registration Number : P51700055526 

Flat no 101, Moti Mahal Apt., Bk no C-37/74, 

Kurla Camp Road, Ulhasnagar 421004.  

 

 

Subject: Certificate of Percentage of Completion of Construction Work of SEA 

GREEN PALACIA having MahaRERA Registration Number P51700055526 being 

developed by SEAGREEN LIFESPACES LLP (Through its Designated Partner 

Balram Harisinghani). 

 

Sir,  

   I/We Bushan G. Rupani (Prime Consultants) have undertaken assignment 

as Architect/Licensed Surveyor of certifying Percentage of Completion of 

Construction Work SEA GREEN PALACIA having MahaRERA Registration Number 

P51700055526 being developed by SEAGREEN LIFESPACES LLP (Through 

its Designated Partner Balram Harisinghani). 

 

Based on Site Inspection with respect to Layout / each of the Building/Wing of the 

aforesaid Real Estate Project. I certify that as on the date of this certificate, the 

Percentage of Work done for each of the building/Wing of the Real Estate Project 

under MahaRERA is as per Table A herein below. The percentage of the work 

executed with respect to each of the activity of the entire phase is detailed in Table 

B.  

 

 

 

 

 

 

 

 

 



 

 

 

  

Ref no. __________ 

Date : 30.06.2025 

107/108, Sai Arcade, Netaji Chowk, Ulhasnagar 421005 * Tel : 7020374601 

Email : pcarchitectures@gmail.com/structure.prime@gmail.com 

 

Table A 

 Lavout/Building/Wing Number PALACIA (B+G+24TH Floors) 

(to be prepared separately for each Layout /Building /Wing of the Project) 

 

Sr. 

No 
(1) 

Tasks /Activity 

(2) 

Percentage 

of Actual work 

done (as on the 

date of 

certificate) 

(3) 

1 Excavation  100% 

2 Basements (if any)  95% 

3 Podiums (if any) 0% 

4 Plinth 95% 

5 Stilt Floor 50% 

6 Slabs of Super Structure  55% 

7 Internal walls, Internal Plaster, Floorings, Doors and 

Windows within Flats/Premises 

30% 

8 Sanitary Fittings within the Flat/Premises 0% 

9 Staircases, Lifts Wells and Lobbies at each  Floor level 

Overhead and Underground Water Tanks 

10% 

10 The external plumbing and external plaster, elevation, 

completion of terraces with waterproofing of the 

Building/Wing,  

0% 

11 Installation of lifts, water pumps, Fire Fighting Fittings 

and Equipment as per CFO NOC, Electrical fittings, 

mechanical equipment, Compliance to conditions of 

environment /CRZ NOC, Finishing to entrance lobby/s, 

plinth protection, paving of areas appurtenant to 
Building/Wing, Compound Wall and all other 

requirements as may be required to complete project 

as per specifications in agreement of sale. Any other 

activities 

0% 

 

TABLE-B 

Common Areas (Internal & External Development Works) in Respect 

of the Registered Phase/project number  

 

Sr. 

No. 

(1) 

Common areas and 

Facilities (2) 

Proposed 

(Yes/No) 

(3) 

Percentage 

of Actual 

Work done 

(as on the 

date of 

certificate) 

(4) 

Details 

(5) 

1. Internal Roads & 

Footpaths  

NO 0% As per Layout 
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Sr. 

No. 

(1) 

Common areas and 

Facilities (2) 

Proposed 

(Yes/No) 

(3) 

Percentage 

of Actual 

Work done 

(as on the 

date of 

certificate) 

(4) 

Details 

(5) 

2. Water Supply  YES 0% Water Connection 

Will Be Provided By 

Concerned Dept 

3. Sewerage (chamber, 

lines, Septic Tank, STP)  

YES 0% Septic Tank 

Provided 

4. Storm Water Drains  YES 0% As per Layout 

5. Landscaping & Tree 

Planting  

YES 0% As per Layout 

6. Street Lighting  YES 0% LED and Solar 

7. Community Buildings  NO 0% As pe Layout 

8. Treatment and disposal 

of sewage and sullage 

water  

YES 0% STP 

9. Solid Waste 

management & Disposal  

YES 0% STP 

10. Water conservation/ 

Rain water harvesting 

YES 0% Borewell Water 

recharge 

11. Energy management YES 0% Solar 

12. Fire protection and fire 

safety requirements 

YES 0% As Per Fire Noc 

13. Electrical meter room, 

sub-station receiving 

station 

YES 0% As per MEP 

14. Others (option to add 

more) 

NO 0% -- 

 

Agreed and Accepted by: 

SEAGREEN LIFESPACES LLP 

 
Signature of Promoter : 

Name: Balram Hairsinghani 

Date: 30.06.2025  

 


