
        

 

 

Form ‐2 

ENGINEER’S CERTIFICATE 

Date : 30.09.2025 

 

To 

Mextech Property Developers LLP 
A 2403, Marathon Fututex 
N. M. Joshi Marg, Lower Parel , 
Mafatlala Mills Compound 
Mumbai 400013 
 

Subject :   Certificate  of  Cost  Incurred  for  development  of  Miraya  Divine  having  MahaRERA 

Registration  Number  P51700055585  being  developed  by  M/s.  Mextech  Property 

Developers LLP 

Sir, 

1. I  Venturx Project Services LLP have undertaken assignment of certifying Estimated Cost for 

of  Rs.  126,21,25,019.00  having  MahaRERA  Registration  Number  P51700055585  being 

developed by M/s. Mextech Property Developers LLP 

2. We have estimated the cost of Civil, MEP and allied works required for completion of the 

apartments and proportionate completion of internal & external works of the project as per 

specifications mentioned in agreement of sale. Our estimated cost calculations are based on 

the drawings/Plans made available to us for the project under reference by the Developer / 

Consultants. The Schedule of items and quantity required for the entire work as calculated 

by Venturx Project Services LLP Quantity Surveyor appointed by Developer/Engineer,  the 

assumption of the cost of material, labour and other inputs made by developer, and the site 

inspection carried out by us to ascertain/confirm the above analysis given to us. 

3. We estimate Total Estimated Cost of completion of the aforesaid project under reference as 

Rs. 126,21,25,019.00 (Total of Table A and B) at the time of registration. The estimated Total 

Cost of project is with reference to the Civil, MEP and allied works required for completion 

of the apartments and proportionate completion of internal & external works of the project, 

as  per  specifications  mentioned  in  agreement  of  sale  and  for  the  purpose  of  obtaining 

occupation certificate  / completion certificate  for  the building(s)/Wing(s)/Layout/ Plotted 

Development  from the Slum Rehabilitation Authority being the Planning Authority under 

whose jurisdiction the aforesaid project is being implemented. 

                                                                                                                                                                               

 



        

 

 

4. The Estimated Cost Incurred till date is calculated at 27,17,87,892.00‐ (Total of Table A and 

B).  The  amount  of  Estimated  Cost  Incurred  is  calculated  on  the  basis  of  input 

materials/services used and unit cost of these items. 

5. The Balance cost of Completion of  the Civil, MEP and Allied works  for completion of  the 

apartments and proportionate completion of internal & external development works of the 

project, as per specifications mentioned in Agreement for sale of the Project is estimated at 

Rs. 99,03,37,126.00 (Total of Table A and B). 

6. I certify that the Cost of the Civil, MEP and allied work for completion of the apartments and 

proportionate completion of internal & external works of the project as per specifications 

mentioned in agreement of sale of the aforesaid Project as completed on the date of this 

certificate is as given in Table A and B below: 

 

Table A 

 

Building called Miraya Divine 

Sr. No  Particulars  Amounts 

1  Total Estimated cost of the Building/Wing 
/Layout/Plotted Development as on 31.03.2025  117,74,63,953.00

2  Cost incurred as on 31.03.2025
25,35,90,867.00 

3  Work done in Percentage (as Percentage of the 
estimated cost)   21.54 %

4  Balance Cost to be Incurred **(Based on Estimated 
Cost)  117,74,63,953.00 

5  Cost Incurred on Additional /Extra Items not included 
in the Estimated Cost (Table C)   

 

                                                              

 

 

 

 

 

 

 

 



        

 

 

Table B 

Internal and External Development Works in respect of Registered Phase 

Sr. No  Particulars  Amounts 

1  Total Estimated cost of the Internal and External 
Development Works including amenities and 
Facilities in the layout as on 31.03.2025 

8,46,61,066.00

2  Cost incurred as on 31.03.2025 
1,81,97,026.00 

3  Work done in Percentage (as Percentage of the 
estimated cost)   21.49 %

4  Balance Cost to be Incurred **(Based on Estimated 
Cost)  6,64,64,040.00 

5  Cost Incurred on Additional /Extra Items not included 
in the Estimated Cost (Table C)  ‐ 

 

Yours Faithfully 

Yours Faithfully 

 

 

 

Chandresh Jadavji Dedhia 

Licence No. Sub/Grade III: 840017861 Existing BP no: D/51/SS3 dated 30.09.2022 
 

Agreed and Accepted by: 

 

 

M/s. Mextech Property Developers LLP 

Name: Rajesh Patel 

Date: 30.09.2025 

 

 

 

 

 

 

Table C 



        

 

 

List of Extra / Additional/Deleted Items Considered in Cost 

(which were not part of the original Estimate of Total Cost) 

 

Sr. No.  List of Extra / Additional/Deleted Items  Amount (Rs.) 

1.      

2.      

3.      

 

                     


