Consulting Civil & Atructural Enginesrs

Annexure A
FORM 1
ARCHITECT'S CERTIFICATE
Date: 07-April-2025

To

M/s. Agile Real Estate Private Limited,
101, Kalpataru Synergy,

Opp. Grand Hyatt,

Santacruz East, Mumbai 400055.

Subject: Certificate of Percentage of Completion of Construction Work of Primera having
MahaRERA Registration Number : P51700055574 being developed by Agile Real Estate Private
Limited

Sir,

I/We Mr. Amruta Vijay Ranadive have undertaken assignment as Architect/Licensed Surveyor of
certifying percentage of Completion of Construction Work of Primera having MahaRERA Registration
Number : P51700055574 MahaRERA Registration No.: being developed by Agile Real Estate Private
Limited

Based on Site Inspection, with respect to layout/each of the Building(s)/Wing(s) of the aforesaid Real
Estate Project, I certify that as on 31-Mar-2025 (As on date), the Percentage of Work done for
Building(s)/Wing(s) of the Real Estate Project under MahaRERA Registration No.: is as per table A
herein below. The percentage of the work executed with respect to internal and external development
work with respect to each of the activity is detailed in Table B.

TABLE A
Primera — Tower A

Sr I. Work
No. tems of Work completion

i (in %)

1 |Excavation and Earthwork 100 %

2 [X nos of Common Basement within the building footprint 100 %

3 [X nos of Common Podiums falling within the building footprint 1%

.-._.-_-.-
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Plinth

X nos of Stilt Floor (falling within the building footprint)

X nos of Slabs for Super Structure

Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows
to each of the Flat/Premises

Sanitary fittings within the flat/Premises, Electrical fittings within flat/Premises

Staircases, Lift wells & Lobbies, at each floor level connecting staircases and lifts,
overhead and underground water tanks & LMR. Cost to exclude RCC/MEP/Metal
works, Masonry & Plaster, Internal Painting

The external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing

Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
INOC, Electrical fittings to Common Areas, electro, mechanical equipment,
Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s,
plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and
all other requirements as may be required to Obtain Occupation /Completion
Certificate

TABLE A

Primera — Tower B

Sr.
No.

Items of Work

Work
completion
(in %)

[Excavation and Earthwork

100 %

X nos of Common Basement within the building footprint

100 %

X nos of Common Podiums falling within the building footprint

14 %

B
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4 [Plinth B

5 [X nos of Stilt Floor (falling within the building footprint)

6 [X nos of Slabs for Super Structure

Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows -
to each of the Flat/Premises

8 [Sanitary fittings within the flat/Premises, Electrical fittings within flat/Premises

Staircases, Lift wells & Lobbies, at each floor level connecting staircases and lifts,
9 |overhead and underground water tanks & LMR. Cost to exclude RCC/MEP/Metal B
works, Masonry & Plaster, Internal Painting

The external plumbing and external plaster, elevation, completion of terraces with -
waterproofing of the Building/Wing

Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
INOC, Electrical fittings to Common Areas, electro, mechanical equipment,
Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, -
plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and
all other requirements as may be required to Obtain Occupation /Completion
Certificate

TABLE B

Internal & External Devlopment Works in Respect of the entire Registered Phase

Sr. Activities Proposed (Yes [Work completion

No. or No) (in %) Details

To be done before

1 Internal Roads & Footpaths : YES - completion of Project

Water Conservation, Rain water To be done before
2 H . YES - . .
arvesting : completion of Project

To be done before

3 Energy management : YES ) completion of Project




B O e T e e i, Fr
Fire Protection And Fire Safety To be done before
4 . . YES - . .
Requirements : completion of Project
Electrical Meter Room, Sub- YES ) Electric Meter and Sub
5 Station, Receiving Station : Station Room Only
Fitness Center, swimming pool & YES ) Common Amenities as
6 other recreation areas : per AFS
Aggregate area of recreational YES ) Common RG as per
7 Open Space : AFS
. To be done before
8 Open Parking : YES ) completion of Project
. Water Supply from
9 Water Supply : YES Local Authority
Sewerage (Chamber, Lines, Septic
10 Tank, STP) : YES STP Only
11 Storm Water Drains : YES - Tobe fione befm"e
completion of Project
. . To be done before
12 | Landscaping & Tree Planting : YES - completion of Project
sy To be done before
13 Street Lighting : YES ) completion of Project
Solid Waste Management And YES ) To be done before
14 Disposal : completion of Project
All parking levels other that below o To be done before
15 buildings YES 2% completion of Project
Treatment And Disposal Of YES To be done before
16 Sewage And Sullage Water : completion of Project
- Other Common Areas and YES 1% To be done before

Facilities, Amenities (If Any)

completion of Project




g

ol
i
EMNL=0
—

u

Consulting Civil & Atructural Enginesrs

212, Mahant Chambers, Road no. 34, Wagle Industrial Estate, Thane (W) — 400604
Email- structures@entechconsultant.com GSTIN- 27ASVPD0657P1Z0

Yours Faithfully

Ar. Amruta Vijay Ranadive
License No. CA /2011 /53814.

Agreed and Accepted by:

P.5—

Agile Real Estate Private Limited
Date: 07-April-2025
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