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ENGINEER’S CERTIFICATE 

To, 
CHETANA DEVELOPERS, 
MAHESHVARA AVENUE, 
SHAHAPUR, Tal: SHAHAPUR. 
 
Subject: Certificate of Cost Incurred for Development of Work of BUILDING NO. 1, 2 
& BUNGALOW NO.1 & 2 OF “MAHESHVARA AVENUE” having MahaRERA 
Registration Number Not received yet being developed by CHETANA 
DEVELOPERS. 
 

Sir,  
I JAI M. TALREJA have undertaken assignment of certifying Estimated Cost for the 
Construction Work of BUILDING NO. 1, 2 & BUNGALOW NO.1 & 2 OF “MAHESHVARA 
AVENUE” MahaRERA Registration Number Not received yet being developed by 
CHETANA DEVELOPERS. 
 

2. We have estimated the cost of the completion to obtain Occupation Certificate/ 
Completion Certificate, of the Civil, MEP and Allied works, of the Building(s) of the 
project. Our estimated cost calculations are based on the Drawings/plans made 
available to us for the project under reference by the Developer and Consultants and 
the Schedule of items and quantity for the entire work as calculated by                      
Mr. Anil Shinde quantity Surveyor* appointed by Developer and the assumption of 
the cost of material, labour and other inputs made by developer, and the site 
inspection carried out by us.  
 

3. We estimate Total Estimated Cost of completion of the building(s) of the aforesaid 
project under reference as Rs. 25,90,91,200/- (Total of Table A and B). The estimated 
Total Cost of project is with reference to the Civil, MEP and allied works required to 
be completed for the purpose of obtaining occupation certificate / completion 
certificate for the building(s) from the A.D.T.P. collector office, Thane being the 
Planning Authority under whose jurisdiction the aforesaid project is being 
implemented.  
 
 



4. The Estimated Cost Incurred till date is calculated at Rs.4,92,650/- (Total of Table 
A and B)_. The amount of Estimated Cost Incurred is calculated on the base of 
amount of Total Estimated Cost.  
 
5. The Balance cost of Completion of the Civil, MEP and Allied works of the 
Building(s) of the subject project to obtain Occupation Certificate / Completion 
Certificate from A.D.T.P. collector office, Thane (planning Authority) is estimated at 
Rs. 25,85,98,550/-  (Total of Table A and B).  
 

6. I certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as 
completed on the date of this certificate is as given in Table A and B below  

TABLE A  

  Building Number 1 

Sr. No. Particulars Amount 

1. Total Estimated cost of the building/wing  

as on 30.06.2024 

   17,51,29,750 

2. Cost incurred as on 30.06.2024 

(Based on the Estimated cost) 

          0 

3. Work done in Percentage  

(as Percentage of the estimated cost) 

          0% 

        

4. Balance Cost to be Incurred  

(Based on Estimated Cost) 

   17,51,29,750 

5.  Cost Incurred on Additional /Extra Items  

as on _____________not included in  

the Estimated Cost (Annexure A) 

       NIL 

TABLE A  

  Building Number 2 

Sr. No. Particulars Amount 

1. Total Estimated cost of the building/wing  

as on 30.06.2024 

    5,62,65,000 

2. Cost incurred as on 30.06.2024 

(Based on the Estimated cost) 

        4,92,650 

3. Work done in Percentage  

(as Percentage of the estimated cost) 

             1% 

        

4. Balance Cost to be Incurred  

(Based on Estimated Cost) 

     5,57,72,350 

5.  Cost Incurred on Additional /Extra Items  

as on _____________not included in  

the Estimated Cost (Annexure A) 

       NIL 



TABLE A  

  Bungalow Number 1 

Sr. No. Particulars Amount 

1. Total Estimated cost of the building/wing  

as on 30.06.2024 

     60,74,250/- 

2. Cost incurred as on 30.06.2024 

(Based on the Estimated cost) 

           0 

3. Work done in Percentage  

(as Percentage of the estimated cost) 

           0% 

        

4. Balance Cost to be Incurred  

(Based on Estimated Cost) 

    60,74,250/- 

5.  Cost Incurred on Additional /Extra Items  

as on _____________not included in  

the Estimated Cost (Annexure A) 

       NIL 

 

 

TABLE A  

  Bungalow Number 2 

Sr. No. Particulars Amount 

1. Total Estimated cost of the building/wing  

as on 30.06.2024 

     60,74,250/- 

2. Cost incurred as on 30.06.2024 

(Based on the Estimated cost) 

           0 

3. Work done in Percentage  

(as Percentage of the estimated cost) 

           0% 

        

4. Balance Cost to be Incurred  

(Based on Estimated Cost) 

    60,74,250/- 

5.  Cost Incurred on Additional /Extra Items  

as on _____________not included in  

the Estimated Cost (Annexure A) 

       NIL 

 

 

 

 

 

 





3. Balanced cost to be incurred. 4. may vary from Difference between Total cost (1) and 
actual cost incurred (2) due to deviation in quality required/ escalation of cost etc. As this is 
the estimated cost, any deviation in quantity required for development of the real estate 
Project will result in the amendment of the cost incurred / to be incurred.    
 
5. All components of work with specifications are indicative and not exhaustive.  
 
6. Please specify if there are any deviations I qualifications. Example: Any deviations in input 
material used from specifications in agreement of sale. 
 
 
                    Table C 
 

                 List of Extra/Additional/ Deleted Items considered in Cost 
 

                              (which were not part of the original Estimate of Total Cost) 
 
S.No. 
 

List of Extra/Additional / Deleted Items Amount  ( In Rs.) 

1.   
2.   
 
 
 
 
 


