FORM-2
[See Regulation 3]
ENGINEER'"S CERTIFICATE

Date: 24.10.2024
To,

M/s. Abhidarshan Corporation LLP,
A-35, Patil Bhuvan, N.S.B Road,
Mulund West, Mumbai — 400080.

Subject: Certificate of cost incurred of construction work building of known as
"Building Tower No. 3 “XOHA", having MAHARERA registration Number (P51700055643)
situated on the plotbearing S.No 164, 194,197/2/A,2/B,2/C, 228 / 1/2 Pt. Vill :- Titwala,
Taluka :- Kalyan, District :- Thane, Pin - 421605. Being developed by M/s. Abhidarshan
Corporation LLP

We Brixwell Engineering, have undertaken assignment of certifying Estimated Cost for
building known as "Building Tower No. 3 “XOHA", having MAHARERA registration
Number (P51700055643) situated on the plot bearing S.No 164, 194,197/2/A, 2/B, 2/C,
228 / 1/2 Pt. Vill :- Titwala, Taluka :- Kalyan, District :- Thane, Pin - 421605. Being
developed by M/s. Abhidarshan Corporation LLP

We have estimated the cost of Civil, MEP and allied works required for completion of
the apartments and proportionate completion of internal & external works of the
project as per specifications mentioned in agreement of sale. Our estimated cost
calculations are based on the drawings / plans made available to us for the project under
reference by the Developer / Consultants. The Schedule of items and quantity
required for the entire work as calculated by Mr. Vishal Raghwani Quantity Surveyor*
appointed by Developer/Engineer. The assumption ofthe cost of material, labour and
other inputs made by developer. And the site inspection carried out by us to
ascertain/ confirm the above analysis given to us.

1. We estimate Total Estimated Cost of completion of the aforesaid project under
reference at Rs. 16,34,25,000/-(Rupees Sixteen Crores Thirty Four Lakhs Twenty
Five Thousand Only) (Total of Table A and B) at the time of Registration. The
estimated Total Cost of project is with reference to the Civil, MEP and Allied works
required for completion of the apartments and proportionate completion of internal
& external works, as per specifications mentioned in agreement of sale and for the
purpose of obtaining occupation certificate | completion certificate for the
Building(s) / Wing(s), Layout/ Plotted Development from the Thane Municipal
Corporation being the Planning Authority under whose jurisdiction the aforesaid
project is being implemented.

2. The Estimated Cost Incurred till date is calculated at Rs. 3,45,66,000/-. Three
Crores Forty Five Lakhs Sixty Six Thousand Only. (Total of Table A and B). The



amount of Estimate Cost Incurred is calculated on the basis of input materials / services

used and unit cost of these items.

3. The Balance Cost of Completion of the Civil, MEP and Allied works for completion
of the apartments and proportionate completion of internal & external works, as
per specifications mentioned in agreement ofsale, of the Project is estimated af Rs.
12,88,59,000/-(Rupees Twelve Crores Eighty Eight Lakhs Fifty Nine Thousand

Only) (Total of Table A and B).

4. | certify that the Cost of the Civil, MEP and allied work for the apartments and
proportionate internal & external works, as per specifications mentioned in
agreement of sale, of the aforesaid Project as completed on thedate of this

certificate is as given in Table A and B below:

Upto September 2024
TABLE A - Layout/ Building

the Estimated Cost (Table -C)

sr. Particulars Amount (in Rs.)
No.
| | Total Estimated Cost of building as on date of 15,00,00,000/-
Registration is 09.05.2024
Cost incurred as on date 30.09.2024 of certificate 3,45,66,000/-
Work done in Percentage (as Percentage of the 23.044%
estimated cost)
4. | Balance Cost to be Incurred** (Based on Estimated Cost) 11,54,34,000/-
5. | Costincurred on Additional/Extra items notincluded in N.A.

TABLE B - Common Area

Internal & External Development Works in respect of the Registered Phase

Sr.

No. Particulars

Amount (in Rs.)

date of Registration is 09.05.2024

Total Estimated Cost of the Internal and External Development
1. Works including amenities and Facilities in the layout as on

Rs. 1,34,25,000/-

Estimated Cost (Table —C)

2. Cost incurred as on date 30.09.2024 of certificate Rs.Nil/-
Work done in Percentage (as Percentage of the

3. . 0%
estimatedcost)

n (B:cijlgr;wce Cost to be Incurred /Based on Estimated Rs. 1,34,25,000/

5 Cost Incurred on Additional/Extra hems not included in the NA

Yours Faithfully,
Vishal Raghwani
B. E — Civil (Mr. Vishal Raghwani)



(EN -

05474)

Agreed and Accepted by:

Signature Of Promoter

Name:

Date:

Note:

1.

2.

The scope of work is to complete Registered Real Estate Project as per drawings
approved from time to fime and as per specifications mentioned in agreement of sale.
(*) Quantity survey can be done by office of Engineer or can be done by an
independent Quantity Surveyor. whose certificate of quantity calculated can be
relied upon by the Engineer. In case of independent quantity surveyor being
appointed by Developer, the name has to be mentfioned at the place marked (*)
and in case quantity are being calculated by office of Engineer. The name of the
person in the office of Engineer, who is responsible for the quantity calculated,
should be mentioned at the place marked (*).

(**) Balance Cost to be incurred (4) may vary from Difference between Total
Estimated Cost (I) and Actual Costincurred (2) due to deviation in quantity required
/ escalation of cost etc. As this is an estimated cost. any deviation in quantity
required for development of the Real Estate Project will result in amendment of the
cost incurred/ to be incurred.

All components of work with specifications are indicative and not exhaustive.

Please specify if there are any deviations/ qualifications. Example: Any deviations in
input material used from specifications in agreement of sale.

Table C

List of Extra/Additional/ Deleted Items considered in Cost (which were not pan of the

original Estimate of Total Cost)

Sr. No. List of Extra/Additional/ Deleted Items Amount (In Rs.)




