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FORM-2 

[See Regulation 3] 

ENGINEER"S CERTIFICATE 
 

Date: 25-04-2025 
To, 
M/s. Abhidarshan Corporation LLP, 
A-35, Patil Bhuvan, N.S.B Road, 
Mulund West, Mumbai – 400080. 
 
Subject: Certificate of cost incurred of construction work building of known as 
"Building Tower No. 3 “XOHA" & MHADA Tower, having MAHARERA registration 
Number (P51700055643) situated on the plot bearing S.No 164, 194,197/2/A, 2/B, 2/C, 
228 / 1/2 Pt. Vill :- Titwala, Taluka :- Kalyan, District :- Thane, Pin – 421605. Being 
developed by M/s. Abhidarshan Corporation LLP 
 
    We Brixwell Engineering, have undertaken assignment of certifying Estimated Cost for 

building known as "Building Tower No. 3 “XOHA" & MHADA Tower, having MAHARERA 
registration Number (P51700055643) situated on the plot bearing S.No 164, 194,197/2/A, 
2/B, 2/C, 228 / 1/2 Pt. Vill :- Titwala, Taluka :- Kalyan, District :- Thane, Pin – 421605. 
Being developed by M/s. Abhidarshan Corporation LLP 
 
 We have estimated the cost of Civil, MEP and allied works required for completion of 
the apartments and proportionate completion of internal & external works of the 
project as per specifications mentioned in agreement of sale. Our estimated cost 
calculations are based on the drawings / plans made available to us for the project under 
reference by the Developer / Consultants. The Schedule of items and quantity 
required for the entire work as calculated by Mr. Vishal Raghwani Quantity Surveyor* 
appointed by Developer/Engineer. The assumption of the cost of material, labour and 
other inputs made by developer. And the site inspection carried out by us to 
ascertain/ confirm the above analysis given to us. 

1. We estimate Total Estimated Cost of completion of the aforesaid project under 
reference at Rs. 22,05,34,762/-(Rupees Twenty Two Crores Five Lakhs Thirty Four 
Thousand Seven Hundred & Sixty Two   Only) (Total of Table A and B) at the time 
of Registration. The estimated Total Cost of project is with reference to the Civil, MEP 
and Allied works required for completion of the apartments and proportionate 
completion of internal & external works, as per specifications mentioned in 
agreement of sale and for the purpose of obtaining occupation certificate I 
completion certificate for the Building(s) / Wing(s), Layout/ Plotted Development   
from the Thane Municipal Corporation being the Planning Authority under whose 
jurisdiction the aforesaid project is being implemented. 

2. The Estimated Cost Incurred till date is calculated at Rs. 8,46,06,495/-. Eight 
Crores Forty Six Lakhs Six Thousand Four Hundred & Ninety Five Only. (Total of 
Table A and B). The amount of Estimate Cost Incurred is calculated on the basis of 
input materials / services used and unit cost of these items. 
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3. The Balance Cost of Completion of the Civil, MEP and Allied works for completion 
of the apartments and proportionate completion of internal & external works, as 
per specifications mentioned in agreement of sale, of the Project is estimated at Rs. 
13,59,28,267/-(Rupees Thirteen Crores Fifty Nine Lakhs Twenty Eight Thousand 
Two Hundred & Sixty Seven  Only) (Total of Table A and B). 

4. I certify that the Cost of the Civil, MEP and allied work for the apartments and 
proportionate internal & external works, as per specifications mentioned in 
agreement of sale, of the aforesaid Project as completed on the date of this 
certificate is as given in Table A and B below: 

Upto March 2025 
TABLE A - Layout/ Building  

Sr. 
No. 

Particulars Amount (in Rs.) 

I. Total Estimated Cost of building  as on date of 
Registration is 09.05.2024 

20,30,34,762/-

2. Cost incurred as on date 31.03.2025 of certificate 8,46,06,495/-

3. Work done in Percentage (as Percentage of the 
estimated cost) 

41.67%

4. Balance Cost to be Incurred** (Based on Estimated Cost) 11,84,28,267/-
5. Cost incurred on Additional/Extra items not included in 

the Estimated Cost (Table -C) 
N.A.

 
TABLE B – Common Area 

Internal & External Development Works in respect of the Registered Phase 
 

Sr. 
No. 

Particulars Amount (in Rs.) 

1. 
Total Estimated Cost of the Internal and External Development 
Works including amenities and Facilities in the layout as on 
date of Registration is 09.05.2024 

Rs. 1,75,00,000/-

2. Cost incurred as on date 31.03.2025 of certificate Rs.Nil/-

3. 
Work done in Percentage (as Percentage of the 
estimated cost) 

0%

4. 
Balance Cost to be Incurred' /Based on Estimated 
Cost) 

Rs. 1,75,00,000/-

5. 
Cost Incurred on Additional/Extra hems not included in the 
Estimated Cost (Table –C) 

N.A.

 

Yours Faithfully, 

 

Vishal Raghwani 
B. E – Civil (Mr. Vishal Raghwani) 

(EN -05474)  
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Agreed and Accepted by: 

 

Signature Of Promoter 

Name : 

Date: 

Note: 

1. The scope of work is to complete Registered Real Estate Project as per drawings 
approved from time to time and as per specifications mentioned in agreement of sale. 

2. (*) Quantity survey can be done by office of Engineer or can be done by an 
independent Quantity Surveyor. whose certificate of quantity calculated can be 
relied upon by the Engineer. In case of independent quantity surveyor being 
appointed by Developer, the name has to be mentioned at the place marked (*) 
and in case quantity are being calculated by office of Engineer. The name of the 
person in the office of Engineer, who is responsible for the quantity calculated, 
should be mentioned at the place marked (*). 
 

3. (**) Balance Cost to be incurred (4) may vary from Difference between Total 
Estimated Cost (I) and Actual Cost incurred (2) due to deviation in quantity required 
/ escalation of cost etc. As this is an estimated cost. any deviation in quantity 
required for development of the Real Estate Project will result in amendment of the 
cost incurred/ to be incurred. 

 
4. All components of work with specifications are indicative and not exhaustive. 

 
5. Please specify if there are any deviations/ qualifications. Example: Any deviations in 

input material used from specifications in agreement of sale. 
 

Table C 

List of Extra/Additional/ Deleted Items considered in Cost (which were not pan of the 
original Estimate of Total Cost) 

 

Sr. No. List of Extra/Additional/ Deleted Items Amount (In Rs.) 

1.   

2.   

 
 
 

 


