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Annexure A
Form 1

[see Regulation 3]

ARCHITBCT' S CERTIFICATE

Date :1010712024
To
M/s. Jay Shree Krishna Enterprises,
B-105, Shree Suryadarshan CHS,
Parsik Nagar, Kharigaon,
Kalwa (w.), Thane- 400605.

Subject: Certification of percentage of completion of construction work
of proposed Sub Plot B : Building No. 1 & Building No. 2
Project known as "Maruti Homes" for the project [Maha
RERA Regi. No. P517000562641situated on the plot bearing
Gut No.l7l, City Survey No. 278lA/2lA B. 27BlN2lIl, at
village Parsik, Tal. & Dist. Thane (only Applicrl,le aflcr
project Registration) being developed by M/s. iay Shree
Krishna Enterprises.

Sir,
We, 10 Folds Architects & Consultants have undertaken assignment as

Architect of certiflring Percentage of Cornpletion of Construr.ion Work of
proposed Sub Plot B : Building No. I & Building No. 2 pro.,ect knorvn as

"Maruti Homes" for the prcject [Maha RER^. Re;i Nt. psl'/{"005(2641

situated on the plot bearing Gut No.171, City Survey No. 27glN2lA &.

278lN2lB, at village Parsik, Tal. & Dist. Thane (Only Applicable after project

Registration) being developed by IWs. Jay Shree Krishna Enterprises.

Based on Site Inspection, with respect to Layoutleach of the Building/

Wing of the aforesaid Real Estare Project. I certifz that as on the date of this

certificate, the Percentage of Work done for each of the building/ Wing of the

Real Estate Project under MahaRERA is as.per Table A herein below.

percentage of the work executed with respect to each of the activities of the

phase is detailed in Table B.

506, sth Floor, A Wing, Dev Corporo, Eostern Exprcss Highwoy, Codbury Junction, Khopot, Thone (W) 400 601.
Tel. : 022-41008682 / 83 / W. Emoil : IOfoldsorchitects@gmoil.com
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Table A
Sub Plot B : Building No. 1 :- Ground / Stilt + l.t to 226 Floors

(to be prepared separately for each LayouuBuildingAving of the project)

506, 5th Floor, A Wing, Dev Corporo, Eostern Express Highwoy, Codbury Junction, Khopot, Thone M) 400 60I.
Iel. : 022-41008682 / 83 / 84 . E moil : I 0foldsorchitects@gmoil.com

Sr.
No

(1)

Tasks /Activity

a)

Percentage of Actual
work done

(As on date 30/06/2024)
(3)

,A
\e"
lo
lor

I Excavation 50%

2 Basement (if any) N.A.
a
J Podium (if any) II.A.

4 Plinth 0%

5 Stilt Floor 0%

6 23 Nos. Slab of Super Structure 0%

7 Internal walls, Internal Plaster, Floorings,

Doors and windows within Flats/?remises

0%

8 Sanitary Fittings within the Flat/Premises 0%

9 Staircases, Lifts, Wells and Lobbies at each Floor

Level Overhead and Underground Water Tanks

0%

l0 External plumbing and extemal plaster, elevation,

completion of terraces with waterproofing of the

Building/Wing.

0%

11 Installation of Lifts, water pumps, Fire Fighting

Fittings and Equipment as per CFO NOC, Electrical

fittings,mechanical equipment, compliance to
conditions of environment ICRZ NOC, Finishing to

entrance lobby/s, plinth protection, paving of areas

appurtenant to Building/Wing, Compound Wall and

all other requirements as may be required to

complete project as per specifications in agreement

of Sale. Any other activities.

0%

#k
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Table A
Sub Plot B : Building No. 2 :- Ground / Stilt + l't to 7th Floors

(to be prepared separately for each Layout/Building/Wing of the project)

506, 5th Floor, A Wing, Dev Corporo, Eostern Express Highwoy, Codbury Jundion, Khopot, Thone (W) 400 601.
Tel. : 022-4'1 008682 / 83 / U . E moil : I Ofoldsorchitects@gmoil.com

Sr.
No

(1)

Tasks /Activity

(2)

Percentage of Actual
work done

(As on date 30/06/2024)
(3)

I Excavation t00%

2 Basement (if any) N.A.

3 Podium (if any) N.A.

4 Plinth 100%

5 Stilt Floor 0%

6 08 Nos. Slab of Super Structure 0%

7 Intemal walls, Intemal Plaster, Floorings,

Doors and windows within Flats/Premises

0%

8 Sanitary Fittings within the Flat/Premises 0o/o

9 Staircases, Lifts, Wells and Lobbies at each Floor

Level Overhead and Underground Water Tanks

0%

10 Extemal plumbing and external plaster, elevation,

completion of terraces with waterproofing of the

Building/Wing.

0%

11 Installation of Lifts, water pumps, Fire Fighting

Fittings and Equipment as per CFO NOC, Electrical

fittings,mechanical equipment, compliance to
conditions of environment ICRZ NOC, Finishing to

entrance lobby/s, plinth protection, paving of areas

appurtenant to Building/Wing, Compound Wall and

all other requirements as may be required to

complete project as per specifications in agreement

of Sale. Any other activities.

0%

tu g
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TABLE.B
Sub Plot B : Building No. I & Buitding No. 2

( Intemal and External Development Works) in respect of the Registered Phase/

Yours faithfully,
for, l0 FOIDS

& Consultants.

$;,wn
Ar. Anil H. Jagwani.

Reg. No. CN2001127699.

For M/s. Jay Shree Krishnd

506, 5th Floor, A Wing, Dev Corporo, Eostem Express Highwoy, Codbury Junction, Khopot, Thone (W) 400 60].
Tel. : 022-41008682 / 83 / U. Emoil : l0foldsorchitects@gmoil.com

Project Maha RERA No. P5 I 700056264

Sr.
No.

Common areas and
Facilities, Amenities

Proposed
(Yes/I.{o)

Percentage
of Work

done
(As on date
30/06/2024)

Details

(1) (2) (3) (4) (s)
l. Intemal Roads & Footps,r-hs' Yes 0% Will be done prior to O.C
2. Water Supply for buildine Yes 0% Will be drne prior to O.C
a
J. Sewerage (Chamber, Lines,

Septic Tank, STP)
Yes 0% Will be tone prior to O:C

4. Storm Water Drains Yes 0% Will be done prior to O.C
5. Landscaping & Tree Plantine Yes 0% Will be done prior to O.C
6. Street Lighting Yes 0% Will be done prior to O.C
7. Community Buildings No
8. Treatment and disposal of

sewage and salvage water
Yes 0% Will be done prior to O.C

9. Solid Waste management &
Disposal.

Yes 0% Will be done prior to O.C

10. Water conservation, Rain
Water Harvesting

Yes 0% Will be done prior to O.C

11 Energy management Yes 0% Will be done prior to O.C
t2. Fire protection and fire safety

requirements
Yes 0% Will be done prior to O.C

13. Electrical meter room, sub-
station, receiving station.

Yes 0% Will be done prior to O.C

t4. Others (Option to Add more) No

Agreed and Accepted by

/.n I(W
SigMure of Promoter


