
To, 

SARAD 
CONSULTANT 

M/S. SAIRAJ CONSTRUCTION, 
Through It's Partner 
Mr. Dattatray Walku Mhase 
Mr.Mahesh Janardhan Vishe 

Form - 2 

Sir, 

303,Krupasindhu Building, Opp. Mahalaxmi Mandir, 
Near Bus Depot, Badlapur (W) Dist-Thane 421503 
Date:- 01/07/2025 to 30/09/2025 

ENGINEER'S CERTIFICATE 

Chartered Engineer I.E.I., I.0.V., I.S.S.E. 

Ref: MahaRERA Registration Number P51700056339. 

Subject : Certificate Of Percentage Of Completion Of Construction Work Of "Om Guru Krupa Co Op Housing Society Ltd". Building Of The Single Phase Project(Maha RERA Registration No.P51700056339) Situated On The Survey No-20, Hisaa No -7/8, Plot No-10 Demarcated By Its Boundaries (Latitude And Longitude Of The End Points) Plot No-8 & 9 To The North, Hissa No-3 To The South ,Plot No .5 &6 To The East, 9.0 ,Mtr Wide Road To The West Of Division -Konkan Village - Kulgaon ,Taluka - Ambernath ,District- Thane , Pin No- 421503 Measuring 512.35 Sq.Mts. Area Being Developed By M/S SAIRAJ CONSTRUCTION. 

M-Tech Structural 
B.E. (CIVIL), DIPLOMA 

9370444659/996773610 
"UDYAM- MH-33-0276843" 

titute 

Er. Darshan Kasture 

/We Mr. Darshan A. Kasture Have Undertaken Assignment Of Certifying Estimated Cost For The Subject Real Estate Project Proposed To Be Registered Under (Maha RERA No.P51700056339), Of The Project Of "Om Guru Krupa Co-Op Housing Society Ltd'", Building Of 
The Single Phase Project Situated On The Survey No-20, Hisaa No -7/8 Plot No-10 Division -Konkan 
Village Kulgaon Taluka - Ambernath ,District- Thane, Pin No- 421503 Measuring 512.35 Sq.Mts. 
Area Being Developed By M/S SAIRAJ CONSTRUCTION. 

S/Authorised 

Signature 
Darsha 

DATE: 30/09/2025 

Kasture 

office 1: 102, Radheya Paradise, Pokharkar Nagar, BadlapurETS1 503. 

0he 

Office 2: Gala No 6, fourth Floor, building B1,Gami Industrial Park, Pawne MIDC Turbhe, Navi 
Mumbai ,PIN 400 710, State: Maharashtra 



1. Following technical professionals are appointed by the Owner: 

3. 

4 

(i) 

5. 

(ii) 
(ii) 
(iv) 

Mr. Bhupendra Mhase &Associates As L.S. Architect. 

2. We have estimated the cost of the completion to obtain Occupation Certificate/ 
Completion Certificate, of the Civil, MEP and Allied works, of the Building(s) of the 
Project. Our estimated cost calculations are based on the Drawings/plans made 
Available to us for the project under reference by the Developer and Consultants 
and the Schedule of items and quantity for the entries work as calculate by Mr. 
Sanchit Sandanand Mhase quantity Surveyor* appointed by Developer/Engineer, 
and the Assumption of the cost material, labour and other inputs made by 
developer, and the site inspection carried out by us. 

Mr. Darshan kasture as Structural Consultant. 
Miss. Anjali Siddhartha Bharhe as MEP Consultants. 
Mr. Sanchit Sandanand Mhase as Site Supervisor. 

We estimate Total Estimated Cost of completion of the bilding(s) of the aforesaid 
Project under reference as Rs 5,25,00,000 /-(Total of Table A and B.). The Estimated 
Total Cost of project is with reference to the Civil, MEP and allied works Required to 
be completed for the purpose of obtaining occupation certificate /Completion 
certificate for the building(S) from the Kulgaon Ballarpur Municipal Council being 
the Planning Authority under whose jurisdiction the aforesaid project is being 
implemented. 

The Estimated Cost Incurred till date is calculated at Rs 4,04,00,000/- [total of table 
A and B). The amount of estimated cost Incurred is calculation on the base of 
amount of Total estimated Cost. 
The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) 
of the subject project to obtain Occupation Certificate / Completion Certificate from 
Kulgaon Badlapur Municipal Council is estimated at Rs.1,21,00,000/- (Total of Table 

A and B). 
6. I certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as 

Completed on the date of this certificate is as given in Table A and B below. 

Tastitute of 
g/Authorised . 

Signature 
Darsham 
Kasture 

T47058 

neer 

Yours faithfully, 

DARSHANA. KASTURE 
IEI.M.147058-7 



Sr. No Particulars 

1 

3 

4 

5 

Total Estimated cost of the building Wing 

As on 30/09/2025 date of Registration is 

Cost incurred as on 30/09/2025 

(Based on the estimated cost) 

Work done in Percentage 

TABLE A 

(as Percentage of the estimated cost) 

Balance Cost to be Incurred 

(Based on Estimated Cost) 

Cost Incurred on Additional/Extra Items 
As on 30/09/2025 not included in 

The Estimated Cost (Annexure A) 

Amount 

Rs. 5,05,00,000/ 

Rs. 4,04,00,000/ 

80% 

Rs.1,01,00,000/ 

stitute 

NIL 

Authorised 
Signaturs 
Darsham 
Kasture 

M147058 

Yours faithfully, 

BARSHÁN À. KASTURE 

IEI.M.147058-7 



Sr. No 

1 

2 

3 

4 

5 

Particulars 

TABLE B 

Total Estimated cost of the Internal and External 

Development Work including amenities and 

Facilities in the layout as on 30/09/2025 
Date of Registration is 

Cost incurred as on 30/09/2025 

(based on the Estimated cost) 
Work done in percentage 
(as Percentage of the estimated cost) 
Balance Cost to be Incurred 

(Based on Estimated Cost) 

Cost Incurred on Additional /Extra Items 
As on 30/09/2025 not included in 

The Estimated Cost (Annexure A) 

India, situte o 
Authorised 
Signatura 
Darshan 
Kasture 

47058 

Amount 

Rs. 20,00,000/ 

NIL 

0% 

Rs. 20,00,000/ 

NIL 

Yours faithfully, 

DARSHẢN À. KASTURE 

IEl.M.147058-7 



Limitation :-T here by confirm and state thatI have done 
the calculation based on the information 

and data available as per market condition and a guideline given by 
the promoters. In case of any 

fluctuations in the amount given in this certification by the government authority it 
is compulsion to 

follow the same and do the needful correction in Amount. 

Local Authority License No. lEI,M.147058-7 

Agreed and Accepted by: 
Signature of Promoter 
Name: 

Date: 

Note: 

1. The scope of work is to complete entire Real Estate Project as per drawings approved from time 
to time so as to obtain Occupation Certificate /Completion Certificate. 

2 (") Quantity survey can be done by office of Engineer or can be done by an independent Quantity 
Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In case of 
independent quantity surve yor being appointed by Developer, the name has to be mentioned at 
the place marked (*) and in case quantity are being calculated by office of Engineer, the name of 
the person in the office of Engineer, who is responsible for the quantity calculated should be 
mentioned at the place marked (*). 

3. The estimated cost includes all labor, material, equipment and machinery required to carry out entire Work. 

4. As this is an estimated cost, any deviation in guantity reguired for development of the Real estate Project will result in amendment of the cost incurred/to be incurred. 
5. All components of work with specifications are indicative and not exhaustive 6. Please specify if there are any deviation/qualifications. Example: Any deviation in input material used from specification in agreement of sale. 

Sr. No. 
1. 

Table C 
List of Extra/Additional/Deleted Items considered in cost 

(Which were not part of the original Estimate of Total cost) 

List of Extra /Additional / Deleted Items 
Cost Incurred on Additional /Extra ltems 

Amount (In Rs.) 

Indian 
NIL 

3stitute of 
Authorised 
Signature 
Darshan 
Kasture 

M47058-
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