
 

 

Form – 2 

[See Regulation 3] 

Engineer’s Certificate 

(To be submitted at the time of Registration of Ongoing Project and for 

Withdrawal of Money from Designated Account – Project Wise)  

            

         

ASC/2843/K066/06/2024               Date: 30.06.2024 

 

To, 

M/s. Siddh Enterprises, 

Shop No. 15, New Zunzarao Building, 

Shivaji Path, Station Road, 

Kalyan West 421301. 

 

Subject : Certificate of Cost incurred for Development of “Royal Meadows” 

having MahaRERA Registration Number P51700066576 being developed by 

M/s. Siddh Enterprises. 

 

Sir, 

1. I, Mr. Umesh Sharad Joshi Partner of Associated Structural Engineers 

LLP have undertaken assignment of certifying Estimated cost for “Royal 

Meadows” having MahaRERA Registration Number P51700066576 being 

developed by M/s. Siddh Enterprises. 

 

2.We have estimated the cost of Civil, MEP and Allied works required for 

completion of the apartments and proportionate completion of internal & 

external works of the project as per specifications mentioned in agreement of 

sale. Our estimated cost calculations are based on the drawings/plans made 

available to us for the project under reference by the Developer/Consultants. The 

schedule of items and quantity required for the entire work as calculated by 

____ Quantity Surveyor* appointed by Developer/Engineer, the assumption of 

the cost of material, labour and other inputs made by the developer, and the site 

inspection carried out by us to ascertain/confirm the above analysis given to us. 



 

 

3.We estimate Total Estimated Cost of completion of the aforesaid project under 

reference at Rs. 4,32,00,000/- (Total of Table A and B) at the time of 

registration. The estimated Total cost of project is with reference to the Civil, 

MEP and allied works required for completion of the apartments and 

proportionate completion of internal & external works of the project as per 

specifications mentioned in agreement of sale and for the purpose of obtaining 

occupation certificate/completion certificate for the Buildings/ 

Wings/Layout/Plotted Development from the KDMC being the planning 

Authority under whose jurisdiction the aforesaid project is being implemented. 

 

4. The estimated cost incurred till date is calculated at Rs. 43,20,000/- (Total of 

Table A and B). The amount of Estimated cost incurred is calculated on the 

basis of input materials/services used  and unit cost of these items. 

 

5.The balance cost of completion of the Civil, MEP and allied works required 

for completion of the apartments and proportionate completion of internal & 

external works of the project as per specifications mentioned in agreement of 

sale, of the Project is estimated at Rs. 3,88,80,000/- (Total of Table A and B) 

 

6. I certify that the cost of the Civil, MEP and allied works for the apartments 

and proportionate internal & external works, as per specifications mentioned in 

agreement of sale, of the aforesaid Project as completed on the date of this 

certificate is as given in Table A and B below: 

 

TABLE A 

Building known as “Royal Meadows” 

Sr. No. Particulars Amounts 

 

1. Total Estimated cost of the buildings/wings as 

on date of Registration is 

Rs. 4,32,00,000/- 

2. Cost incurred as on 30.06.2024 

 

Rs. 43,20,000/- 

3. Work done in Percentage  

(as Percentage of the estimated cost) 

10% 

4. Balance Cost to be Incurred as on 30.06.2024 

(Based on Estimated Cost) 

Rs. 3,88,80,000/- 

5. Cost Incurred on Additional /Extra Items  

not Included in the Estimated Cost (Table - C) 

Nil 



 

 

TABLE B 

Internal & External Development works in respect of the Registered Phase 

Sr. No. Particulars Amounts 

1. Total Estimated cost of the internal and 

external Development Works including 

amenities and facilities in the layout as on date 

of Registration is 

Nil 

2. Cost incurred as on 30.06.2024 

 

Nil 

3. Work done in Percentage (as Percentage of the 

estimated cost) 

Nil 

4. Balance Cost to be Incurred as on 30.06.2024 

(Based on Estimated Cost) 

Nil 

5. Cost Incurred on Additional /Extra Items  

not Included in the Estimated Cost (Table - C) 

Nil 

 

Yours faithfully, 

 

 

 

Mr. Umesh Sharad Joshi 

Registration No. STATE/R/2022/APL/01333 

 

 

Agreed and Accepted by: 

 

Signature of Promoter 

Name: 

Date:  

 

 



 

 

Note : 

1. The scope of work is to complete Registered Real Estate Project as per 

drawings approved from time to time and as per specifications mentioned in 

agreement of sale. 

2. (*) Quantity survey can be done by office of Engineer or can be done by 

an independent Quantity Surveyor, whose certificate of quantity calculated can 

be relied upon by the engineer. In case of independent quantity surveyor being 

appointed by Developer, the name has to be mentioned at the place marked(*) 

and in case quantity are being calculated by office of Engineer, the name of the 

person in the office of Engineer, who is responsible for the quantity calculated 

should be mentioned at the place marked(*). 

3. (**) Balance cost to be incurred (4) may vary from Difference between 

Total estimated cost (1) and Actual Cost incurred (2) due to deviation in 

quantity required/ escalation of cost etc. As this is an estimated cost, any 

deviation in quantity required for development of the Real Estate Project will 

result in amendment of the cost incurred/ to be incurred. 

5. All components of work with specifications are indicative and not exhaustive. 

6. Please specify if there are any deviations/qualifications. Example : Any 

deviations in input   material used from specifications in agreement of sale. 

 

TABLE – C 

List of Extra/Additional/Deleted Items considered in cost 

(which were not part of the original Estimate of Total Cost) 

Sr. No. List of Extra/Additional/Deleted Items Amount 

1. _ __ _ _ __ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ __ _ 

 

 

2. ___ _ _ __ _ _ _ _ _ _ _ _ _ _ _ _ _ __ _ _ _  
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