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Form – 2 

[See Regulation 3] 

Engineer’s Certificate 

(To be submitted at the time of Registration of Ongoing Project and for Withdrawal of 

Money from Designated Account – Project Wise)      

         Date: 18-07-2025 

To, 

The Partner 
SOMAN SONS NIRMAAN LLP 
Opp Open Gym, 
Jathale Hospital Road, 
Sai Section, Ambernath (East) – 421501 
 
 
Subject : Certificate of Cost incurred for Development of “SOMAN SHRISHTI VILLA’S V1, V2, 

V3, V4, V5, V6,V7 AND V8” having MahaRERA Registration Number P51700076619  being 

developed by SOMAN SONS NIRMAAN LLP. 

Sir, 

1. I Mr NITIN NANDWANI have undertaken assignment of certifying Estimated cost for 

SOMAN SHRISHTI VILLA’S V1, V2, V3, V4, V5, V6,V7 AND V8” having MahaRERA 

Registration Number P51700076619 (Only Applicable after project Registration) being 

developed by SOMAN SONS NIRMAAN LLP. 

2.We have estimated the cost of Civil, MEP and Allied works required for completion of the 

apartments and proportionate completion of internal & external works of the project as per 

specifications mentioned in agreement of sale. Our estimated cost calculations are based on 

the drawings/plans made available to us for the project under reference by the 

Developer/Consultants. The schedule of items and quantity required for the entire work as 

calculated by ER SAGAR TANK Quantity Surveyor* appointed by Developer/Engineer, the 

assumption of the cost of material, labour and other inputs made by the developer, and the 

site inspection carried out by us to ascertain/confirm the above analysis given to us. 
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3.We estimate Total Estimated Cost of completion of the aforesaid 

project under reference at Rs. 12,52,00,000.00 (Total of Table A and B) at the time of 

registration. The estimated Total cost of project is with reference to the Civil, MEP and allied 

works required for completion of the apartments and proportionate completion of internal & 

external works of the project as per specifications mentioned in agreement of sale and for the 

purpose of obtaining occupation certificate/completion certificate for the Buildings/ 

Wings/Layout/Plotted Development from the AMBERNATH MUNICIPAL COUNCIL being the 

planning Authority under whose jurisdiction the aforesaid project is being implemented. 

4. The estimated cost incurred till date is calculated at Rs. 2,40,94,000.00 (Total of Table A 

and B).The amount of Estimated cost incurred is calculated on the basis of input 

materials/services used  and unit cost of these items. 

5.The balance cost of completion of the Civil, MEP and allied works required for completion of 

the apartments and proportionate completion of internal & external works of the project as 

per specifications mentioned in agreement of sale, of the Project is estimated at Rs. 

10,11,06,000.00 (Total of Table A and B) 

6. I certify that the cost of the Civil, MEP and allied works for the apartments and proportionate 

internal & external works, as per specifications mentioned in agreement of sale, of the 

aforesaid Project as completed on the date of this certificate is as given in Table A and B below: 

TABLE A 

Building/Wing/Layout/Plotted Development VILLA bearing Number 7, 8, 9, 10 AND 11 or 

called VILLA’S V1, V2, V3V4, V5, V6,V7 AND V8” 

(to be prepared separately for each Building /Wing/Layout/Plotted Development of the Real 

Estate Project) 

Sr. 

No. 

Particulars Amounts 

1. Total Estimated cost of the buildings/wings as on date 

of Registration is 

11,00,00,000.00 

2. Cost incurred as on date of certificate 2,20,00,000.00 

3. Work done in Percentage  20% 
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(as Percentage of the estimated cost) 

4. Balance Cost to be Incurred** 

(Based on Estimated Cost) 

8,80,00,000.00 

5. Cost Incurred on Additional /Extra Items  

not Included in the Estimated Cost (Table - C) 

0.00 

 

TABLE B 

Internal & External Development works in respect of the Registered Phase 

Sr. 

No. 

Particulars Amounts 

1. Total Estimated cost of the internal and external 

Development Works including amenities and facilities 

in the layout as on date of Registration is 

1,52,00,000.00 

2.  Cost incurred as on date of certificate 20,94,000.00 

3. Work done in Percentage (as Percentage of the 

estimated cost) 

13.74% 

4. Balance Cost to be Incurred** 

(Based on Estimated Cost) 

1,31,11,000.00 

5. Cost Incurred on Additional /Extra Items  

not Included in the Estimated Cost (Table - C) 

0.00 

 

Yours faithfully, 

M.NANDWANI STRUCTURAL CONSULTANTS. 

 

 

 

MR.NITIN NANDWANI 

______________________________ 

M.E [Structures], B.E [Civil], Chartered engineer [India] 
IEI REDG NO. AM3006312 
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Agreed and Accepted by: 
 
 
 
 
 
SOMAN SONS NIRMAAN LLP 
 
Signature of Promoter 
Name: 
Date:  
 

Note : 

1. The scope of work is to complete Registered Real Estate Project as per drawings 

approved from time to time and as per specifications mentioned in agreement of 

sale. 

2. (*) Quantity survey can be done by office of Engineer or can be done by an 

independent Quantity Surveyor, whose certificate of quantity calculated can be 

relied upon by the engineer. In case of independent quantity surveyor being 

appointed by Developer, the name has to be mentioned at the place marked(*) and 

in case quantity are being calculated by office of Engineer, the name of the person 

in the office of Engineer, who is responsible for the quantity calculated should be 

mentioned at the place marked(*). 

3. (**) Balance cost to be incurred (4) may vary from Difference between Total 

estimated cost (1) and Actual Cost incurred (2) due to deviation in quantity 

required/ escalation of cost etc. As this is an estimated cost, any deviation in 

quantity required for development of the Real Estate Project will result in 

amendment of the cost incurred/ to be incurred. 

5. All components of work with specifications are indicative and not exhaustive. 

6. Please specify if there are any deviations/qualifications. Example : Any deviations in 

input   material used from specifications in agreement of sale. 
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TABLE – C 

List of Extra/Additional/Deleted Items considered in cost 

(which were not part of the original Estimate of Total Cost) 

 

Sr. No. List of Extra/Additional/Deleted Items Amount 

1.  0.00 

2.  0.00 
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