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 ENGINEER’S CERTIFICATE 
 

 Ref: ES-16    Date: 30-09-2025. 
 

To, 

Lambodar infra 

 
Subject: Certificate of Cost incurred for Development of “Manuprasad” for construction of    building 

(MahaRERA Registration No.) Situated on the Plot bearing CTS no. 301 (A) & 302 to 309 mouje: Ayare 

Dombivli (E), Tal. Kaylan. Admeasuring 854.90 sq.mt. area being owned & developed by Lambodar 

Infra. 

 

Ref.: MahaRERA Registration No.- P51700076656. 
 

Sir, 

I, Aditya Rajan Deshmukh, have undertaken assignment of certifying estimated cost for the subject 
real estate project proposed to be registered under MahaRERA, being building 

(MahaRERA Registration No. P51700076656) Situated on the plot bearing Plot bearing CTS no. 301 (A) 
& 302 to 309 mouje: Ayare Dombivli (E), Tal. Kaylan. Admeasuring 854.90 Sq.mt. area being owned 
& developed by Lambodar Infra. 

 

1. Following Technical professionals are appointed by owner / promoter: - 

(1) Shri Akash D.Sonawane as Architect. 

(2) Shri Aditya Rajan Deshmukh as Structural Consultant. 

(3) M/s/Shri/Smt.  as MEP Consultant. 

(4) M/s/Shri. Raviraj Patil  as Site Supervisior. 

 
2. We have estimated the cost to the completion to obtain Occupation certificate/ Completion 

Certificate of the civil, MEP and allied works, of the building of the project. Our estimated cost 
calculations are based on drawings/ plans made available to us for the project under reference 
by the entire work as calculated by --Quantity Surveyor appointed by Developer/ Engineer and 
the Assumption of the cost of material, labor & other inputs made by developers & site inspection 
is carried out by us. 

3. We estimate Total Estimated Cost of completion of the building of the aforesaid project under 
reference as Rs. 12,50,00,000/- (Total of Table A & B). The estimated total cost of project is with 
reference to the Civil, MEP an allied works required to be completed for the purpose of obtaining 
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Occupation Certificate/ Completion Certificate for the building from the Kalyan Dombivli 
Municipal Corporation being the Planning Authority under whose jurisdiction the aforesaid 
project is being implemented. 

4. The estimated cost incurred till date is calculated as Rs. 8,22,50,000/- (Total of Table A & B). The 
amount of estimated cost incurred is calculated on the base Amount of Total Estimate Cost. 

5. The balance cost of completion of the Civil, MEP and allied works of the building of the subject 

project to obtain Occupation Certificate/ Completion Certificate from Kalyan Dombivli 

Municipal Corporation (Planning Authority) is estimated at Rs. 4,27,50,000/- (Total of Table A 

& B). 

6. I certify that the cost of Civil, MEP and allied works of the building for the aforesaid Project as 

completed on the date of this certificate is as given in Table A and B below: 

Table A 
(To be prepared separately for each Building/ Wing of the real estate project) 

 
Sr. No. Particulars Amount in Rs. 

1. Total Estimated Cost of the Building/ Wing as on 30-09-2025 date 
of registration is 

Rs.11,75,00,000/- 

2. Cost incurred as on 30-09-2025 based on the Estimate Cost       Rs. 8,22,50,000 /- 

3. Work done in Percentage (as percentage of the estimate cost)     70% 

4. Balance cost to be incurred (Base on estimate cost)     Rs. 3,52,50,000/- 

5. Cost incurred on additional/Extra items as on 30-09-2025 not included 
in the Estimated cost (Annexure A) 

0/- 
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 Table B 
(To be prepared for the entire Registered Phase of the Real Estate Project) 

  
Sr. No. Particulars Amounts 

1. Total Estimated Cost of the internal and external 

development works including amenities and Facilities in the Layout as 

on 30-09-2025 date of registration is 

Rs.75,00,000/- 

2. Cost incurred as on 30-09-2025 (based on the Estimate Cost) Rs. 0/- 

3. Work done in Percentage (as percentage of the estimate cost) 0% 

4. Balance cost to be incurred (Base on estimate cost) Rs. 75,00,000/- 

5. Cost incurred on additional/Extra items as on 30-09-2025 not included 
in the Estimated cost (Annexure A) 

Rs. 0/- 

Yours Faithfully, 
 
 
 
 
 
 
 
ADITYA RAJAN DESHMUKH 
 
 

Agreed and accepted by: 
Signature of Promoter 
Name: 
Date


