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To, 

The Maharashtra Real Estate Regulatory Authority (MahaRERA) 

3rd to 9th Floor, Housefin Bhavan, Plot No. C-21, 

E-Block, Bandra Kurla Complex, 

Bandra (East), Mumbai – 400051. 

Subject: Submission of Occupancy Certificate and Request for Completion Update of 

Project “Kohinoor Eden B5” bearing MahaRERA Registration No. P51700077032 

Respected Sir/Madam, 

We, KGI Realty Pvt. Ltd., Promoter of the project “Kohinoor Eden B5” bearing 

MahaRERA Registration No. P51700077032, hereby submit the Occupancy Certificate 

issued by the Competent Authority and request the Authority to update the project 

status as completed on the MahaRERA portal. 

The project pertains to Building B5 situated on Plot B forming part of a larger layout 

comprising Plot A, Plot B and Plot C on land bearing Survey No. 36, Hissa No. 23/3 and 

Hissa No. 24, Village Adivali Dhokali, Taluka Ambernath, District Thane. 

It is submitted that Building B5 has been completed in all respects and Full Occupancy 

Certificate has been granted by the Competent Authority on 27.02.2026, which is 

within the completion period approved by MahaRERA. Possession of units has been 

handed over / is being handed over to the respective allottees in accordance with 

law. 

We further submit that Plot B has been fully developed and all buildings forming part 

of Plot B have already received Occupancy Certificates, details of which are 

summarized below: 

 

It is further submitted that Building B8 situated on Plot C has been separately registered 

with MahaRERA and development of Plot A is proposed in future under separate 

registration(s), as may be applicable. 

We understand that certain project details may remain discrepant on the MahaRERA 

portal due to non-updation by the Promoter within the prescribed timelines under 

Format ‘D’. However, the Occupancy Certificate for Building B6 was obtained within 

Project Name as 

per RERA
Bldg included RERA Number

Date of 

Registration

Date of 

completion as 

per RERA

OC 

Received
OC Date Status

Kohinoor Eden B1, B2 and B7 (Plot B) P51700030888 20-09-2021 31-12-2025 Yes 13-02-2025 Full OC Received

Kohinoor Eden Ph2 B3 (Plot B) P51700034683 20-04-2022 30-09-2026 Yes 17-11-2025 Full OC Received

Kohinoor Eden B4 B4 (Plot B) P51700050022 06-03-2023 31-12-2026 Yes 25-02-2026 Full OC Received

Kohinoor Eden B5 B5 (Plot B) P51700077032 16-07-2024 30-06-2027 Yes 27-02-2026 Full OC Received

Kohinoor Eden B6 B6 (Plot B) P51700052179 27-07-2023 30-06-2026 Yes 27-02-2026 Full OC Received

Kohinoor Eden B8 B8 (Plot C) PM1335052600327 04-05-2026 	31-12-2029 No N.A N.A

Unnamed Future 

Expansion Plot A Not yet applied N.A N.A N.A N.A N.A
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the extended completion period and the project stands completed in accordance 

with the approvals granted by the Competent Authority. 

The Promoter hereby undertakes and confirms that any dispute, litigation, claim, or 

issue arising out of unauthenticated, incorrect, incomplete, misleading, or fraudulent 

documents/details submitted in connection with the present application shall be 

solely attributable to and borne by the Promoter, and the Authority shall not be held 

responsible in any manner. 

Accordingly, considering the long pendency of the completion update and the 

discussions held in the Authority Meeting dated 24.04.2026, we respectfully request the 

Authority to take the enclosed Occupancy Certificate on record and update the 

project as completed on the MahaRERA portal. The Promoter acknowledges that 

such completion update may be processed at the sole risk, responsibility, and cost of 

the Promoter. 

 

Thanking you. 

 

 

 

 

 

Date : 16/07/2026 

Place : Ulhasnagar 

Enclosures: 

1. Occupancy Certificate dated 27.02.2026 for Building B5. 

2. Occupancy certificate of other bldgs in Plot B 

 


