
Ar. Nilesh Mahangade 
B.Arch 

Ar. Pranjali Desale 
M.Arch-Digital Architecture 
GRIHA Consultant 

To, 
M/s PNR GROUP DEVELOPERS 
Shri Nilesh Bapurao Kadam 
Room No. 505, D1 Wing, 

ARCHSIGNO 
ARC HITECTS 

Ushakiran Residency, Kharvai naka, 
Badlapur East -421503. 

IMPRoVING UNIMPROVED 

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from 
Designated Acçount) 

Sir, 

Annexure A 
FORM 1 

ARCHITECT'S CERTIFICATE 

Architect| Interior Designer | GRIHA 

info@archsignoarchitects.co.in 
+9173 0404 7878 

DATE -31-03-2025 
(Period: 01-01-2025 To 31-03-2025) 

Subject: Certificate of Percentage of Completion of construction work of Om Sumukh Darshan 
Co-op. Hsg. Soc. Having MahaRERA Registration Number P51700077321 being developed by 
M/s PNR Group Developers 

I, Mr. Nilesh V. Mahangade have undertaken assignment as Architect of certifying 
Percentage of Completion of construction work of Om Sumukh Darshan Co-op. Hsg. Soc. Having 
MahaRERA Registration Number P51700077321 being developed by M/s PNR Group Developers. 

www.archsignoarchitects.co.in 

Based on Site Inspection, with respect to Layout / each of the Buildings /Wing of the aforesaid Real 
Estate Project, I certify that as on the date of this certificate, the Percentage of Work done for each 
of the Buildings /Wing of the Real Estate Project under MahaRERA is as per Table A herein Below. 
The percentage of the work executed with respect to each of the activity of the entire phase is 
detailed in Table B. 



Ar. Nilesh Mahangade 
B.Arch 

Ar. Pranjali Desale 
M.Arch- Digital Architecture 
GRIHA Consultant 

Sr. No. 
(1) 

1 Hm 2 

4 

5 

6 

7 

10 

11 

Excavation 

Plinth 

Zero number of Basement 

Stilt/ ground Floor 

One number of Podiums 

Internal walls 
Internal Plaster 

ARGHSIGNO 
ARC HITE CTS 

6number of Slabs of Super Structure (All SAB COMPLETED) 

Flooring within the flats/premises 
Doors and Windows to each flat/premises 

Staircases (RCC Work) 

Task/Activity 
(2) 

Sanitary Fittings within the Flat/Premises 

IMPROovING UNIMPROVED 

Overhead Water Tank 

External plumbing 

Lift Wells (RCC WNork) and Lobbies at each Floor level 

External plaster 
Elevation 

Underground Water Tanks 

Installation of lifts 
Water pumps 

Table -A 

Electrical fittings 

Completion of terraces with waterproofing of the Building /Wing. 

Fire Fighting Fittings and Equipment's as per CFO NOC 

Mechanical equipment 

Plinth protection 

Compliance to conditions of environment/CRZ NOC 
Finishing to entrance lobby's 

Architect | Interior Designer | GRIHA 

Paving of areas appurtenant to Building / Wing 

info@archsignoarchitects.co.in 
49173 0404 7878 
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Compound Wall and all other requirements as may be required 
to complete project as per specification in agreement of sale, Any 
other activities 

Percentage of 
Actual Work Done 
(As on date of the 

Certificate) 
(3) 

100% 
N.A. 

N.A. 

100% 
100% 
100% 
100% 
100% 
10% 
20% 
10% 
60% 
60% 
85% 
0% 
0% 
100% 
85% 
15% 
0% 
0% 
N.A. 
55% 
N.A. 
N.A. 
0% 
100% 
0% 

0% 



Ar. Nilesh Mahangade 
B.Arch 

Ar. Pranjali Desale 
M.Arch - Digital Architecture 
GRIHA consultant 

SNo 
(1) 

1 

2 

onon Areas (lnternal & External Development Works) in Respect of the Entire Registered Phase 

3 

4 
5 
6 
7 

9 

10 

11 

12 

13 

14 

15 

16 

Common Areas and Facilities 

Water Supply 

(2) 

Internal Roads & Footpaths 

Sewerage (chamber, lines, 
Septic Tank, STP) 
Strom Water Drains 
Landscaping & Tree Planting 
Street Lighting 

ARCHSIGNO 
ARGHITECT S 

Community Buildings 
Treatment and disposal of 
sewage and sullage water 
Solid Waste management & 
Disposal 
Water conservation, 
Rainwater harvesting 
Energy management 
Fire protection and fire safety 
requirements 
Electrical meter room, sub 
station, receiving station 
Aggregate area of 
recreational open space 
Open parking 

IMPROVING UNIMPROvED 

Yours Faithfully 

Specify if any further facility is 
provided (other than above 
mentioned) 

AR. NILESH V. MAHANGADE 
CA/2017/89343 

Table B 

Proposed 
(Yes/No) 

(3) 

No 

Yes 

Yes 

No 
No 
Yes 
No 

No 

No 

No 

No 

No 

Yes 

No 

No 

No 

Architect | Interior Designer | GRIHA 

*ARCHITECTs 

Percentage of Actual 
Work done 

(As on date of the 
certificate) 

(4) 
0% 

0% 

0% 

0% 
0% 
0% 
0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

info@archsignoarchitects.co.in 
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0% 
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Details 
5) 

N.A. 
MJP get connection 

after O.C 

Work not started 

Agreed and Accepted by: 

N.A. 
N.A. 

Provided by KBMC 
N.A. 

N.A. 

N.A. 

Rain Water harvesting 
Work not yet started 

N.A. 

N.A. 

Meter room provided 
Work not yet started 

N.A. 

N.A. 

N.A. 

Name: MR. NILESH BAPURAO KADAM. 
Date: -
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